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CITY OF SAN DIEGO
MEMORANDUM

DATE: October 5, 2007
TO: Council President Peters, and Members of City Council
FROM: R.F. Haas, Deputy Chief of Public Works

SUBJECT:  October 9, 2007 Council ltem No0.53 - Regents Road Bridge and Limited
Roadway Changes Project 2™ Reading of Ordinance

The information herein is intended to emphasize or augment comments made by Engineering
and Capital Department staff at the Council hearing on September 4, 2007, for Item 334,
Agreement with Project Design Consultants for Regents Road Bridge and Limited Roadway
Changes Project.

The agreement with Project Design Consultants (PDC) is a not-to-exceed contract for
$4,861,373. This amount cannot be increased without City Council authorization. However, the
contract does not obligate the City to spend all of these funds. The Engineering Project Manager
maintains control over the project budget. The City may choose to reduce or terminate the

_contract with PDC at its discretion. Nothing in the agreement commits the City to build the
Regents Road Bridge or pay PDC any amount of this not-to-exceed contract for work not
required, or authorized by the City’s project manager.

During work on the project, PDC will be under the close supervision of City staff who are
registered professional engineers. PDC will not undertake any task without prior approval of
City staff. City staff will have control over the level of project design services required at all-
times. City staff will direct the specific tasks and level of effort undertaken by PDC. After PDC
has been directed to complete specific tasks, City staff will provide oversight of the project and
PDC’s work to ensure that funds are spent as needed to adequately define and describe the bridge
project as required to complete the environmental review under CEQA.

‘Project opponents suggested that the PDC agreement be limited to 10-15% “pre-design” effort.
This would be inconsistent with industry standards. Agreements for professional design services
typically provide for a complete project design that is ready for construction. This is the most
time efficient and cost effective approach. This is a complex project requiring an extraordinary
level of public outreach, making it difficult to arbitrarily identify the level of effort required.
Furthermore, limiting the agreement on such a controversial project might actually hinder .
completion of the desired work if additional design work beyond the limited, “pre- desxgn scope
were needed to refine the project features.

The agreement with PDC, as proposed for implementation by City staff, allows the necessary
“discretion and flexibility to determine the level of project design that will produce a
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pro_;ect description to allow the appropnate environmental review to be conducted for this
unique and complex project.

T bz r—

R.F. Haas
Deputy Chief Operating Officer of Public Works

‘RF/dz

cc: Mayor Jerry Sanders
Jamie Bradford, Director of Council Affairs, Mayor’s Ofﬁce

Dave Jarrell, Interim Director, Engineering & Capital PrOJects
Dave Zoumaras, Deputy Director, Engineering & Capital Projects
Mamell Gibson, Deputy Director, Engineering & Capital Projects
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DATE:  July 26,2007

TO: ~ City Clerk
-FROM: CityAttomey

SUBJECT: Tuesday, July 31, 2007 Docket
Item No. 333 ' ‘

Uyuu review uu-' the supportt LU.!;‘-' materials that your office has pO&LcO. n support of ltem
No. 333 on the City Council’s July 31, 2007 Agenda, we have noticed some errors and
omissions. By this memo, we request that they be corrected

" We note that the correct Form CM-1472 has now ¢ been posted, replacing the form that
. had previously accompanied the item. However, the accompanying resolution and ordinance
“were not complete. We have corrected them, and the corrected documents are attached. This
office has NOT approved the legality of either document, but has approved as to form only.

In addition, there.are significant legal issues surrounding the proposed action. This office
has twice opined that the proposed contract underlying the item could not be lawfully entered.
We note that you have posted this office’s April 4, 2007 memorandum with the materials, along
with a July 13, 2007 memorandum from outside counsel. However, this office also addressed
these issues on July 24, 2007, that memo is not currently posted. Thus, we request that our
memorandum of July 24, 2007 be placed with the supporting matenals. I have attached that
memorandum hereto.

Thanks you for vour assistance.

MICHAEL }. , City Attorney

By'

Mlchaei Calabrese
Chief Deputy City Attomey

MPC:
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DATE: July 24,2007
TO: | Honorable Mayor and City Council Members
FROM:- - | City Attorney | | |
SUBJECT: Proposed Contréct for Design and Env1ronmenta1 Work on the
Regents Road Bridge
INTRODUCT_ION

This office has received a copy of a memorandum to you, dated July 13, 2007,
from Kevin Sullivan, Esq. ‘Mr. Sullivan serves as outside counsel to the City, under the direction
of this office, in the matters of Friends of Rose Canyon v. City of San Diego, SDSC No. 871984
and Las Palmas Condominium Owners' Association et al. v. City of San Diego, SDSC
No. GIC 872000. Mr. Sullivan’s memo addresses procurement and conflict of interest questions ™
related to a proposed contract between the City and Project Design Consultants, Inc. [PDC] for
the design and environmental analysis of a proposed bridge extending Regents Road over Rose

Canyon in the University City Community.'

As you may recall, this Office opined on these same issues in the attached April 4, 2007
memo to you from Chief Deputy City Attomey Michael Calabrese, which concluded that:

I. the proposed contract, to the extent that it called for an environmental
analysis, was outside the scope of the procurement procedures that had
been used to hire PDC in 2003, and thus required a new consultant
‘procurement process under CP 300-07 and A.R. 25.60;

2

the proposed contract would, because it would have extended the City’s

‘ Mr. Sullivan’s memo was presented as a confidential attorney-client communication. We
note that it was attached to 2 forrn CM-1472 that was routed to at icast nine different city offices
on July 20 and 23, 2007. This wide distribution ' may have effectively eliminated any privilege.

However, because the Council has not explicitly waived the privilege as of the date of this
mermo, we will refrain from revealing the contents of Mr. Sulhvan s memo in this memo, in
order to preserve any privilege that may remain. :
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contractual relationship beyond five vears from the previous date of hire
on this project, require adoption by an ordinance receiving six votes on
the Council, per the requirements of section 99 of the City Charter; and

3. the proposed contract could not be awarded to PDC in any event, because
it would result in violations of Sections 1090 and 87100 of the California
Government Code, which respectlvely prohibit government officials,
mcludmg consultants from

a. participating in the making of contracts in which they
have a financial interest; and

b. participating in the making of government decisions in
" which they have a financial interest :

These latter conclusions are based, in essence, upon the fact that PDC
was employed to perform a prchmmary analysis of various alternatives
for traffic flow improvements in University City, and: that this analysis

WwWas ﬂvc:na--ﬂ-nr‘ +A *L‘Q f“n}}nr\}’ to }ﬂﬂl}r‘“hﬁ |\ drllh{'l ATIONS A58 W0 W}III’ 11

aItematlve should be designed and built — with PDC fully expecting to

- receive the resulting design contract. Thus, PDC had both participated
in the shaping of its own resultant contract and influenced the
governmental decision to design and build the Regents Road Bridge,
from which decision 1t stood to profit substantially through the
expected follow-on contract.-

Mr. Sullivan’s memo discusses these conclusions. Iitially, then, I should note that it is
the function of the City Attorney, pursuant to section 40 of the City Charter, to serve as the
City’s “chief legal advisor.” To the extent that outside counsel is employed to meet the City’s
legal needs, the City’s relationship with such counsel is under the direction of the City Attorney.
Neither the Council nor City Staff, including the Mayor’s staff, should purport to direct the work
of outside counsel except in cooperation and consultation with the City Attorney’s Office. Nor
should outside counsel be employed for the purpose of seeking a different opinion when the
opinion of the City Attorney’s Office is not to the Staff’s or the Council’s liking.

Nonetheless, in order to ensure that the Council has the benefit of complete legal
analysis, we will here supplement our earlier memorandum on these questions.
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OUESTION PRESENTED

Has the Clty Attorney’s opinion regarding the lawfulness of a proposed contract between
the City and PDC changed in light of Mr Suliivan’s memo?

SHORT ANSWER

No. Mr. Sullivan’s memo did not address key facts that formed the basis of the City
Attorney’s April 4, 2007 memo. Because of this, after careful consideration of the analysts that
Mr. Sullivan has offered, we have concluded that our original analysis remains valid, and that the
proposed contract with PDC cannot be entered because it would result in VJOIanons of both

section 1090 and section 87100

+ ANALYSIS

We have reviewed Mr. Sullivan’s analysis, a'nd found it most helpful in performing our
manddtol ¥ dulv 0 ENsure that all CJLV' contractsare in UULLLuha.nce with all “"‘“E-C&b!e ]a‘v‘-"‘

including Sections 1090 and 87100. We note here that, while the City Attorney may consider the
input of outside counsel on such questions, and we have done so here, the Charter places the
responsibility for ensuring the legality of contracts with this Office; it cannot be delegated to
outside counsel. After considering Mr. Sullivan’s reasoning and conclusions with respect to
Sections 1090 and 87100, we reiterate our original conclusion that the proposed contract, even if
altered to omit envuonmental work, would violate these statutes.

N ‘No Intervening Review of the-Consultants’ Work by City Staff Occurred
with Respect to the Consultants’ Presentations at the August 1, 2006 Council

Meeting.

Our April 4, 2007 memo mentioned in a footnote that it is legally possible that, in the
case of a possible violation of section 87100, a violation might be eliminated if City Staff were to
engage in “significant intervening substantive review” after the consultant gave its input to the
governmental decision iri question. However, we noted that such subsequent review had not
occurred in this case — 1.e., that City Staff had not performed an intervening review of the
consultants” work such that any violation would be eliminated.

It should be noted here that, in addition to preparing the Environmental Impact Report
[EIR] that the City Council certified on August 1, 2006, PDC and two of its subconsultants also
.interacted directly and extensively with the Council itself at the August 1, 2006 Council meeting,
preparing and narrating a multi-media presentation that advocated the selection-of the Regents
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- Road Bridge alternative.? It was primarily this presentation with which our April 4, 2007

" analysis was concerned. Whatever “significant intervening substantive review” may have
occurred as to the EIR itseif, the selection of the Regents Road Bridge was an-independent
action. It was this action — not the certification of the EIR — in which the consultants’ had a
financial interest, spemf ically, their expected follow-on contract, the scope of which would be
determined by*the Council’s choice among alternatives. Thus, is was the selection of the
preferred alternative — not the certification of the EIR — that gave rise to’ v1olanons of sections

87100 and 1090.

We have extensively reviewed the video archive of the August 1, 2006 City Council
meeting. Although City Staff was present and also participated in this discussion, that
participation cannot be construed as “significant intervening substantive review” of PDC’s
presentation, since the consultants were speaking directly to the Council at the very meeting at
which the decision in question was made. Other factors, including presentations by the Mayor
and City Staff, undoubiedly also influenced the Council’s action. But there can be no guestion
that the purpose of PDC’s participation in the meeting was to influence the Council’s decision to
select the Regents Road Bndge alternative, and in turn to shape the content of the contract that
PDC fully expected to receive as a result of that Council decision. '

I1. There is No Doctrine of Intervening Review Under Section 1090.

We should also note here that, whatever may be the outcome of a thorough consideration
of the question of “significant intervening substantive review"” under section 87100, this inquiry
has no application to the question of whether a proposed contract with PDC would violate
section 1090. The concept of significant intervening substantive review arises from regulations
promulgated under section 87100, specifically 2 Cal Code Regs section 18702.2(b). There 1s no
corresponding regulation under section 1090. Further, the California Court of Appeals has held
that the regulations implementing section 87100 may not be applied to questions under section
1090. People v. Anguay, 2002 WL 31124730, *7 (unpublished opinion citing People v. Honig,
48 Cal. App. 4th 289, 325-29, and fn. 15 (1996)). Thus, even if it were possible to find that
PDC’s contribution to the making of the “governmental decision” to build the Regents Road
Bridge had been cleansed of any possible violation of section 87100 by significant intervening
substantive review, it is not possibie to draw this same conclusion under section 1090. The
doctrine simply does not exist in that context.

CONCLUSION

‘The doctrine of “significant intervening substantive review” cannot be invoked to
eliminate the potential violations of sections 1090 and 87100 identified in our April 4, 2007

: The EIR itself explicitly expressed no preference among the alternatives considered.
However, a review of video archive of the consultants’ presentations to Council makes clear that,
at least with respect to their participation in that meeting, they advocated for the Regents Road
Bridge alternative. :
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memo. Under section 87100, the docirine does not change the result because PDC and two of its
subconsultants participated personally and substantially not only in the preparation of the EIR,
but also in the hearing at which the Council made the decision to select the Regents Road Bridge
as the preferred alternative. Thetr presentations at this hearing were not subject to significant
intervening substantive review, since they were fnade, verbally and through the use of visual
aids, directly to.the Councilmembers who were, at that hearing, considering the very
governmental decision in question. Moreover, the doctrine has no application in the context of a
possible section 1090 viclation. ' ' :

Given these facts, while we have found Mr. Sullivan’s thoughtful analysis enlightening,
‘we remain convinced that any contract awarding PDC the task of designing the Regents Road
Bridge would be unlawful. We will not approve such a contract as to form and legality, as
Section 40 of the City Charter would require in order for any such contract to be valid.

MICHAEL J. AGUIRRE, City Attorney

By //ﬁ,%/{_{//v -)&{.«_/q_/n.. >

¥ Viia Rl

Karen Heumann
Assistant City Attorney

KH:mpc

cc: Patti Boekamp, Engineering & Capital Projects Department
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DATE: July 13, 2007
TO: Honorable Mayor and City Council
FROM: : Kevin P. Sullivan and William J. Schwartz, Special Counsel

. .SUBJECT:  Friends of Rose Canyon et al V. Czty of San Diego
. SDSC No. 871984

Las Palmas Condominium Owners’ Association et al v. City of San Diego
SDSC No. GIC 872000.

PURPOSE: & - Consider additional information and provide further analysis about
- potential contract procurement and conflict of interest issues
relating to the proposed contract for design and environmental
review for potentlal implementation of the Regents Road Bridge
“alternative. : :

COUNCIL DISTRICT: I

1. INTRODUCTION

‘Kevin Sullivan provides this memorandum to evaluate the impact of additional
information and authority relating to possible contract procurement and conflict of interest issues
about the proposed Fee Agreement for Regents Road Bridge and Limited Roadway Changes
between the City of San Diego and Project Des:gn Consultants.

As explained more below, the proposed Fee Agreement for Regents Road Bridge and
Limited Roadway Changes between the City of San Diego and Project Design Consultants
" (Phase II Contract) should be modified to remove discussion and scope of work items for any
project-level Environmental Impact Report for the project. Any such environmental review
would be subject of a separate coritract procurement process.
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Further, significant information about preparation of environmental review documents
appears not to have been available for the Memorandum on the Proposed Contract for Design
and Environmental Work on the Regents Road Bridge. That Memorandum was presented to the
Mayor and City: Council Members on April 4, 2007. Based on the additional information
discussed below, the concern stated in the Memorandum about a potential conflict of interest

regarding the Phase II Contract with PDC should be avoided pursuant to applicable law. The
~ same potential conflict of interest concermn would also be eliminated as to any separate contract
that would be awarded for environmental review relating to the Phase II work.

Finally, approval of a revised Phase 1I Contract with PDC could be accomplished by
- adoption of an ordinance by six votes of the City Council. ‘

2. BRIEF BACKGROUND

The City’s Engmeermg and Cap1ta1 Projects Dcpartment (ECP) issued a request for
quahﬁcatlon (RFQ) in 2002 for architecture-engineering consultants to perform certain work
related to the University City North/South Transportation Corridor Study. The purpose of the
project was to identify options and alternatives to 1mprove traffic, pedestrian and bicycle
: cn’culatlon in the North University City area. -

The General Description and Scope of Services for the RFQ identified two phases for the
“ work. Phase Iincluded the preparation of “all CEQA documents for the proposed project ...,” 2s
well as preliminary engineering design of the proposed work as needed to support the proposed
environmental document, (Emphas1s supphed) Under the RFQ, Phase II was to include final
design plans, specification and engineers’ estimate.

Foliowing the review of RFQ. submittals from nine firms, the City selected Project
Design Consultants (PDC) to perform the work on the project. A “Phase I” contract with PDC
was approved by the City Council in April 2003. The Phase I Contract with PDC did not discuss
the scope of any environmental review or engineering analy51s and design work that could be
performed in the Phase II portion of the project.

PDC’s work under the Phase I Contract was directed by the City ECP. (Phase I Contract,

p. 1; 1¥ Amendment to the Phase I Contract, p.1). In addition to having its work directed by the

ECP Department, all draft reports and technical studies for the University City North/South

Transportation Corridor Study Environmental Impact Report (EIR) were reviewed and analyzed

- multiple times by City Development Services Department (DSD) staff, which performed

independent review of the materials. Consequently, the City DSD and ECP Departments
controlled the final text and analysis of the EIR. ‘

The EIR for the- University City North/South Transportation Corridor Study was
presented to the City Council on August 1, 2006. Seven separate project alternatives were
contained in the Final EIR, in addition to a “No Project” alternative. (Administrative Record
(“AR”) pp. 3293-3323). The Final EIR did not identify or suggest any preferred alternative, but
evaluated each one equally. (See, e.g., AR pp. 3214-3215, 3288, 9798 and 9975). In fact, the
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. Final EIR stated that it “makes no recommendation on which changes {in the University City
transportation infrastructure] should be undertaken.” (AR, p. 3288).

Following an August 1, 2006, public hearing, the City Council certified the Final EIR and
directed that the Regents Road Bridge Alternative be implemented. As clarified by the City
Council on March 27, 2007, implementation of the Regents Road Bridge Alternative would
- occur only upon completion and certification of a project-level EIR for that alternative.

: In about December 2006, City Staff presented to the City Council the Phase II Contract
with PDC. The scope of work in the Phase II Contract included final engineering design for the
selected altemative, and preparation of a project-level EIR for the project as required under the
California Environmental Quaiity Act (CEQA). Since December, PDC sold its environmental
Planning Group to Helix Environmental Planning Services, Inc. (Helix). The Phase II Contract
with PDC was then revised to provide that Helix would be a subconsultant for purposes of
completing the CEQA work for Phase II. :

In April 2007, a Memorandum regarding the Proposed Contract for Design and
Environmental Work on the Regents Road Bridge was presented to the Mayor and the City
Council. The Memorandum raised some questions about the procurement process and possible
conflicts of intcrest relating to the Phase I and Phase 11 Contracis. As discussed more below,
some additional information relevant to those questions was not available when the
Memorandum was prepared. This document further analyzes the matters raised in the

o Mcmorandum based on that additional information.

3. LEGAIL ANALYSIS

A, The Environmental Review Work For Implementation Of The Regents Road Bridge
Alternative Could Be Procured Through A Separate RFQ Process. :

Under City Council Policy 300-07 and Administrative Regulation 25.60 (§ 8. 1 3),
engineering consultants (and subconsultants) must be selected through a published RFQ
involving expenditures in excess of $250,000. The RFQ for the Phase.l Contract did not state
that any environmental review would be performed in Phase I of the project. City Policy and
regulations appear to require that the proposed work for the project-level EIR for the Regents
Road Bridge alternative should be procured through a separate RFQ process.! That scope of
work could therefore be removed from the proposed Phase I Contract, and the work awarded
pursuant to City regulations.

' No terms of Council Policy 300-07 or Administrative Regulation section 25.60, however, expressly limit the scope
of a consulting contract based on a description of the work found in a RFQ. Further, Administrative Regulation
(AR) section 25.60(11) provides that the failure of a City employee or department to comply with the AR shall “in
no way affect the validity of any A&E Consulant conract entered into between the successful A&E Constaltant and

the City.”
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B. - A Potential Conflict of Interest Under Government Code Section 87100 er seq.,
Regarding The Phase IT. Contract Appears To Have Been Avoided By The City’s
Significant And Substantive Independent Review Of The EIR Materials.

Representatives -of PDC would be viewed as “public officials” even relating to their
temporary consulting work for the Phase I Contract. Further, PDC and Helix representatives
would be deemed public officials relating to any Phase II Contract consulting work for the
. Regents Road Bridge alternative. As such, they would be subject to the conflict of interest rules
under Government Code section 87100 er seg. Those rules prevent a public official from
making, participating in or influencing a govermnmental decision in which the official or
employee knows or should know that it has a financial interest. Gov. Code section 87100. (City
Municipal Code section 27.3561 essentially codifies section 87100).

But a public official or employee is not deemed to have a made, participated in or
influenced a government decision where there is “significant intervening substantive review” of
the emplovee’s reports, analyses or opinions. 2 Cal Code Regs section 18702.2(b)(1)-(2). The
California Fair Political Commission has determined that if significant intervening substantive
review of the consultants’ recommendations or work is performed “by the governmental

i

agency,” then the employees of the consulting firm “would not be participating in a povernment
decision.” i re Nelson, FPPC Inf. Adv. Lir. 1-91-437 *16 (Oct. 29, 1991) (Emphasis supplied).
In In re Nelson, the Commission recognized that substantive review of the consultant’s work by
a competent expert outside of the consultant’s firm will effectively filter the recommendations
for the governing board, and “eliminate the possibility of a conflict.” Id., at *16-17.

The following -facts, which appear not to have been available for the April 4, 2007
Memorandum, describe some significant intervening substantive review and other. matters that -
insulate’ PDC’s Phase I Contract work from a potential conflict of interest claim under section
87100%: : .

¢ PDC’s work was directed and controlled by the City’s ECP. PDC’s Phase I Contract
stated that the consulting services would be performed under the direction of the ECP.
(Phase T Contract, p. 1; 1¥ Amendment to the Phase I Contract, p.1).

e Once ECP and PDC coordinated to prepare work product on the draft EIR under the
Phase I Contract scope of work, such materials were presented to and reviewed by
City DSD representatives.

s City DSD representatives with applicable subject matter expertise performed multiple
reviews of each technical study for the EIR. The DSD technical experts
independently vetted the analysis and information contained in all technical reports
for the EIR. The technical studies were required to meet DSD’s independent

Z Absent these layers of intervening independent review and other case-specific circumstances, which are unique to
the CEQA context, a prohibited conflict of interest could arise from the consuliants” participation in the preparation
of the subject EIR.
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standards as to subject matter and methodology. The series of reviews resulted in
required changes, modifications and amendments to the techmical studies for the EIR.

City DSD representatives with applicable subject matter expertise performed separate
reviews of at least three (3) iterations of the draft EIR text before the EIR was
considered by the Council. The DSD technical experts independently vetted the
analysis and information contained in the draft EIR versions. The EIR screencheck
drafis were required to meet DSD’s independent standards as to subject matter and
methodology. The series of reviews resulted in requlred chancres modifications and
amendments to the draft EIR text.

The Final EIR “was prepared by the Environmental Analysis Sectibn of the City'of
San Diego Land Development Review Division.” (AR, p. 3678).

CEQA Guidelines section 15084(e) states that before using a draft EIR prepared by
another entity, the lead agency (here, the City) “shall subject the draft to the agency’s
own review and analysis. The draft EIR which is sent out for public review must
reflect the mdependent judgment of the lead agency. The lead agency is- respon51ble
for the adequacy and objectivity of the draft EIR.”

CEQA Guidelines section 15090 states that, before certif)fing a Final EIR, the agency
shall certify that: “The final EIR reflects the lead agency’s independent judgment and
analysis.” Such a certification was contained in the Resolution approving the Final

EIR here. (AR 004 and 9794).

The official duties under CEQA for the City independently to review and anafyze the
information in the Final EIR are presumed under California law to have been
regularly performed. California Evidence Code section 664.

The Final EIR was circulated for public review, including to state agencies, and was
the subject of hundreds of comments letters, containing thousands of comments. The
comments were received from other public agencies, from private organizations
(including some representatives with technical expertise), and from private citizens.
(AR, pp. 2948-2951, 2993, and 97598). The purpose of such public agency and other
review of the Final EIR is to check for accuracy and detect omissions. CEQA

- (Guidelines section 15200.

The Final EIR did not identify or suggest any preferred altemative, but evaluated each
one equally. (See e.g., AR pp. 3214-3215, 3288, 3293-3321, 9798 and 9975). In
fact, the Final EIR stated that it “makes no recommendation on which changes [in the
University City.transportation infrastructure] should be undertaken.” (AR, p. 3288).

The Final EIR also contained a ‘“No Project” alternative, which could have been
selected by the Council on August 1, 2006. (AR 3215, 3321-3323).
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e The Mayor recommended that the Regents Road Bridge alternative be selected by the
Council. (AR, p. 9794).

e The Mayor’s primary reasons for recommending the Regents Road Bridge alternative
related to reduced fire and paramedic response times, as well as improved emergency
access. (AR, pp. 9794-9795. These are social and public safety considerations that
were not even addressed in the Final EIR’s analysis of enwronmental impacts. (See
e.g., AR pp. 3213-3679).

o The Mayor personally toured the affected areas of University City North and
investigated the circumstances of traffic. circulation issues before making his
recommendation. (AR, p. 9965) His comments at the August 1, 2006, public hearing
on the Final EIR make clear that his recommendation of the Regents Road Bridge
alternative was primarily based on public safety and social issues. (AR, p. 9965).

 The Mayor’s recommendation was also based, at least in part, on independent reports
from Fire Chief Jarman and Police Chief Lansdowne. (AR, pp. 9795, 9885, and
9965).

o Fire Chief Jarman prepared a separate, independent memorandum that analyzed the
-improved fire and paramedic response times from the Regents Road Bridge
alternative. (AR, pp. 9795, 9885, 9988-9990) That memorandum was relied on by
Mayor Sanders in his recommendation to the Council. (AR, p. 9795).

_» Police Chief Lansdowne separately reviewed and analyzed police response time
issues in recommending selection of the Regent Road Bridge alternative. (AR, pp. .
9990-9991). Such public safety issues were not analyzed in the Final EIR.

- Based on the totality of these circumstances, no conflict of interest would likely be found
relating to the consultants’ potential to influence the award or scope of the Phase II Contract.
The City ECP directed and controlled PDC’s Phase I Contract work, the City ECP Depamnem
and technical experts at City DSD performed significant intervening substantive review of the
PDC’s work product as required by law, other public agency and public review of the EIR
occurred, the City exercised independent oversight and analysis of the EIR as required by
CEQA, PDC did not recommend any alternative or course of action in the EIR, the City could
. have chosen the “No Project” alternative from the EIR (which would have eliminated any Phase
IT work on the matter), and the Mayor primarily relied on non-EIR issues such as public safety
and social considerations in recommending selection of an alternative contained in the EIR.
- Accordingly, a potential conflict of interest by PDC (or current members of Helix
Environmental) relating to the Phase II work should not be found to exist under Government
Code section §7100. :
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C. The City’s Significant And Substantive Independent Review Of The EIR Materials _
Should Have Avoided A Potential For A Conflict of Interest Regarding The Phasell. -
Contract Under Government Code Section 1090 ef seq .

Govemment Code section 1090 et seq., states that City officials and employees shall not
be financially interested in contracts made by them. The prohibition has been extended beyond
matters of an actual vote on a contract, and apply as well to an official’s or employee’s
participation in preliminary discussions, - negotiations, compromises, reasoning, planning,
drawing of plans and specifications and solicitations for bids for_the purpose of making a
contract. See Stigall v. City of Taft (1962) 58 Cal 2d 565, 569 (councilmember was owner of a
plumbing company that was awarded a contract by the City _]ust after the Councilmember
resigned from office). '

The purpose of 1090 is to “remove or limit the possibility of any personal influence,
either directly or indirectly which might bear on the official’s decision-....” Stigall v. Taft,
supra, 58 Cal 2d at 569. . (Emphasis original). Where the employee does not participate
personally in the execution of the contract, a conflict exists only if it is established that the
employee had “the opportunity to, and did, influence execution directly or indirectly to promote -
his personal interests.” People v. Sobel (1984) 40 Cal. App 3d 1046, 1052. (Emphasis supplied).

Under applicable authority, representatives of PDC would be viewed as “employees” of
the City relating to their temporary consulting work for the Phase I Contract. Further, PDC and
Helix representatives would be deemed City employees relating to any Phase I Contract
consulting work for the Regents Road Bridge alternative. As such, they would be subject to the
conflict of interest rules under Government Code section 1090 et seq. (City Mumc1pa1 Code
section 27.3560 codifies section 1090).

As identified in the new information discussed in Part 2B above, PDC’s participation in
the preparation of the EIR was uniquely subject to substantial independent review by qualified
subject matter experts at DSD and the City generally. . The City exercised its independent
judgment and analysis in certifying the information contained in the EIR as required by CEQA.
In addition, PDC did not make any recommendations with respect to any alternatives contained
'in the EIR. These additional facts appear to negate any potential or capability that PDC might
unduly influence decisions relating to the selection of alternatives discussed in the EIR.?

‘ - In essence, the potential or opportunity for a conflict of interest by PDC is too remote and
speculative under the totality of the ctrcumstances applicable here. “Where the interest 1s remote
and speculative, no conflict of interest 1s held to be presented under the statute.” Breakzone v.
Ciry of Torrance (2000) 81 Cal. App. 4™ 1205, 1230) (no section 1090 violations due to
campaign contributions to council members who voted in favor of donor’s alleged interest in a

* While the potential for a conflict of interest appears to have been avoided on these case-specific facts, there is
some guestion about whether the PDC representatives participated in the “mzking” of the Phase I Contract while
they were a City employee. PDC’s scope of work under the Phase 1 Contract would have been completed on about
August 1, 2006, when the City certified the EIR. No allegation is made that PDC’s representatives continued to be
an employee when the Phase II Contract was presented to the City Council in December 2006 or beyond.
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land use application). The alleged interest is similar to that of the council member in Hotchkiss
v. Moran (1930) 109 Cal. App. 321, 323, whose good relationship with his employer could have
depended on how he voted on or considered a contract in which the employer’s major
shareholder had an interest. But no conflict was found by the court.

Likewise, the opportunity by PDC in this case to influence City actions for its financial
benefit was too remote and speculative given the intervening and independent review exercised
over PDC’s work product as required by law. That review by the City should be seen to negate
the potential conflict of interest. ' - .

D. The Phase II Contract Could Be Approved By Ordinance To Comply With Any
Apphcable Provisions Of City Charter Section 99.

City Charter section 99 states that the City may not enter into a contract extending for a
‘period of more than 5 years except by an ordinance adopted with six or more votes. Approval of
the Phase I Contract could be viewed as a continuation of the 2003 Phase I project. Because the
reasonable potential for a conflict of interest.on the Phase II work was vitiated by the intervening
significant independent substantive review of qualified City staff and by other circumstances
discussed above then‘ the proposed Phase II Contract (as modiﬁed to address on]y engineering

nnnnnnnnnnnnnnnnnnnn

4, RECOMMENDATIONS

e Revise the Phase II Contract to remove any scope of work rélating to prépéiéﬁon
of a project-level EIR for the Regents Road Bridge altemative, and award that
work under a separate RFQ process.

e (Consider approving the revised Phase II Contract by an ordinance with a two-
thirds majonty vote of the Council. : :

4 Approval of the Phase II Contract by ordinance and super majority vote is not necessarily required. The Phase II
Contract has a separate and distinct purpose and scope of work from the Phase ] Contract. Also, the Phase 11
Contract will receive separate approval from the City Council at a different public hearing, as well as receive
separate funding allocation from the Phase.] agreement. Consequently, the Phase II Contract does not appear to be a
continuation of the Phase I Contract, but rather a new agreement. Nor does the Phase Il Contract state or imply that
its scope of work will last longer than five (5) years.

Moreover. the bulk of the City Charter section 99 regulations appear to'be modeled after Section 18(a) of Article 16
- of the California Constitution. That Section prohibits a2 government entity from incurring indebtedness in any
calendar year that exceeds the income or revenue for that year, uniess the indebiedness is approved by a two-thirds
voie of the voters of the public agency. Here, the Phase II Contract is fully funded from various City accounts that
contain deposited Facility Benefit Assessment fees paid by developers relating to projects within the North
University City area. No City General Fund revenue will be used to pay for the Phase II Contract work. Given the
existence of full funding for work under the agreement from non-General Fund sources, there is some unccrtamty
about whether City Charter section 99 would apply in this c1rcumstance
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SI&BJECT: ' Pfoposed Contract for Design and Environmental Work on the
' - Regents Road Bridge | .

The City's Engineering and Capital Projects Department [E&CP] has proposed a contract
under which Project Design Consultants [PDC] would perform final design-work and prepare
-California Environmental Quality Act [CEQA] documentation for the proposed Regents Road .
. Bridge in University City. The propesed contract requires City Council approval. In 2003, PDC
" was awarded a contract to study alternatives for relieving traffic congestion in the area and
performing CEQA analysis of these altemnatives [Phase I]. No pre-determined preference among
alternatives was stated at the outset of that earlier study. As a result of that study, the Mayor and
Council decided to pursue construction of the Regents Road Bridge. This will require project-
specific design and environmental work [Phase IT]. No further competitive selection process was
followed to choose a consultant to perform this later design and environmental work. Rather,
-E&CP has proposed PDC as the contractor on the basis of its having performed the earlier study
that led to the selection of the Regents Road Bridge alternative. :

_ Several questions have arisen regarding the legality of the proposed Phase II contract,
including whether the proper procurement processes have been followed, whether the proposed -

form of Council approval is adequate, and whether the proposed contract would result in a

violation of certain conflict of interest provisions of the California Government Code and San

Diego Municipal Code.
QUESTIONS PRESENTED

1. Is the work being assigned to PDC in the proposed Phase II contract within the scope
of work that was defined in the 2002/2003 procurement process, such that the Phase
1I contract may be justified on the basis of the 2002/2003 procurement process?
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2. IsPDC precluded from ‘being awarded the contract to design and perform CEQA

analysis for the proposed Regents Road Bridge because of its involvement in the-
selection of that bridge as the preferred choice from among alternatives?

SHORT ANSWERS

I. No. Because the currently contemplated project-level Environmental Impact Report
[EIR] was not part of the original procurement, a new procurement process 1s needed
for that EIR: :

o

" Yes. Because PDC played a central role in the pfocess by which the Regents Road
Bridge was selected as the preferred alternative, it may not now be awarded a
resulting contract to design that bridge and perform related environrhental work.

BACKGROUND

In 2002, the City, through E&CP, issued a request for qualifications [RFQ] for
Architecture-Engineering consultants to perform specified work related to the “University City
North/South Transportation Corridor.” The general purpose of the project was to study
alternatives for improving traffic flow between the northern and southern portions of the
‘Untversity City community. The “General Description and Scope of Serv1ces” divided the

requested work into two phases as follows

. Phase I includes the preparation of af/ CEQA documentation for
the proposed project, The environmental document and associated
technical studies must equally evaluate the following combinations
or work associated with the proposed North/South Transportation
Corridor Project: Regents Road Bridge only, Genesee Avenue
widening only, both Regents Road Bridge and Genesee Avenue
widening, and no project alternative. The Phase I scope also
includes the preliminary design of the proposed work to the level

" required to support the proposed environmental document. Phase
II includes final design plans, specifications and engineers estlrnate

(PS&E packace) (Emphasis added.)

The deadline for submittals in response to this RFQ was July 15,2002, Originaily, fees
were éstimated at $500,000 for Phase I and would “not exceed $1,500,000” for Phase II.

Under normal circumstances, the City selects a consultant with reference to a specific
project. It is not uncommon for such consulting services to be “segmented” into different
phases, as was the case here. The segments are commonly awarded to the same firm but
performed in a logical sequence. While preliminary engineering and environmental analysis are
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often combined even for complex projects like the building of a bridge, final detailed design is
. commonly deferred to a later segment, since it cannot proceed unti! final environmental
clearance has been received. See Caltrans Local Assistance Procedures Manual, p. 10-6 (May 1,
2006). Thus, there would be nothing fundamentally problematic about the selection of a
consultant to perform both preliminary engineering work and an environmental assessment of a -
specific, identified pI'O_]E:Ct and then, in a later segment, perform final design work for that

project. -

However, this project has not fit that pattern. Rather, the first phase of the work did not
call for preliminary engineering work and environmental assessment of a specific project, but -
instead called for a study of several alternative projects, with none initially identified:as the
. preferred alternative. And because there was no preferred project at the outset, no project-level

EIR was called for at the time. City staff has stated that it was their intent, and would have been .
~understood by all potential consultants, that a project-level EIR would be needed after a

preferred alternative was selected, but this was not specified in the RFQ. Rather, according to .
City staff, it was contemplated that this need, though anticipated from the outset, would be
addressed later, when the necessary seléction of a preferred alternative had been made. Whether .
a new consultant selection-process would be needed ot this later stage was appm'enu ynot -
- considered at the time. However, although City staff reports that it was always anticipaied
project-level CEQA analysis would be needed, and this project-leve] CEQA analysis therefore
presumably could have been included in the Phase II scope of work as crafted in 2002, it was not

included.

After submittals from nine different fums; the City chose PDC to do the work described
above. A contract with PDC (the “Phase I Contract™)! was approved by City Council Resolution
R-297850 on April 21, 2003. It was then executed by the City and PDC, and approved by the
City Attorney’s office on April 24, 2003. Among other things, the Phase I Contract called for
(during “Funding Phase II” thereof) the preparation of a “First Screencheck”, “Second
Screencheck,” “Third Screencheck,” “Draft,” and “Final” EIR. This EIR would cover the “four
primary alternatives equally,” and also address “any other alternatives identified” during
“Funding Phase I"” of the Phase I Contract. ' '

-Significantly, both the RFQ and the Phase I Contract explicitly contemplated that the -
preparation of “all CEQA environmental documentation” wouid be performed in Phase I. For
this reason, the level of “preliminary design of the proposed work™ for the various alternatives
was, according to the RFQ, to have been sufficiently detailed “to support the proposed -
environmental document.” The initial portion of the Phase I Contract (i.e., “Funding Phase I}

' Although the Phase I Contract covered two “Funding Phases,” called Phase I and Phase
11, these funding phases should not be confused with the Phase I and Phase II called for in the
RFQ. The Phase I Contract, in its Scope of Work, corresponded to the RFQ’s description of
Phase 1. However, the total funding for the Phase I Contract, originally estimated in the RFQ at
$500,000, had by the time of the Phase I Contract’s execution, less than a year later, more than
- tripled to $1,563,250. '
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was Jargely devoted to such preliminary design, and-thus included the plotiing of utilities,
‘mapping, geotechnical studies, two “Advance Planning Studies” for the Regents Road Bridge
Alternative, planning level construction cost estimates, and a Constraints Report for up to six
alternatives. Nothing in either the RFQ or the resulting Phase I Contract suggested that any
CEQA work was to be done in Phase II; to the contrary, the explicit language of these documents
" says that “all CEQA environmental documentation” was to be compieted in Phase I. Phase II
was, from the outset of the project, to have been for the “final design plans, specifications and

engineers estimate,”

Clty staff has stated that it always intended that further environmental work would be

.+ :done once a preferred alternative was identified. -And indeed, it would have been reasonable to

have expected that, once a specific project was selected, a project-level CEQA document wouid
be needed: Nonetheless, no such work was 1dent1ﬁed in any of the procurement documentation

at the time.

PDC hol cooperat:on with. both its. subconsulta.nts and Clty staff presented its Phase  EIR

o the City Counc1] on August 1,2006." As a result of that presentanon in combination with a_
ommendation hv the Mavor: 1_:1-1:3 Cn uricil both ce I'tlﬂ“’q the ET'Q‘ and selected, from the

e e VAR YL, — i

. Following that hearing, City staff entered into negotiations with PDC for a new proposed
contract (the “Phase II Contract™), which was finalized for presentation to the Council in
- approximateiy December of 2006. It included not only final design of the alternative selected by
the Council — the Regents Road Bridge - but also preparation of a new EIR. Of the $5.78 million
Phase II Contract total (up from the original 2002 estimate of $1,500, ,000), there 1s included :
$1,157,163.85 in “CEQA and Permit Processing” costs. Approval of thls contract awaits

"Council acUon

2 That certification was a matter of some controversy around the time of the August 1,
2006 Council hearing and thereafter, as there arose questions as to whether the EIR was a
“proj ect EIR,” which “examines the environmental impacts of a specific developmént project” or

a “program EIR,” which “may be prepa.red on a series of actions that can be characterized as one
large project and are related” in various ways. Sierra Club v. County of Sonoma, 6 Cal. App. 4th
1307, 1315-16 (1992). This memo does not address the question of which of these types of
EIRs was required or performed as a result of the Phase I Contract, which is the subject af
ongoing litigation. The significant fact, for the purposes of the questions addressed here, is that
City staff stated at the August 1, 2006 heanno that, despite the fact that the RFQ and Phase ]
Contract had not been explicit in identifving the need for a CEQA aspect to Phase II (and ih fact
contained language that seemed to exclude the possibility), further environmental work was, in
- fact, needed to move forward with the Regents Road Bridge alternative.

3 The Council’s August 1, 2006 acuon has been altered to some degree by its March 27,
2006 action, which clarified that the selection of the Regent’s Road Bridge as the preferred
alternative would be contingent upon completion and certification of a project-ievel EIR.
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The Phase II Contract as propesed calls for CEQA work by PDC itself, as well as by four
subconsultants. However, PDC has recently sold its environmental plannmg group to Helix
Environmental Planning, Inc., which ‘was never prewously 1nvoIved in any phase ofithe project, .
in any capacity, either as a consultam or as a subconsultant. PDC remains in business and
intends to perform the non-environmental aspects of the Phase II Contract. However, as PDC no
longer employs environmental planning personnel, it now proposes to subcontract this work to

_ Helix.

ANALYSIS
L The Environmental Work Called:for-in the Phase 11 Contract was not
' Subject to any Competitive. Procurement Process, and the Proposed
~Contract, as it Relates to that Environmental Work, Would Viclate Councxl
Pohcy 300- 07 and Admmlstratlve Reoulatlon 25.60.
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‘Municipal Code [SDMC] section 22.3212, consultant contracts are excluded from these = ™ " i kol
reqmrements See SDMC secuon 22.3003 (deﬁmno ‘contract for services™ to exclude consultant -
servxces) - '

hl—f

. However, the selection of consultants, though generally exempt from the Municipal - .
Code’s competitive procurement provisions, * is subject to both Council Policy [CP] 300-07 and
Administrative Regulation [A.R.] 25.60 (specific to architecture and engineering consulta.nts)
Under CP 300-07, such consultants must be selected on the basis of a published RFQ.> See CP

.300-07, § A.2; A.R. 25.60, § 8.1.3 (requiring publishing for the selection of a consultant to
perform “any speciﬁc contract for an expenditure in excess of $250,000.”) At least three
consultants must be considered, and the “highest qualified person” must be seiected, with the
basis for that selection spelied out in detail where Council approval is, as here, required. See CP
300-07, 88§ A3 and B.1. A farr pnce is then negotiated with the selected consuliant. Price is not
normally a selection criterion, coming into play only if, in the City’s Judoment a fair pncc
cannot be negonated :

~ As noted, the Phase I Contract was awarded pursuant to a published RFQ, whose
propriety, at least as to the Phase I work, is not within the scope of this memo. If the proposed

_ *  The Municipal Code does specify that consultant selection must be approved by the City
Council where the contract in question, or any combination of contracts for the same consultant
in a given fiscal year, exceeds, $250,000. SDMC § 22.3223. o

> This requirement is subject to certain minimum dollar thresholds that are far exceeded
here. :
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Phase II contract, then, can be Vlewed as merely an extensmn of that award, it might be seen as
being in compliance with CP 300 O/ and A. R 25.60.

However, this is not the case. The RFQ and the Phase I Contract very exphcnly stated

‘that “all. CEQA environmental documentation” would be performed during Phase I.* Because
_ the environmental work that was awarded as part of Phase [ ' was completed and no

"environmental work was called out as part of Phase II, a separate award process is required at
least for the environmental aspect of Phase II. And, because the proposed cost of the work (per
the Phase II Contract) wouid exceed $250,000, it would need to be awarded pursuant to
published notice and approved by City Council. See CP 300-07; A.R. 25.60; SDMC section
22.3223.7 While a project-level EIR might have been called for in Phase II, under normal
“segmenting” of consultant work, this' was not.dene. These services must be procured anew.

Because the enﬁi:dn:ﬁéntal' poftiOh of the Phase II work cannot bé,considered part of the - o -

Phase II scope of work and awardeéd to'PDC on that basis in any event, this memo need not reach
- the question of whether Helix, having acquired PDC’s environmental plannmg group, could '
stand in PDC s place at the outset of the Phase II Contract ST TN

N 1 5 The Proposed Phase II Contract Would Result in Violations ofSectlons 1090 =
; and 87100 of the California Government Code.

~ If the procurement issues discussed above were the only problems with the proposed
contract approval, they might be cured by redrafting the Phase II Contract to exclude the
environmental work, crafting an ordinance to approve the bridge design portion consistent with

, 6 As noted above, it has been suggested by City staff that, despite this unambiguous
language, it would have been understood that further environmental work would likely be needed
after Phase I was completed. Even if those reviewing the RFQ would have understood that more
environmental work was likely to follow, however, the fact remains that the RFQ itself did not -
- include environmental work in Phase II. It was unamblguous and cannot be amended by

implication nearly four years after the fact. -
7 To the extent that the Phase IT Contract can be _]ustlﬁed as being within the scope of the

2002/2003 procurement process (i.e. for the bridge design work), another problem arises. The
Phase II contract calls for services to be completed more than five years after the original April
24,2003 Phase I contract date. Thus, if the Phase II contract were to be viewed as a continuation
of the Phase I contract — which 1s the only conceivable justification for allowing it to go forward
without a cbmpetitive selection process, it would violate City Charter section 99, which requires
that City contracts involving obligations lasting more than five years be approved by an
ordinance passed with six votes or mare. No such ordinance has been presented; the document
currently pending before the Council is a resolution.

* This problem could be resolved by the drafting and docketing of such an ordinance, if it were
the only problem. But as discussed below, the Phase II contract — in is entirety — also represents
an unlawful conflict of interest, and this problem is not curable. '
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City Charter section 99, and separately procuring the environmental portion. However, there is a
larger, more intractable problem. Any award of Phase II work to PDC would create a violation
of two provisions of the California Government Code. Specifically, Government Code sections -
1090 and 87100 both prohibit the proposed contract with PDC, or indeed any contract that would
- award to PDC the project- specific follow-on work that will flow. from the City’s selection of the
Regents Road Bridge Altematxve as the prcferred alternative from among those studied in Phasa

. RS
A. Government Code §1090

Section 1090 of the Goﬁéfn’menf Codeis a codification of a pre-existing commeon law
prohibition against self-deahng by-government officials. See Berka v. Woodward, 173 Cal 119

122 (1899) Under §1090

Members of the Leglslature state, county, dlstnct _]UdlClal district,
- and city officers or employees shall not be financially interested in
- :any coritract made by them in their official capac:1ty or by any

1.

P ot I T S TP Tt e b
oOQy O board of which un.._y arc Imemiocis.

-+, This provision is construed broadly to‘effectuate the purpose of protecting the public
against possible corruption in public officials. Millbrae Ass’n for Residential Survival v. City of
" Millbrae, 262 Cal. App. 2d 222, 237 (1968). Thus, it applies to “making” of contracts in a broad

sense that includes “preliminary discussions, negotiations, compromises, reasoning, planning,

drawing of plans and specifications and solicitation for bids.” Jd. Section 1090 has been held to

apply not only to those who actually have the power to make contracts, but also to those who

contribute to the process “merely in an advisory capacity.” Schaefer v. Berinstein, 140 Cal. App. -
2d 278,291 (1956). Moreover, it has specifically been held to apply to consultants, when they

" advise government officials on matters of public policy. 46 Op. Cal..Att’y Gen. 74 (1965).

) More important, a violation of section 1090 arises not from a public dfﬁcial’s actual
attempt to profit from the contract in question, but from the possibility that he might do so. The
public has a right to demand “absolute, undivided aliegiance” from such a person, and this
expectation is violated “as effectwely where the officer acts with a hope of personal financial
gain'as where he acts with certainty.” People v. Honig, 48 Cal. App. 4th 289, 325 (1996).
Acmal bias or improper dealing is not required for a Vlolatlon of section 1090. Where the person
in question “had the opportunity to, and did influence the execution [of a contract} directly or
indirectly to promote his pcrsona.l interests,” section 1090 is violated. People v. Sobel, 40 Cal.
App: 3d 1046, 1052 (1974). An inquiry into motives is not part of the analysis. The courts
recognize that “an impairment of judgment can occur in even the most well-meaning men,” and
section 1090 is “concerned what might have happened rather than merely what actually

¥ In addition, sections 1090 and 87100 are, in substance, codified in the Municipal Code at
sections 27.3560 and 27.3561, respectively. Thus, the analysis below regarding potentlal
violations of state law yields the same conclusions under municipal law.
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happened.” People v. Gnass, 101 Cal. App. 4th 1271, 1287 (2002). Thus, in this case, it is not
relevant to inquire whether PDC actually performed its Phase I work in a manner that would
have tended to lead to a more lucrative Phase II contract The question is whether it was in a

position where it could have done so.

Obviously, whether a violation of section 1090 will result from a contract’s execution is
fact-specific. However, there seems little doubt that such a violation would likely be found in
this case. PDC undeniably was a central participant in the preparation of the EIR, and of the _
verbal and video presentations of August 1, 2006, which led to the Council’s decision to order
the staff to move forward with the design of the Regents Road Bridge. The Phase I contract

called for an even-handed evaluation of several alternativés. This piaced PDC in a position. - .- . e

where it had the power to control the framing of the recommendations to the Council, and where .

it thus could, for example, slant the Phase I analysis toward the altemnative that would generate = - .-

the largest Phase II contract, since it knew that the City intended to have PDC do the Phase 1 -
work. There can be little doubt that this situation represented one of “possible temptation for the
average mar. * Tumey v. Ohio, 273 U.S. 510, 532 (1927). SRR

A contract made n v1olat1on of section 1090 1s not mereiv vmdable but void. Thompson

IR L F"’” F‘Q FOT “A KQF‘! AAA (1995 _Thu.: au; p'l.u.po.l.tud CO‘..mCu GPHLGVG.}. UthC PLUPU&CK-L

Phase II Contract (or any Phase II contract with PDC) would, in effect, be & nulhty, as the
contract cannot be Vahd in any event: '

B. Government Code §§ 87100 and 87100 1

Finally, the Pohtlcal Reform Acr1 at section 81700 1s directly apphcable here and also
~ prohibits this contract It provides:
No public official'® at any level of state or local government shall
make, participate in making or in any way attempt to use his
official position to influence 2 governmental decision in which he
knows or has reason to know he has a financial interest. '

Section 87100 apphes to 1nd1V1duals and thus affects those PDC pnnc1pals and
employees who directly participated in the decision in question.!' Cal. Gov’t Code section

? Indeed, it should be acknowledged here that this memo is not intended to suggest that PDC
in any way altered its performance in order to maximize benefits to itself.

That section 87100 applies to consultants is even more clear than with section 1090, as
the statute itself unambiguously so provides. See Cal. Gov’t Code section 82048.

H Although a consultant’s participation in a decision may be cleansed by “independent
substantive review” of that decision, this exception to section 87100’s prohibition is inapplicable
here, because it requires that the agency making the decision not rely on the consultant’s work

unless that data has been independently verified by the decision-making body. In re Nelson,
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87103. A disqualifying effect is any effect on the consultant’s economic interests that is
distinguishable from the effect of the decision on the general public.

Again, there can be no doubt, based on the facts discussed above, that PDC “participated”
in the making of the-Council’s August 1, 2006 decision to select the Regents Road Bridge from
among the available alternatives. And PDC certainly knew it had a financial interest, clearly.
distinguishable from that of the general public, in which alternative was selected. This selection
- would, according to the original RFQ,.define PDC’s Phase II scope of work.

The only factor that might take this situation out of the operation of section 87100 is

. section 81700.1, which was added in 1991 specifically to limit the operation of section 87100
where engineers are concerned. It prov1des that there is no prohibited financial interest where a
. consultant engineer renders services “independently of the control and direction of the public
agency” and “does not exercise public agency decision making authority.” Cal. Gov’t Code

section § 7100 1{a).

- There are no cases construing section 871 OO 1. The few Faxr Poiitical Practices

. Commission decisions that mention it'shed no feal light on whether it would be applied in a

situation where the consulting enginzer not only rendered services, but did so with the clear

. expectation that those services would inform a selection among alternative projects that would
directly affect the consultant’s bottom line because of an expected follow-on contract. '

It seems unlikely that the Legislature intended to declare by simple fiat that an

. engineering consultant “does not have a financial interest” where, as here, it is clear that such an ,
_ interest exists. Because section §7100 codifies a long-standing common law rule, section
87100.1, which limits séction 87100’s application, must be strictly construed. In re Jeffrev M,
141 Cal. App. 4th 1017, 1027,'n. 5 (2006). There is nothing in the legislative history that

‘suggests that section 8§7100.1 was intended to exempt a situation where the value of a follow-on

. contract with the engineer would flow directly from the decision in question. Rather, it was

enacted to alleviate a situation where public agencies were “being forced to delay action or -

impose moratoria on requests for certain types of discretionary approvals because they ha[d] -
insufficient staff to evaluate such requests.” CA Legis. 887 (1991). Such concemns do not
appear implicated here. It is surpassingly unhke]y that section 87100.] was intended to generally

~permit consulting engineers t¢ participate in dec1S1onS where they would have the chance to steer

lucrative contracts toward themselves.

Moredvcr, even if section 81700.1 casts doubt on the applicability of section 81700,
section 1090 is still appiicable, because it has been specifically found that the former did not
affect the application of the latier. See Ciry of Vernon v. Central Basin Water Dist., 69 Cal. App.
4th 508 (1999) (The Political Reform Act did not by implication repeal section 1090, and both

FPPC Inf Adv. Lir. 1-91-43 7, *7 (Oct. 29,'1991). The City Council did not independently check
the data presented to it by PDC.



Honorable Mayor and City Council Members
April 4, 2007
Page 10

must be complied with). Thus, approval of the proposed Phase II contract would result in a
violation of at least one, and more likely two provisions of the Government Code.

CONCLUSION

, The proposed Phase II contract with PDC would be inconsistent with state and municipal
Jaw in numerous respects. First, the procurement process from 2002/2003 cannot support the
environmental work now proposed in the Phase II Contract, because that work, even if it was
contemplated at the time, was not called for in the original scope of work. A new procurement
....process: under CP 300-07 and A.R. 25.60 would be necessary for the environmental work.

~Second; to the extent that the non-environmental work is within the scope of the original .

- :procurement, it would extend the contract beyond five years, and thus require.approval by an
“ordinance supported by a six-vote Council majority, under City Charter section 99. Such an
ordinance has not been presented ‘

But, more important, such a contract with PDC cannot be approved in any event, because’
it would result in a statutorily prohibited conflict of interest. PDC had a direct interest, when
. performing its Phase I work, in infiuencing the City to select a project aliernative that would
produce the most lucrative Phase II Contract for PDC:. This would violate sections 1090 and
87100 of the Government Code, and correspondmg provisions of the San Diego Mummpal Code,

and thus render the contract void.

MICHAEL . AGUIRRE, City Attorney -

o NPl
Michael P. Calabrese
Chief Deputy City Attorney

MPC:sc :

- cc Partti Boekamp, Engineering & Capital Projects Departﬁuent



THECmr oF BaN Disco

REPORT TO THE HEARING OFFICER

HEARING DATE: February 16,2005  REPORT NO. HO 05-022

ATTENTION: Hearing Officer

SUBJECT: ~ SALK INSTITUTE GEOTECHNICAL TESTING
PTS PROJECT NUMBER: 54535

LOCATldN: 10010 North Torrey Pines Road

APPLICANT: - The Salk Institute Corporation

SUMMARY

Requested Action - Should the Hearing Officer approve a Coastal Development Permit No,
190894 and Site Development Permit No. 190895 for geotechnical investigation work?

Staff Recommendation -

1. CERTIFY Mitigated Negative Declaration No. 54535 and ADOPT Mitigation,
Monitoring and Reporting Program; and

2. .APPROVE an application for a Coastal Development Permit No. 190894 and Site
Development Permit No. 190895 for geotechnical investigation work.

Community Plann.ing Group Recommendation — On November 9, 2004, the University

Community Planning Group voted 11-4-0 to recommended approval of the proposed
. geotechnical mvestlgatlon work with no conditions.

Environmental Review — A Mitigated Negative Declaration No. 54535, has been prepared
for the project in accordance with State of California Environmental Quality Act (CEQA)
Guidelines. A Mitigation, Monitoring and Reporting Program has been prepared and will
be implemented which will reduce, to a level of insignificance, any potennal impacts
identified in the environmental review process.

Page | of 4



BACKGROUND

The Salk Institute, an existing 26.34 acre site, is a developed biclogical scientific research center
that consists of seven buildings, approximately 289,818 square feet total of gross floor area,
parking lots, and landscape improvements located at 10010 North Torrey Pines Road. The
project site is within the Coastal Overlay (appealable), Coastal Height Limit, Community Plan
Implementation Overlay (Area A), and RS-1-7 Zones within the University Community Plan.
The Salk Institute property is bounded to the south by residential development; the west side
canyon area and City-owned open space; the east by North Torrey Pines Road; and the north side
of the property by Torrey Pines Scenic Drive, City-owned open space, and University of
California San Diego property. The development was originally approved by the City of San
Diego in 1961 through issuance of Conditional Use Permit (CUP) No. 3841 as amended, and
thereafter subsequent CUP No. 85-0589, an amendment to CUP No. 3841, and Coastal
Development Permit/Hillside Review/CUP No. 90-1140, an amendment to CUP No. 3841.

The Salk Institute proposes to expand their facilities, consistent with the University Community
Plan’s allocation of 500,000 square feet for scientific research building. In order to further
develop the property, the location and design of the proposed facilities is based upon the
geotechnical analysis of which requires testing and data collection from the project site. The
Salk Institute has applied for a Coastal Development Permit and Site Development Permit for the
City to authorize geotechnical investigations to occur on the site. ‘

DISCUSSION

Project Description .

The proposed geotechnical investigations include two trenches and three borings as indicated on
the plans (Attachment 11). The locations were selected for their ability to provide the best
possible geologic information with regard to fault location and slope stability while minimizing
impacts to biological resources and steep slopes (Attachment 5).

The trenching analysis would determine the potential fault hazard for the site. The trenches
would be located within the existing northwest parking lot area and would be approximately 36
inches wide and up to 25 feet deep. Soils removed from the trenches would be stockpiled next to
the trench or within the parking lot and used for backfilling after the investigation is complete.
These trench locations would not directly impact sensitive biological resources and would stay a
minimum of 100 feet away from property’s northwestern wetland area.

Three geophysical borings are required to assess the slope stability of the site. Two of the
borings are proposed in the northwestern portion of the site and one is proposed in the
southwestern portion of the site. These borings would be large 36-inch diameter bucket borings
and drilled to a maximum depth of 125 feet. Access to the boring location on the southwestern
portion of the site would require the traversing of equipment to the location, via driving through
disturbed Diegan coastal sage scrub. Potential habitat disturbance from transportation would
include a 26-foot diameter area to maneuver the drill rig and other equipment and an access route
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to drive to the drill location. The total area anticipated for all this work is approximately 5,140
square feet (0.12 acre), of which 3,900 square feet (0.09 acre) would be in native habitat areas.
The access to the boring location would be from the south through very sparse disturbed coastal
sages scrub. The boring itself would occur in a large bare area and would not impact any coastal
sage scrub species. To prevent disturbance to native soils, tarps (or other ground covering)
would be used beneath stockpiles to protect the soil, seed bank and plant material. All
stockpiling of bored subsurface materials would be put on tarps. Methods would be employed to
minimize impacts to the surrounding habitat in these areas such as driving through disturbed or
open patches in the vegetation and using tarps to capture stockpiled soil. Each boring would take
approximately four days to complete.

Each geotechnical testing location would be returned to its pre-disturbance state after trenching
and boring activities. The trenches and boring holes would be backfilled using the stockpiled
materials. Any excess soil, large rocks or debris would be removed from site. Native coastal
sage scrub seed would be spread in all disturbed habitat and disturbed coastal sage scrub areas (at
boring sites 1 and 3) to assist in the re-establishment of the native habitat and prevent invasive
species from entering adjacent native habitat. Tire ruts or other signs of disturbance would be
raked and seeded with native coastal sage scrub species. The crushed vegetation would be spread
out over the impact area. '

Environmental Analysis

The City of San Diego conducted an Initial Study which determined that the proposed project
could have a significant environmental effect upon biological resources and historical resources
(archaeology). Subsequent revisions in the project proposal create the specific mitigation
identified in the Mitigated Negative Declaration No. 54535, Section V., Mitigation, Monitoring,
and Reporting Program. The project as revised now avoids or mitigates the potentially
significant environmental effects previously identified.

Projéct Related Issues

The proposed geotechnical investigation work will not include the construction of any structures
on the project site. However, consistent with the City’s Land Development Code Section
143.0110, development, including excavation and grading activities, within the Coastal Zone and
Environmentally Sensitive Lands (ESL) requires a Coastal Development Permit and Site
Development Permit. The proposed work is strategically located to minimize impacts to ESL
habitat to include avoidance of steep hillsides, adjacent Multi-Habitat Preservation Area’s open
space, and temporary impacts to on-site disturbed habitat. '

Conclusion

Staff recommends approval of the proposal as requested.
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ALTERNATIVES

1. Approve Coastal Development Permit No. 190894 and Site Development Permit No.
190895, with modifications.

2. Deny Coastal Development Permit No. 190894 and Site Development Permit No.
190895, if the findings required to approve the project cannot be affirmed.

Respectfully submitted,

Tim Daly, Development Project Manager
Attachments:

Aerial Photograph

Community Plan Land Use Map
Project Location Map

Project Data Sheet

Test Location Analysis, 11/30/04
Draft Permit with Conditions

Draft Resolution with Findings

Copy of Recorded Permits

Ownership Disclosure Statement

0.  Project Site Plan(s) (Forwarded to HO)

SR RN AR N =

Rev 6-15-04 dcj
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GEOCON

INCORPORATED

GEOTECHNICAL CONSULTANTS

Proposal No, LG-06317
August 21, 2006

Project Design Consultants
701 B Street, Suite 800
San Diego, California 92101

Attention: Mr. Gordon Lutes

Subject: SAN CLEMENTE OVERCROSSING WIDENING (57C- 223)
GENESEE AVENUE SOUTH OF SR52
SAN DIEGO, CALIFORNIA
PROPOSAL FOR FINAL FOUNDATION REPORT

Gentlemen:

In accordance with your request, we are submitting our proposal to perform a final foundation report
for the proposed widening of San Clemente Overcrossing over San Clemente Creek in the
Clairemont/University City area of San Diego, California. The project consists of w:demng the
existing bridge along its western edge by appr()\!mate]) 10 feet. This bridge widening is part of the
larger University City Transportation Corridor project. A geologic reconnaissance report was
previously submitted for the entire transportation corridor by Geocon Incorporated entitled Geologic
Reconnaissance, University City Transportation Corridor, San Diego, California dated December 9,
2003 revised September 13, 2004,
3 ‘

To aid in preparing this proposal, we have visited the visit and reviewed available documents
including the above referenced geologic report and an Advanced Planning Study general plan
prepared by TYLIN International. Based on our site visit and published geologic maps, it appears that
both abutments are underlain by compacted fill and the bents by alluvium.

Based on the above discussion and our understanding of the project, we recommend that the scope of
the final foundation mvestloatlon for thé San Clemente Overcrossing Widening consist of the

following:

¢ Review published geologic maps, aerial photographs, in-house docurments and other literature
pertaining to the site to aid in evaluating geologic conditions and hazards that may be present.

. Obtain a County of San Diego Department of Environmental Health well permit.
. Obtain right-of-way permits, if necessary.
. Drill 2 berings, one at each abutment to examine and sample the prevailing soil conditions.

These borings can be drilled just off the roadway. Due to the presence of cobble in the
alluvium, these borings will be drilled with high torque hollow stem auger equipment.

. Perform laboratory tests on selected soil samples to evaluate unit. weight, water content, pH,
resistivity, soluble sulfate content, chloride ion content, grain size, . shear strength,
consolidation, expansion, pavement support and compaction characteristics of the prevailing

sails.

6960 Flanders Drive # Son Diego, California 921212974 n Telephone (858} 558-6900 & Fox (B5B) 558-6159



. Prepare a report presenting our findings and our conclusions and recommendations regarding
the geotechnical aspects of constructing the proposed bridges. Recommended grading and
foundation design criteria including pile tip elevations and lateral pile capacities will be
included. The report will be prepared in accordance with Caltrans Guidelines for Foundation
Investigation and Reports, version 1.2. A Log of Test Borings in Caltrans format would also -
be provided. Recommended grading specifications, temporary SIOpe criteria, liquefaction
evaluation, groundwatcr conditions, scour evaluation data, seismic design criteria, retaining
wall design criteria, excavation characteristics, preliminary pavement sections and remedial
grading measures would also be included in the report,

We propose to perform the scope of work for the study outlined herein for an estimated fee of
$14,700. Invoices will be submitted at four-week intervals, itemized in accordance with our existing
contract for geotechnical engineering services and reflect only the actual time and costs incurred. If
unanticipated field conditions are encountered that. require a significant modification to the
recommended scope of work and/or an increase to the estimated amount, we will not proceed with
the modified scope or increased amount without obtaining your verbal authorization. The proposed
scope of services does not include the evaluation or identification of the potential presence of

hazardous or corrosive materials on the site.
If you elect to accept this proposal, please return one signed copy of this proposal to our office.
Should you have any questions regardlng this proposal, or 1f we may be of fur’ther service, please
contact the undersigned at your convenience.

Very truly yours,
GEOCON INCORPORATED

Joseph J. Vettel
GE 2401

JIV:dme

- (2) Addressee

ACKNOWLEDGMENT

CLIENT:

Authorized
By:

Print Name:

Title:

Date:

Proposal No. LG-063§7 - -2- ’ August 21, 2006
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GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE

NAME: San Clemente OC widening
PROJ NO: .
DATE:  8/16/2006
BY: Joe Vettel

UNITS COST

ADMIN RATE|ADMIN
STAFF/SR STAFF 0 0.00 100 | SUBTOT | $500.00 |
PRJCT/SR. PRJCT 4 500.00 [ 125
FIELD RATE |FIELD

STAFF/markout 3 30000 | 100 | SUBTOT |  $7,242.50
PROJECT 10 1250.00 | 125
CME 75 +15% 8 2070.00 | 225
mob + 15% 1 620.00 | 600
permit +15% 1 805.00 | 700
cement boring +15% 2 460.00 200
barrel 4 690.00 | 150
Air.Percussion +15% 0 0.00 350
CPL +15% 0 0.00 300
PERMIT +15% 1 977.50 | 850

LAB RATE|LAB
ATTERBERG 1 12600 | 126 | SUBTOT |  $1,762.00
MDD (PROCTOR) 1 185.00 | 185
CONSOL (7 points) 1 29400 | 294
SHEAR (3 points) 3 567.00 | 189
EI 1 135.00 | 135
HYD 0 0.00 150
M-D 0 0.00 41
M-D (wax} 0 0.00 48
pH-RES 1 130.00 | 130
R-Value 4} 000 | 245
SIEVE 2 ' 160.00 80
SOL SULFATE 1 90.00 50
CHLRIDE 1 75.00 75

REPORT . REPORT

) STAFF/SR STAFF 0 000 SUBTOT |  $5179.00
PRJCT/ SR PRJCT 32 4000.00
ASSOCIATE 3 420.00
DRAFTING 8 552.00 , :
REPRO ' . 0.00 TOTAL $14,683.50
WP - 3 207.00
OTHER 0.00 S5AY $14,700.00

san clemente OC widening.xls



. GEOCON

INCORPORATED

GEOTECHNICAL CONSULTANTS

Proposal No. LG-06322
August 21, 2006

Project Dcsign Consultants
701 B Street, Suite 800
San Diego, California 92101

Attention: Mr. Gordon Lutes

Subject: REGENTS ROAD EXTENSION
REGENTS ROAD SOUTH OF PROPOSED REGENTS ROAD BRIDGE
SAN DIEGO, CALIFORNIA
PROPOSAL FOR GEOTECHNICAL DESIGN REPORT

Gentlemen:

In accordance with your request, we are submitting our proposal to perform a geotechnical study for
the grading, retaining wall and parking lot proposed north for the extension of Regernts Road to the
proposed Regents Road Bridge over Rose Creek in the University City area of San Diego, California.
The project consists of placing a canyon fill, excavation for the proposed bridge approach,
construction of a parking lot for canyon visitors and construction of a retaining wall to protect an
existing mitigation area. This roadway extension is part of the larger University City Transportation
Corridor project. A geologic reconnaissance report was previously submitted for the entire
transportation corridor by Geocon Incorporated, entitled Geologic Reconnaissance, University City
Transportation Corridor, San Diego, California, dated December 9, 2003 and revised September 13,
2004.

To aid in preparing this proposal, we have visited the site and reviewed available docurnents
including the above-referenced geologic report. Based on our site visit and published geologic maps,
it appears that the bottom of the canyon is underlain by alluvium, the existing hillsides are underlain
by Scripps Formation, and the existing roadway is underlain by compacted fill. In addition, a small
Jandslide has been mapped along the western side of the proposed road alignment.

Based on the above discussion and our understanding of the project, we recommend that the scope of
the Geotechnical Design Report for the Regents Road Extension consist of the following:

. Review published geologic maps, aerial photographs, in-house documents, and other
literature pertaining to the site to aid in evaluating geologic conditions and hazards that may
be present.

. Excavate approximately five backhoe trenches along the proposed alignment 1o evaluate the

thickness of topsoil and alluvium that will require remedial grading and evaluate the mapped
landslide. These trenches will require an encroachment permit. If the landslide is found to be
deeper than can be evaluated with a backhoe, drilling the slide with a large-diameter bucket
auger may be an option.

. Perform laboratory tests on selected soil samples to evaluate unit weight, moisture content,
R-value, shear strength, expansion, and compaction characteristics of the prevailing soils.

6960 Flonders Drive @ Sar; Diege, Californio 92121.2974 m Telephone (858) 558-6900 m Fox (858) 558-6159



. Prepare a Geotechnical Design Report (GDR) presenting our findings and our conclusions
and recommendations regarding the geotechnical aspects of the roadway extension. A Log of
Test Borings sheet in Caltrans format would also be provided. Recommended grading
specifications, temporary slope criteria, groundwater conditions, seismic design criteria,
landslide mitigation, excavation characteristics, and remedial grading measures would also be
included in the report.

We propose to perform the scope of work for the study outlined herein for an estimated fee of $9,500.
Invoices will be submitted at four-week intervals, itemized in accordance with our existing contract
for geotechnical engineering services and reflect only the actual time and costs incurred. If
unanticipated field conditions “are encountered that require a significant modification to the
recommended scope of work and/or an increase to the estimated amount, we will not proceed with
the modified scope or increased amount without obtaining your verbal authorization. The proposed
scope of services does not include the evaluation or identification of the potential presence of
hazardous or corrosive materials on the site,

If you elect to accept this proposal, please return one signed copy of this proposal to our office.

Should you have any questions regarding this proposal, or if we may be of further service, please
contact the undersigned at your convenience.

Very truly yours,

GEOCON INCORPORATED

Joseph I, Vettel
GE 2401

- JIV:anh
(2) Addressee

ACKNOWLEDGMENT

CLIENT:

Authorized
By:

Print Name:

Title:

Date:

Propesal No. LG-06322 -2 ) August 21, 2006
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GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE

NAME: Regents rd extension
PROJ NO: _
DATE: 8/16/2006
BY: Joe Vettel
UNITS COST _
ADMIN RATE;ADMIN

' STAFF/SR STAFF 0 0.00 100 | SUBTOT | $375.00 j
PRJCT/SR. PRJCT 3 375.00 | 125

FIELD RATE|FIELD
STAFF/markout 3 300.00 100. | SUBTOT | - $2,884.00
PROJECT 10 125000 | 125 |
backhoe+15% 8 1334.00 | 145
mob + 15% 0 0.00 600
permit +15% 0 0.00 700
cement boring +15% 0 0.00 200
barrel 0 0.00. 150
Air Percussion +15% 0 0.00 350
CPL +15% 0 0.00 .300
PERMIT +15% 0 0.00 850

LAB RATE|LAB
ATTERBERG 0 0.00 126 | SUBTOT [  $1,372.00 ]
MDD (PROCTOR) 1 185.00 | 185
CONSOL (7 points) 0 0.00 294
SHEAR (3 points) 3 567.00 189
- El 1 135.00 135
unconfine 0 0.00 95
M-D 0 0.00 41
M-D (wax) 5 240.00 48
pH-RES 0 0.00 130
R-Value 1 24500 | 245
SIEVE 0 0.00 80
SOL SULFATE Y 0.00 20
CHLRIDE 0 0.00 75
REPORT REPORT

: STAFF/SR STAFF 0 0.00 SUBTOT |  $4,692.00 |
PRJCT/ SR PRJCT 32 4000.00 '
ASSOCIATE 1 140.00
DRAFTING 6 414.00 - :
REPRO 0.00 TOTAL $9,323.00
WP . 2 138.00
OTHER 0.00 SAY $9,500.00

regents extension.xls



GEOCON

INCORPORATED

GEOTECHNICAL CONSULTANTS

. Proposal No. LG-06318
August 18, 2006

Project Design Consultants
701 B Street, Suite 800
San Diego, California 92101

Attention: Mzr. Gordon Lutes

Subject: REGENTS ROAD OVERCROSSING WIDENING (57C-526)
REGENTS ROAD SOUTH OF SR-52
SAN DIEGO, CALIFORNIA
PROPOSAL FOR FINAL FOUNDATION REPORT

Gentlemen:

In accordancé with your request, we are submitting our proposal to perform a final foundation report
for the proposed widening of Regents Road Overcrossing over San Clemente Creek in the
Clairemont/University City area of San Diego, California. The project consists of widening the
existing bridge along its eastern edge by approximately 10 feet. This bridge widening is part of the
larger Umversuy City Transportation Corridor project. A geologic reconnaissance report was
previously submitted for the entire transportation corridor by Geocon Incorporated entitled Geologic
Reconnaissance, Universiry City Transportation Corrzdor San Diego, California, dated December 9,
2003, revised September 13, 2004.

To aid in preparing this proposal, we have visited the site and reviewed available documents
including the above referenced geologic report. Based on our site visit and published geologic maps,
it appears that both abutments are underlain by compacted fill and the bents by alluvium.

Based on the above discussion and our understanding of the project, we recommend that the scope of
the final foundation investigation for the: Regents Road Overcrossing Widening consist of the

following:

. Review published geologic maps, aerial photographs, in-house documents, and other
literature pertaining to the site to aid in cvaluatmg geologic conditions and hazards that may
be present.

. - Obtain a County of San Diego Department of Environmental Health well permit.

. Obtain right-of-way permits, if necessary.

» Drill 2 borings, one at the north abutment and one near the southernmost bent to examine and

sample the prevailing soil conditions. These borings can be drilled off the roadway. Due 1o
the presence of cobble in the alluvium, these borings will be drilled with high-torque, hollow-
- stem auger equipment,

. Perform laboratory tests on selected soil samples to evaluate unit weight, water content, pH,
resistivity, soluble sulfate content, chloride ion content, grain size, shear strength,
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consolidation, expansion, pavement support and compaction characteristics of the prevailing
soils:

. Prepare a report presenting our findings and our conclusions and recommendations regarding
the geotechnical aspects of constructing the proposed bridge. Recommended foundation
design criteria including pile tip elevations and lateral pile capacities will be included. The
report will be prepared in accordance with Caltrans Guidelines for Foundation Investigation
and Reports, version 1.2. A Log of Test Borings in Caltrans format would also be provided.
Recommended grading specifications, temporary slope criteria, liquefaction evaluation,
groundwater conditions, seismic design criteria, retaining wall design criteria, excavation
characteristics, preliminary pavement sections, and remedial grading measures would also be
included in the report. '

We propose to perform the scope of work for the study outlined herein for an estimated fee of
$14,900. Invoices will be submitted at four-week intervals, itemized in accordance with our existing
contract for geotechnical engineering services and reflect only the actual time and costs incurred. If
unanticipated field conditions are encountered that require a significant modification to the
recommended scope of work and/or an increase to the estimated amount, we will not proceed with
the modified scope or increased amount without obtaining your verbal authorization. The proposed
scope of services does not include the evaluation or identification of the potential presence of
hazardous or corrosive materials on the site.

If you elect to accepl. this proposal, please return one signed copy of this proposal to our office.

Should you have any questions regarding this proposal, or if we may be of further service, picase
contact the undersigned at your convenience.

Very truly yours,
GEOCON INCQRPORATED

i

Joseph J. Vettel
GE 2401

JI¥V:anh

(2) Addressee
ACKNOWLEDGMENT

CLIENT:

Authorized
By:

Print Name:

Tille:

Date:

Proposal No. LG-06318 o-2- : August 18, 2006
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GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE

NAME: regents road OC widening
.- PROJ NO:
DATE:  8/16/2006
BY: Joe Vettel
UNITS COST

ADMIN RATE|ADMIN
STAFF/SR STAFF 0 0.00 | 100 | SUBTOT |  $500.00
PRJCT/SR. PRJCT 4 500.00 | 125

FIELD , 1RATE |FIELD
STAFF/markout, 3 30000 | 100 | SUBTOT [ §724250 |
PROJECT 10 125000 | 125
CME 75 + 15% 8 2070.00.1 225
mob + 15% 1 690.00 600
permit +15% 1 805.00 700
cement boring +15% 2 460.00 200
barrel 4 690.00 150
Alir Percussion +15% 0 0.00 350
CPL +15% Q 0.00 300
PERMIT +15% 1 977.50 850
LAB A RATE|LAB .

ATTERBERG 1 126.00 126 | SUBTOT l $2,007.00
MDD (PROCTOR) 1 18500 | 185
CONSOL (7 points) 1 294.00 294 .
SHEAR (3 points) 3 567.00 189
El o 1 135.00 135
HYD 0 0.00 150
M-D 0 0.00 41
M-D {wax) o 0.00 48
pH-RES . 1 130.00 | 130
R-Value 1 245,00 245
SIEVE 2 160.00 80
SOL SULFATE 1 90.00 90
CHLRIDE 1 75.00 75

REPORT REPORT
STAFF/SR STAFF 0 0.00 SUBTOT |  $5179.00 |
PRJCT/ SR PRJCT 32 4000.00
ASSOCIATE 3 420.00
DRAFTING 8. 552.00 :
REPRO 0.00 TOTAL $14,928.50
WP 3 207.060
OTHER 0.00 SAY $14,900.00

regents road OC widening.xls



EOCON

CORPORATED

GEOTECHNICAL CONSULTANTS

Proposal No. LG-06315
- August 18, 2006

Project Design Consultants
701 B Street, Suite 800
San Diego, California 92101

Attention: Mr. Gordon Lutes

Subject: REGENTS ROAD BRIDGE OVER ROSE CREEK
SAN DIEGO, CALIFORNIA
PROPOSAL FOR FINAL FOUNDATION REPORT

Gentlemen:

In accordance with your request, we are submitting our proposal to perform a final foundation report
for the proposed Regents Road Bridge over Rose Creek in the University City area of San Diego,
California. The project consists of an approximately 870-foot-long bridge that will span over the
existing railroad tracks and Rose Creek. This bridge is part of the larger University City
Transportation Corridor project. A geologic reconnaissance report was previously submitted for the
entire transportation corridor by Geocon Incorporated entitied Geologic Reconnaissance, University
City Transportation Corridor, San Diego, California, dated December 9, 2003, revised
September 13, 2004. :

A proposal for the first phase of geotechnical work consisting of a Preliminary Foundation Report
(PFR) was prewously submitted. The PFR included three Cone Penetration Tests (CPTs) and one

hand dug test pit.

To aid in preparing this proposal, we have visited the site and reviewed available documents
including the above referenced geologic report and an Advanced Planning Study general plan
prepared by T.Y. Lin International. Based on our site visit and published geologic maps, it appears
that the north abutment is underlain by compacted fill, the south abutment by Scripps Formation and
the bents by altuvium.

Based on the above discussion and our understanding of the project, we recommend that the scope of '
the final foundation investigation for the Regents Road Bridge over Rose Creek consist of the

following:

. Review published geologic maps, aerial photographs, tn-house documents, and other
literature pertaining to the site to aid in evaluating geologic conditions and hazards that may
be present.

. Obtain a County of San Diego Department of Environmental Health well permit.

. Drill approximately 3 to 5 borings at support locations not covered by the preliminary CPTs.

_ These borings may require permits or environmental or biological clearance to access drill
locations. The borings will be drilled with mud rotary equipment.

. Barrel and dispose of drilling fluid by a licensed hauler.

. Perform laboratory tests on selected soil samples to evaluate unit weight, water content, pH, '
resistivity, soluble sulfate content, chloride ion content, grain size, shear strength,

6960 Flonders Drive B Son Diego, Colifornio 921212974 & Telephone [858) 5586900 W Fax {858) 558-6159



consolidation, expansion, pavement support and compaction characteristics of the prevailing
soils.

.. Prepare a report presenting our findings and our conclusions and recommendations regarding
the geotechnical aspects of constructing the proposed bridges. Recommended foundation
design criteria including pile tip elevations and lateral pile capacities will be included. The
report will be prepared in accordance with Caltrans Guidelines for Foundation Investigation
and Reports, version 1.2. A Log of Test Borings in Caltrans format would also be provided.
Recommended grading specifications, temporary slope criteria, liquefaction evaluation,
groundwater conditions, seismic design criteria, retaining wall design criteria, excavation
characteristics, preliminary pavement sections, and remedial grading measures would also be
included in the report.

We propose to perform the scope of work for the study outlined herein for an estimated fee of
$21,700. Invoices will be submitted at four-week intervals, itemized in accordance with our existing
contract for geotechnical engineering services and reflect only the actual time and costs incurred. If
unanticipated field conditions are encountered that require a significant modification to the
recommended scope of work and/or an increase-to the estimated amount, we will not proceed with
the modified scope or increased amount without obtaining your verbal authorization. The proposed
scope of services does not include the evaluation or identification of the potential presence of
hazardous or corrosive materials on the site.

‘If you elect to accept this proposal, please return one signed copy of this proposal to our office.

Should you have any questions regardmg this proposal, or if we may be of further service, please

nmt than pran ad At
contact the uuuﬂfosuuu at your convenience,

Very truly yours,
GEOCON ORPORATED

Joteph J. Vettel
GE 2401

JJV:anh
(2) Addressee

ACKNOWLEDGMENT

CLIENT:_

" Authorized
By:

Print Name:

. Title:

Date:

Proposal No. LG-063135 -2- . August 18, 2006
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GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE

NAME: Regenets rd Bridge Final

PROJ NO:
DATE:  8/16/2006
BY: Joe Vettel
| UNITS COST
ADMIN RATE |ADMIN
STAFF/SR STAFF 0 0.00 100 | SUBTOT |  $62500 |
PRJCT/SR. PRICT 5 625.00 | 125
FIELD . RATE |FIELD \
STAFF/markout 3 300.00 | 100 | SUBTOT [ 31008250 |
PROJECT 18 225000 | 125
MUD + 15% 16 414000 | 225
mob + 15% 1 690.00 | 600
permit +15% 0 0.00 700
cement boring +15% 0 0.00 200
barrel © 10 1725.00 | 150
Air Percussion +15% 0 0.00 350
PL+15% 0 0.00 300
PERMIT +15% 1 97750 | 850
LAB RATE|LAB .
ATTERBERG 2 25200 | 126 | SUBTOT |  $2591.00 |
MDD (PROCTOR) 1 185.00 | 185
CONSOL (7 points) 1 29400 | 294
SHEAR (3 points) WS 94500 | 189
Ei _ 2 X 135.00 .| 135
HYP wnconfe =t K 0.00 156 |9
M-D 20 XK 0.00 41
M-D (wax) 0 0.00 48
pH-RES N W 13000 | 130
R-Value 1 24500 | 245
SIEVE 3 24000 | 80
SOLSULFATE - 90.00 90
CHLRIDE 5 X 75.00 75
REPORT " [REPORT
STAFF/SRSTAFF 0 0.00 SUBTOT |  $6,317.00 |
PRJCT/ SR PRJCT 40 5000.00
ASSOCIATE 3 420.00
DRAFTING 10 690.00
REPRO 0.00 TOTAL $19,615.50
WP 3 207.00 ‘ -
OTHER 0.00 $19,700.00

SAY

regents final.xls



GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE

NAME: Regenets rd Bridge Final
PROJ NO:
DATE: 8/16/2006
BY: Joe Vettel
UNITS COST
ADMIN RATE [ADMIN
. STAFF/SR STAFF 0 0.00 100 | SUBTOT | $625.00
PRJCT/SR. PRJCT 5 625.00 | 125
FIELD RATE |FIELD

STAFF/markout 3 300.00 | 100 | SUBTOT | $10,082.50
PROJECT 18 2250.00 § 125

MUD + 15% 16 4140.00 225

mob + 15% 1 690.00 | 600

permit +15% 0 0.00 700
‘cement boring +15% 0 0.00 200

barrel 10 1725.00 | 150

Air Percussion +15% 0 - 0.00 350

CPL +15% 0 0.00 300

PERMIT +15% 1 977.50 |. 850

LAB RATE|LAB

ATTERBERG 2 252.00 | 126 | SUBTOT [  $4,631.00
MDD (PROCTOR) 1 185.00 | 185

CONSOL (7 points) 1 294.00 | 294

SHEAR (3 points) 5 945.00 | 189

EI 2 270.00 | 135

unconfine 4 380.00 95

M-D 30 1230.00 | 41

M-D (wax) ¢ 0.00 48

pH-RES 2 260.00 | 130

R-Value 1 245.00 | 245

SIEVE 3. 240.00 80

SOL SULFATE 2 180.00 90

CHLRIDE 2 150.00 75

REPORT REPORT

STAFF/SR STAFF 0 0.00 SUBTOT [  $6,317.00
PRJCT/ SR PRJCT 40 . 5000.00

ASSOCIATE 3 420.00

DRAFTING 10 690.00

REPRO 0.00 TOTAL $21,655.50
WP 3 207.00

OTHER 0.00 SAY $21,700.00

regents final xIs



GEOCON

INCORPORATED

GEOTECHNICAL CONSULTANTS

. Proposal No. LG-06314
August 18, 2006

Project Désign Consultants
701 B Street, Suite 800
San Diego, California 92101

Attention; Mr. Gordon Lutes

Subject: ~ REGENTS ROAD BRIDGE OVER ROSE CREEK
- SAN DIEGO, CALIFORNIA
PROPOSAL FOR PRELIMINARY FOUNDATION REPORT

Gentlemen:

In accordance with your request, we are submitting our proposal to perform a preliminary foundation
report for the proposed Regents Road Bridge over Rose Creek in the University City area of San
Diego, California. The project consists of an approximately 870-foot-long bridge that will span over
the existing railroad tracks and Rose Creek. This bridge is a part of the larger University City
Transportation Corridor praject. A geologic reconnaissance report was previously submitted for the
entire transportation corridor by Geocon Incorporated entitled Geologic Reconnaissance, University
City Transportation Corridor, San Diego, California, dated December 9, 2003, revised September
13, 2004.

The first phase of geotechnical work will consist of preparation of a Preliminary Foundation Report
(PFR) in accordance with Caitrans guidelines which is the subject of this proposal. It will include
some subsurface investigation work consisting of three Cone Penetration Tests (CPTs) and one hand
dug test pit. Subsequent work may include a Final Foundation Report (FR) and will be covered under
a separate proposal once bridge type selection is complete.

To aid in preparing this proposal, we have visited the site and reviewed available documents
including the above referenced geologic report and an Advanced Planning Study general plan
prepared by T.Y. Lin International. Based on our site visit and published geologic. maps, it appears
that the north abutment is underlain by compacted fill, the south abutment by Scripps Formation and
the bents by alluvium. '

Based on the above discussion and our understanding of the project, we recommend that the scope of
the preliminary foundation investigation for the Regents Road Bridge over Rose Creek consist of the
following: '

. Review published geologic maps, aerial photographs, in-house documents, and other

literature pertaining to the site to aid in evaluating geologic conditions and hazards that may
be present.

. Obtain a County of San Diego Department of Environmental Health Well Permit.

. Advance three Cone Penetration Test soundings; one at the north abutment, one in the access

road along the power iine below the north abutment, and one on the access road below the
south abutment.

6940 Flenders Drive W Son Diego, Californio 921212974 ® Telephone (858] 5584%00 m Fax {B58) 558.4159



. Prepare a preliminary Log of Test Borings in Caltrans format.

U Prepare a Preliminary Foundation Report in Caltrans format presenting our findings and our
conclusions regarding the geotechnical aspects of designing and constructing the proposed
improvements. Preliminary recommendations will include a seismic study, liquefaction
evaluation, preliminary foundation recommendations, and the scope of additional work to
_complete a Final Foundation Report.

We propose to perform the scope of work for the study outlined herein for an estimated fee of $8,850.
Invoices will be submirted at four-week intervals, itemized in accordance with our existing contract
for geotechnical engineering services and reflect only the actual time and costs incurred. If
unanticipated field conditions are encountered that require a significant modification to the
recommended scope of work and/or an increase to the estimated amount, we will not proceed with
the modified scope or increased amount without obtaining your verbal authorization: The proposed
scope of services does not include the evaluation or identification of the potential presence of
hazardous or corrosive materials on the site,

If you elect to accept this proposal, please return one signed copy of this proposal to our office.

Should you have any questions regarding this proposal, or if we may be of further service, please
contact the undersigned at your convenience.

Very truly yours,
GEOCON INCORPORATED

Joseph J. Vettel
GE 2401

JIV:anh

(2) Addressee

ACKNOWLEDGMENT

CLIENT:

Authorized
By:

Print Name:

Title:

Date:

Proposal No. LG-06314 -2- : August 18, 2006
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GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE

0.00

" NAME: UC Corridor
PROJ NO:
DATE:  8/16/2006
BY: Joe Vettel
UNITS COST
ADMIN RATE |ADMIN
STAFF/SR STAFF 0 0.00 100 | SUBTOT |  $250.00 |
PRJCT/SR. PRJCT 2 250.00 | 125
FIELD RATE |FIELD

STAFE/markout 3 30000 | 100 | SUBTOT [ 3584250 |
PROJECT 8 1000.00 | 125 :
CPT + 15% 300 241500 | 7 3@100 ft

mob + 15% 1 1150.00 | 1000

permit +15% 0 0.00 700

cement boring +15% 0 0.00 200

barrel 0 0.00 100

Air Percussion +15% 0 0.00 350

CPL +15% 0 0.00 300

PERMIT +15% 1 97750 | 850

LAB RATE|LAB

ATTERBERG 0 000 | 126 | SUBTOT | $0.00 |
MDD (PROCTOR) 0 0.00 185
'CONSOL {7 points) 0 0.00 294

SHEAR (3 points) 0 0.00 189

EI 0 0.00 135

HYD 0 0.00 150

M-D 0 0.00 41

M-D (wax} ] 0.00 48

pH-RES 0 000 | 130

R-Value 0 0.00 245

SIEVE 0 0.00 80

SOL SULFATE 0 0.00 90

SAND EQ 0 0.00 75

REPORT - REPORT

STAFF/SR STAFF 0 0.00 SUBTOT | 5276100 |
PRJCT/ SR PRJCT 16  2000.00 '
ASSOCIATE 1 140.00

DRAFTING 7 483.00

REPRO _ 0.00 TOTAL $8,853.50
WP 2 138.00

- OTHER SAY ' $8,850.00

UC preliminary.xls



GEOCON

INCORPORATETD

GEQTECHNICAL  CONSULTANTS

Proposal No. LG-06316
August 16, 2006

Project Design Consultants
701 B Street, Suite 800
San Diego, California 92101

Attention: Mr. Gordon Lutes
. Subject: REGENTS ROAD WIDENING R.ETAINING WALL
REGENTS ROAD UNDER SR52

SAN DIEGO, CALIFORNIA
PROPOSAL FOR GEOTECHNICAL DESIGN REPORT

Gentlemen:

In accordance with your request, we are submitting our proposal to perform a structure foundation

report for the retaining walls beneath the Regents Road Undercrossings at State Route 52 in the
Clairemont/University City area of San Diego, California. The project comsists of constructing a
retaining’ wall under the west abutment of the existing right and left bridge to accommodate an
additional lane of traffic on Regents Road. Because this wall will be located in proximity to the
existing abutment, a tieback wall may be required. This roadway widening/retaining wall is part of
the larger University City Transportation Corridor project. A geologic reconnaissance report was
previousty submitted for the entire transportation corridor by Geocon Incorporated entitled Geologic
Reconnaissance, University City Transportation Corridor, San Diego, California dated December 9,
2003, revised September 13, 2004.

To aid in preparing this proposal, we have visited the site and reviewed available documents

including the above referenced geologic report. Based on our site visit and published geologic maps,.

it appears that the proposed retaining wall is underlain by compacted fill.

Based on the above discussion and our understanding of the project, we recommend that the scope of
the structure foundation mvestlgatlon for the Regents Road Widening Retaining-Wall consist of the
foIlowmg

. Review published geologic maps, aerial photographs, in-house documents, and other
literature pertaining to the site to aid in evaluating geologic conditions and hazards that may
" be present. ' :
. Obtain a Caltrans right-of-way permit.
. Drill 3 borings on the embankment slopes to depths of approximately 20 feet to examine and

sample the prevailing soil conditions. Due to the embankment slopcs these borings will be
drilled with track-mounted, limited-access equipment.

6960 Flanders Drive W San Diego, California 92121.2974 & Telephone (858] 5586900 ® Fox {858) 558-6159




. Perform laboratory tests on selected soil samples to evaluate unit weight, water content, pH,
resistivity, soluble sulfate content, chloride ion content, shear strength, expansion, and
pavement support characteristics of the prevailing soils. :

. Prepare a report presenting our findings and our conclusions and recommendations regarding
the geotechnical aspects of constructing the proposed retaining walls. Recommended grading
and foundation design criteria will be included. The report will be prepared in accordance
with Caltrans Guidelines for Foundation Investigation and Reports, version 1.2. A Log of
Test Borings in Caltrans. format would also be provided. Recommended grading
specifications, temporary slope criteria, groundwater conditions, seismic design criteria,
retaining wall design criteria, excavation characteristics, preliminary pavement sections, and
remedial grading measures would zlso be included in the report.

We propaose to perform the scope of work for the study outlined herein for an estimated fee of
$12,500. Invoices will be submitted at four-week intervals, itemized in accordance with our existing
contract for geotechnical engineering services and reflect only the actual time and costs incurred. If
unanticipated field conditions -are encountered that require a significant modification to the
recommended scope of work and/or an increase to the estimated amount, we will not proceed with
the modified scope or increased amount without obtaining your verbal authorization. The proposed
scope of services does not include the evaluation or identification of the potential presence of
hazardous or corrosive materials on the site.

If you elect to accept this proposal, please return one signed copy of this proposal to our office.

Should you have any questions regarding this proposal, or if we may be of further service, please
contact the undersigned at your convenience. '

Very truly yours,

GEOCON INCORPORATED
\J@J . Vettel

GE 2401

JIV:anh

(2) Addressee
ACKNOWLEDGMENT

CLIENT:_

Authorized
Byv:

Print Name:

Title:

Date:

Proposal No. LG-06316 -2- . August 18, 2006
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NAME: regents road retaining walls

GEOTECHNICAL INVESTIGATION PROPOSAL ESTIMATE

PROJ NO: -
DATE:  8/16/2006
BY: Joe Vettel
UNITS COST
ADMIN RATE |ADMIN
: STAFF/SR STAFF 0 0.00 100 | SUBTOT |  $50000 |
PRJCT/SR. PRJCT 4 500.00 | 125
FIELD RATE |FIELD
STAFF/markout 3 30000 | 100 { SUBTOT | $517250 |
PROJECT 10 1250.00 | 125
badger + 15% 10 2587.50 | 225
mob + 15% 0 0.00 600
permit +15% 1 805.00 | 700
cement boring +15% 1 230.00 200
barrel 0 -0.00 150
Air Percussion +15% 0 0.00 350
CPL +15% 0 0.00 | 300
PERMIT +15% 0 0.00 850
LAB RATE|LAB
ATTERBERG 0 0.00 126 | SUBTOT | $1,611.00 |
MDD (FROCTOR) 0 0.00 185
CONSOL (7 points) 0 0.00 204
SHEAR (3 points) 3 567.00 | 189
EI 1 135.00 | 135
HYD 0 0.00 150
M-D 9 369.00 | 41
M-D (wax) 0 0.00 48
pH-RES 1 130.00 | 130
R-Value 1 245.00 | 245
SIEVE. 0 0.00 80
SOL SULFATE 1 90.00 90
CHLRIDE 1. 7500 75
REPORT REPORT
STAFF/SR STAFF 0 0.00 SUBTOT |  $5,179.00 |
PRJCT/ SR PRJCT 32 4000.00
ASSOCIATE 3 420.00
DRAFTING 8 552.00 .
REPRO 0.00 TOTAL $12,462.50
WP 3 207.00
OTHER 0.00 SAY $12,500.00

regents road retaining walls.xls
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REQUEST FOR COUNCIL ACTION T e ook e e g, 10716
CITY OF SAN DIEGO : 2 S"O@OS?
TO: 2, FROM {ORIGINATING DEPARTMENT): 3. DATE:
|CITY ATTORNEY ENGINEERING & CAPITAL PROJECTS 7116/07
4. SUBJECT: .
Consultant Agreement-Regents Road Bridge and Limited Roadway Changes Project :
5. PRIMARY CONTACT (NAME PHONE & MAIESTA,) 6. SECONDARY CONTACT (NAME; PHONE & MAIL 5TA.) . 7. CHECK BOX IF REPORT TO
Dave Zoumaras ¢ _g#97533-3138  MS 612 Kris Shackelford#% 619-533-3751 MSgla | OGS ATTACHED
w7 8.COMPLETE FOR ACCOUNTING PURPOSES
FUND - 79001 29001 9. ADDITIC?NAL INFORMATION / ESTIMATED COST:
DEPT. 30244
ORGANIZATION 107 Consultant Agreement: 34,861,373
OBJECT ACCOQUNT 4279 9544
JOB ORDER 530440
C.1.P. NUMBER 53.044.0
AMOUNT $2,861,373 2,000,000
10. ROUTING AND APPROVALS
ROUTE APPROVING DATE RGUTE APPROVING DATE
{# AUTHORITY 0/ FPRWGNATURE SI'GNED’ {#H AUTHORITY‘ APPROVAL SIGNATURE SIGNED
L. 7.4 Vzofr7 o |perovens(] 2z2e 60
| O | j[ W é» = 7/2(}/6,7 N i : : G ?/ﬁ/ﬂ
3 |eas l»"/, W % o ;L/ 2@@7— 10 |cry atrorney
‘feocr Pl e \720/p7] v IR
hd 7

7 i
5 |LIAISON OFFICE ¢ "] [’wl ] DOCKET COORD: COUNCIL LIAISON:

o /mmf/% Dhchp| v/ [seiz, D Deown Do

7 {AUDITOR L ﬁ % é’ { /Lc/ 09 [ Rerer TO: COUNCIL DATE:
SOLUTION(S)

11. PREPARATION OF: [y 0R'D|NANCE(S) ] AGREEMENT(S} [ DEED(S)

1. Authorizing a $2,000,000 increase in Fiscal Year 2008 Capital Improvements Program Budget for CIP 53-
044.0, Regents Road Bridge, Fund 79001, North University City Facilities Benefit Assessment; and

(Continued)

1A, STAFF RECOMMENDATIONS:
Approve the Resolutions

12. SPECIAL CONDITIONSE
COUNCIL DISTRICT(S): 1, Scott Peters
COMMUNITY AREA(S): University

* CITY CLERK INSTRUCTIONS: Please send a copy of the resolutions to Kris Shackelford at MS 612
ENVIRONMENTAL IMPACT: This activity (executing an Agreement and transfer of funds) isnot a “pfoj ect”

and is therefore exempt from CEQA pursuant to State CEQA guidelines Section
S15060(c)(3). Additional CEQA review is required prior to approval of
development permits and expenditure of funds for construction.

HOUSING IMPACT: None with this action
- OTHER ISSUES: Attachments: Agreement

_ | .

CM-1472 . ) MSWORD2003 {REV.3-1-2006)




Authorizing the City Auditor and Comptroller to appropriate and expend $2,000,000 to CIP 53-044.0, Regents
Road Bridge, Fund 79001, North University City Facilities Benefit Assessment, for the purpose of entering
into a Consultant Agreement for Regents Road Bridge and Limited Roadway Changes Project; and

Authorizing an amendment of the North University City Public Facilities Fiﬁancing Plan (PFFP) for Fiscal -
Year 2007 by transferning $2,000,000 originally scheduled in Fiscal Year 2009 to Fiscal Year 2007 for Project
NUC-18, Regents Road Bridge, in North University City Eacilities Benefit Assessment, Fund 79001; and

. Authorizing the execution of an Agreement with Project Design Consultants in the amount not to exceed
$ 4,861,373 to provide design services for the Regents Road Bridge and Limited Roadway Changes Project;
and . '

. Authorizing the expenditures of $4,861,373 for the purpose of funding this Agreement with Project Design
Consultants; and

. Authorizing the City Auditor and Comptroller, upon advice from the administering department, to transfer
excess funds, if any, to the appropriate reserves.



(O-2008-16 COR. COPY 2)

ORDINANCE NUMBER O- (NEW SERIES)

DATE OF FINAL PASSAGE

AN ORDINANCE AUTHORIZING THE EXECUTION OF A
CONSULTANT AGREEMENT WITH PROJECT DESIGN
CONSULTATNS FOR THE REGENTS ROAD BRIDGE AND
LIMITED ROADWAY CHANGES.

WHEREAS, under the San Diego Charter section 99 no contract, agreement or obligation
extending for a period of more than five years may be authorized except by ordinance adopted by

a two-thirds’ majonity vote of the City Council; NOW THEREFORE,
BE IT ORDAINED, by the Council of the City of San Diego, as follows:

Section 1. That the Mayor, or his designee, is authorized to execute an agreement with
Project Destgn Consultants under the terms and conditions set forth in the document filed in the

Office of the City clerk as Document No. OO- ~_, together with any reasonably

necessary modifications or amendments thereto which do not increase broj ect scope or cost and
which the Mayor or his designee deem necessary from time to time in order to carry out the
purpose and intent of this project and agreement, for the purpose of preparing supplemental
environmental document, obtaining permits, and providing design services for the Regents Road

Bridge and Limited Roadway Changes Project; and

Section 2. That the expenditure of an amount not to exceed $4,861,373 is authorized
for the aforementioned agreement, provided that the City Auditor and Comptroller for the
aforementioned agreement, provided that the City Auditor and Comptroller first certifies that the -

necessary funds are, or will be, on deposit in the City Treasury; and
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Section 3. That the City Auditor and Comptroller, upon advice from the
administering department, is authorized to transfer excess funds, if any, to the appropriate

TesCTVES.

Section 4. Stating that this activity is not a “project” and is therefore exempt from
California Environmental Quality Act [CEQA] pursuant to State CEQA guidelines Section

15060(c)(3).

Section 5. That a full reading of this ordinance is dispensed with prior to its final
passage, a written or printed copy having been available to the City Council and the public a day

prior to its final passage.

Section 6. That this ordinance shall take effect and be in force on the thirtieth day

from and after its final passage.

APPROVED: MICHAEL J. AGUIRRE, City Attorney

By %/b——’_’ 7{1@?“”’4{ 4)- "8 p’%yw mﬂa/

Michael P. Calabrese

Chief Deputy City Attorney OW-CL rat 43 yg_, /Lé‘/hva ) Gu.
MPC:sc C‘ 4_3’ %%5 /aph‘/l L/J %007 0"'(
07/26/07 J"(ﬁ 24, 2007 pesmas
07/30/07 COR. COPY

09/20/07 COR. COPY 2
Aud.Cert.: AC2800037
Or.Dept:E&CP
0-2008-18
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RESOLUTION NUMBER R-

DATE OF FINAL PASSAGE

BE IT RESOLVED, by the Council of the City of San Diego as follows:

1. That the City Auditor and Comptrolier is authorized to increase the Fiscal Year
2007 Capital Improvements Program Budget for CIP 53-044.0, Regents Road Bridge, Fund

79001, North University City Facilities Benefit Assessment in the amount of $2,000,000; and

2. That the City Auditor and Comptroller is hereby authorized to-appropriate and
expend $2,000,000 for CIP 53-044.0, Regents Road Bnidge, Fund 79001, North University City

Facilities Benefit Assessment, for the purpose of entering into a consultant agreement for the

3. That the Mayor, or his designee, 1s authorized to amend the North University City
Public Facilities Financing Plan (PFFP) for Fiscal Year 2007 by transferring $2,000,000
_originally scheduled in Fiscal Year 2009 to Fiscal Year 2007 for Project NUC-18, Regents Road

Bnidge, in North University City Facilities Benefit Assessment, Fund 79001; and

4, Stating that this activity 1s not a “project” and is therefore exempt from California

Environmental Quality Act [CEQA] pursuant to State CEQA guidelines Section 15060(c)(3).
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APPROVED: MICHAEL J. AGUIRRE, City Attorney

ﬂﬂowaw-a( £ ff?’ VL/L ‘4"“' c’"’f ﬁu;ﬁ %wn.u«\/‘/_xé
ML‘/‘ /!_)gf' apfﬁ"ﬂﬂ«l ak 7% : / Lﬂéﬁ( |S5Le s 5wwy\x@((?

By dw : g"b;l)-M' o D\‘TZ-L “COULsS
Michael P. Calabrese -YH‘L uw_ (9’”2 s g Augﬁf >
Chief Deputy City Attorney ‘35. wz‘ad»%ﬂé a j“' 24 52007 7

_ Crvl, Sax v by 29 207 e

MPC:sc ﬂ//d‘*/

07/26/07

Aud.Cert.:AC2800037

Or.Dept:E&CP

R-2008-110

1 hereby certify that the foregoing Resolution was passed by the Council of the City of San
Diego, at this meeting of

ELIZABETH S. MALAND

City Clerk
By
Deputy City Clerk
Approved:
(date) JERRY SANDERS, Mayor
Vetoed:
(date) JERRY SANDERS, Mayor

+
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LUMP SUM AGREEMENT BETWEEN
THE CITY OF SAN DIEGO
AND PROJECT DESIGN CONSULTANTS
FOR DESIGN PROFESSIONAL SERVICES

- THIS Agreement is made and entered into between the City of San Diego, a municipal
corporation [City], and Project Design Consultants [Design Professional] for the Design
Professional to provide Professional Services to the City for the Regents Road Bridge and
Limited Roadway Changes [Project].

RECITALS

The City wants to retain the services of a professional engineering consulting firm to
provide professional engineering services [Professional Services}].

The Design Professional represents that it has the expertise, experience and personnel
necessary to provide the Professional Services for the Project.

The City and the Design Professional [Parties] want to enter into an Agreement
whereby the City will retain the Design Professional to provide, and the Design Professional
shall provide, the Professional Services for the Project [Agreement]. This Agreement does not
include any authorization for construction.

In consideration of the above recitals and the mutual covenants and conditions set forth,
herein, and for good and valuable consideration, the receipt and sufficiency of which are
hereby acknowledged, the Parties hereby set forth their mutual covenants and understandings

as follows:

ARTICLE I
DESIGN PROFESSIONAL SERVICES
The above-listed recitals are true and correct and are hereby incorporated by reference.

1.1  Scope of Services. The Design Professional shall perform the Professionat
Services as set forth in the written Scope of Services (Exhibit A) at the direction of the City

1.2 Contract Administrator. The Engineering & Capital Projects Department is
the contract administrator for this Agreement. The Design Professional shall provide the
Professional Services under the direction of a designated representative of the Engineering &
Capital Projects Department. The City's designated representative will communicate with the
Design Professional on all matters related to the administration of this Agreement and the
Design Professional's performance of the Professional Services rendered hereunder. When this
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Agreement refers to communications to or with the City, those communications will be with
the designated representative, unless the designated representative or the Agreement specifies
otherwise. However, when this Agreement refers to an act or approval to be performed by City,
that act or approval shall be performed by the Mayor or his designee, unless the Agreement
specifies otherwise.

1.3  City Modification of Scope of Services. The City may, without invalidating
this Agreement, order changes in the Scope of Services by altering, adding to or deducting
from the Professional Services to be performed. All such changes shall be in writing and shall
be performed in accordance with the provisions of this Agreement. If any such changes cause
an increase or decrease in the Design Professional's cost of, or the time required for, the
performance of any of the Professional Services, the Design Professional shall immediately
notify the City. If the City deems it appropriate, an equitable adjustment to the Design
Professional's compensation or time for performance may be made, provided that any
adjustment must be approved by both Parties in writing in accordance with Section 9.1 of this

Agreement..

. 1.4 Written Authorization. Prior to performing any Professional Services in
connection with the Project, the Design Professional shall obtain from the City a written
authorization to proceed. Further, throughout the term of this Agreement, the Design
Professional shall immediately advise the City in writing of any anticipated change in the
Scope of Services (Exhibit A), Compensation and Fee Schedule (Exhibit B), or Time Schedule
(Exhibit C), and shall obtain the City's written consent to the change prior to making any
changes. In no event shall the City's consent be construed to relieve the Design Professional
from its-duty to render all Professional Services in accordance with applicable laws and
accepted industry standards.

1.5  Confidentiality of Services. All Professional Services performed by the Design
Professional, including but not limited to all drafts, data, correspondence, proposals, reports,
and estimates compiled or composed by the Design Professional, pursuant to this Agreement,
are for the sole use of the City, its agents and employees. Neither the documents nor their
contents shall be released to any third party without the prior written consent of the City. This
provision does not apply to information that (a) was publicly known, or otherwise known to the
Design Professional, at the time that it was disclosed to the Design Professional by the City,

(b) subsequently becomes publicly known through no act or omission of the Design
Professional, or (¢) otherwise becomes known to the Design Professional other than through
disclosure by the City. Except for Subcontractors covered by Section 4.4, neither the
documents nor their contents shall be released to any third party without the prior written
consent of the City. ' :

1.6  Competitive Bidding. The Design Professional shall ensure that any plans and
specifications prepared, required, or recommended under this Agreement allow for competitive
bidding. The Design Professional shall design such plans or specifications so that procurement
of services, labor or materials are not available from only one source, and shall not design
plans and specifications around a single or specific product, piece of major equipment or
machinery, a specific patented design, or a proprietary process, unless required by principles of
sound engineering practice and supported by a written justification that has been approved in
writing by the City. The Design Professional shall submit this written justification to the City
prior to beginning work on such plans or specifications. Whenever the Design Professional
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recommends a specific product or equipment for competitive procurement, such
recommendation shall include at least two brand names of products that are capable of meeting
the functional requirements applicable to the Project.

ARTICLE 11
DURATION OF AGREEMENT

2.1 Term of Agreement. This Agreement shall be effective on the date it is
executed by the last Party to sign the Agreement, and approved by the City Attorney in
accordance with San Diego Charter Section 40. Unless otherwise terminated, it shall be
effective until completion of the Scope of Services or August 2012, whichever is the earliest
but not to exceed five years unless approved by City ordinance,

2.2 Time of Essence. Time is of the essence for each provision of this Agreement,
unless otherwise specified in this Agreement. The time for performance of the Scope of
Services (Exhibit A) is set forth in the Time Schedule (Exhibit C).

2.3 Notification of Delay. The Design Professional shall immediately notify the
City in writing if the Design Professional experiences or anticipates experiencing a delay in
performing the Professional Services within the time frames set forth in the Time Schedule
{(Exnibit C), The written notice shall include an explanation of the cause for, and a reasonable
estimate of the length of the delay. If in the opinion of the City, the delay affects a material part
of the Proiect, the City may exercise its rights under Sections 2.5-2.7 of this Agreement.

2.4  Delay. If delays in the performance of the Professional Services are caused by
unforeseen events beyond the control of the Parties, such delay may entitle the Design
Professional to a reasonable extension of time, but such delay shall not entitle the Design
Professional to damages or additional compensation. Any such extension of time must be
approved in writing by the City. The following conditions may constitute such a delay: war;
changes in law or government regulation; labor disputes; strikes; fires, floods, adverse weather
or other similar condition of the elements necessitating cessation of the Design Professional's
work; inability to obtain materials, equipment, or labor; required additional Professional
Services; or other specific reasons agreed to between the City and the Design Professional;
provided, however, that: (a) this provision shall not apply to, and the Design Professional shall
not be entitled to an extension of time for, a delay caused by the acts or omissions of the
Design Professional; and (b) a delay caused by the inability to obtain materials, equipment, or
labor shall not entitle the Design Professional to an extension of time unless the Design
Professional furnishes the City, in a timely manner, documentary proof satisfactory to City of
the Design Professional's inability to obtain materials, equipment, or labor.

2.5  City's Right to Suspend for Convenience. The City may, at its sole option and
for its convenience, suspend all or any portion of the Design Professional's performance of the
Professional Services, for a reasonable period of time not to exceed six months. In accordance
with the provisions of this Agreement, the City will give written notice to the Design
Professional of such suspension. In the event of such a suspension, in accordance with the
provisions of Article I1I of this Agreement, the City shall pay to the Design Professional a sum
equivalent to the reasonable value of the Professional Services the Design Professional has
satisfactorily performed up to the date of suspension. Thereafter, the City may rescind such
suspension by giving written notice of rescission to the Design Professional. The City may
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then require the Design Professional to resume performance of the Professional Services in
compliance with the terms and conditions of this Agreement; provided, however, that the
Design Professional shall be entitled to an extension of time equal to the length of the
suspension, unless otherwise agreed to in writing by the Parties.

2.6 City's Right to Terminate for Convenience. The City may, at its sole option
and for its convenience, terminate all or any portion of the Professional Services agreed to
pursuant to this Agreement by giving written notice of such termination to the Design
Professional. Such notice shall be delivered by certified mail with return receipt for delivery to
the City. The termination of the Professional Services shall be effective upon receipt of the
‘notice by the Design Professional. After termination of this Agreement, the Design
Professional shall complete any and all additional work necessary for the orderly filing of
documents and closing of the Design Professional's Professional Services under this
Agreement. For services satisfactorily rendered in completing the work, the Design
Professional shall be entitled to fair and reasonable compensation for the Professional Services
performed by the Design Professional before the effective date of termination. After filing of
documents and completion of performance, the Design Professional shall deliver to the City all
drawings, plans, calculations, specifications and other documents or records related to both the
Project and to the Design Professional's Professional Services on the Project. By accepting
payment for completion, filing and delivering documents as called for in this paragraph, the
Design Professional discharges the City of all of the City's payment obligations and liabilities
under this Agreement.

2.7  City's Right to Terminate for Default. If the Design Professional fails to
satisfactorily perform any obligation required by this Agreement, the Design Professional's
failure constitutes a Default. A Default includes the Design Professional’s failure to adhere to
the Time Schedule. If the Design Professional fails to satisfactorily cure a Default within ten
calendar days of receiving written notice from the City specifying the nature of the Default, the
City may immediately cancel and/or terminate this Agreement, and terminate each and every
right of the Design Professional, and any person claiming any rights by or through the Design
Professional under this Agreement. The rights and remedies of the City enumerated in this
Section are cumulative and shall not limit, waive, or deny any of the City's rights under any
other provision of this Agreement. Nor does this Section otherwise waive or deny any right or
remedy, at law or in equity, existing as of the date of this Agreement or hereinafter enacted or
. established, that may be available to the City against the Design Professional.

ARTICLE IIT
COMPENSATION

3.1  Amount of Compensation. The City shall pay the Design Professional for
performance of all Professional Services rendered in accordance with this Agreement,
including reasonably related expenses, in a lump sum amount not to exceed $4,861,373. The
compensation for the Scope of Services shall not exceed $4,861,373, and the compensation for
Additional Services (described in Section 3.3), if any, shall not exceed $200,000.

3.2 Additional Services. The City may require that the Design Professional
perform additional Professional Services beyond those described in the Scope of Services
[Additional Services]. Prior to the Design Professional's performance of Additional Services,
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the City and the Design Professional must agree in writing upon a fee for the Additional
Services, including reasonably related expenses, in accordance with the Compensation and Fee
Schedule (Exhibit B). The City will pay the Design Professional for the performance of
Additional Services in accordance with Section 3.3.

3.3  Manner of Payment. The City shall pay the Design Professional in accordance
with the Compensation and Fee Schedule (Exhibit B). For the duration of this Agreement, the
Design Professional shall not be entitled to fees, including fees for expenses, that exceed the
amounts specified in the Compensation and Fee Schedule. The Design Professional shall
submit one invoice per calendar month in a form acceptable to City in accordance with the
Compensation and Fee Schedule. The Design Professional shall include with each invoice a
description of completed Professional Services, reasonably related expenses, if any, and all
other information, including but not limited to: the progress percentage of the Scope of
Services and/or deliverables completed prior to the invoice date, as required by the City. The
City will pay undisputed portions of invoices within thirty calendar days of receipt.

3.4  Additional Costs. Additional Costs are those costs that can be reasonably
determined to be related to the Design Professional's errors or omissions, and may include
Design Professional, City, or Subcontractor overhead, construction, materials, demolition, and
related costs. The Design Professional shall not be paid for the Professional Services required
due to the Design Professional's errors or omissions, and the Design Professional shall be
responsible for any Additional Costs associated with such errors or omissions. These
Additional Costs may be deducted from monies due, or that become due, the Design
Professional. Whether or not there are any monies due, or becoming due, the Design
Professional shall reimburse the City for Additional Costs due to the Design Professional's
€ITOrS Or OImissions.

3.5  Eighty Percent Notification. The Design Professional shall promptly notify the
City in writing of any potential cost overruns. Cost overruns include, but are not limited to the
following: (1) where anticipated costs to be incurred in the next sixty calendar days, when
added to all costs previously incurred, will exceed 80 percent of the maximum compensation
for this Agreement; or (2) where the total cost for performance of the Scope of Services
(Exhibit A) appears that it may be greater than the maximum compensation for this
Agreement.

ARTICLE IV
DESIGN PROFESSIONAL'S OBLIGATIONS

4.1  Industry Standards. The Design Professional agrees that the Professional
Services rendered under this Agreement shall be performed in accordance with the standards
customarily adhered to by an experienced and competent professional engineering firm using
the degree of care and skill ordinarily exercised by reputable professionals practicing in the
same field of service in the State of California. Where approval by the City, the Mayor or his
designee, or other representatives of the City is required, it is understood to be general
approval only and does not relieve the Design Professional of responsibility for complying
with all applicable laws, codes, and good consulting practices.
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4.2 Right to Audit.

4.2.1 Access. The City retains the right to review and audit, and the reasonable right
of access to Design Professional's and any Subcontractor's premises to review and audit the
Design Professional's or Subcontractor’s compliance with the provisions of this Agreement
[City's Right]. The City's Right includes the right to inspect and photocopy same, and to retain
copies, outside of the Design Professional's premises, of any and all Project-related records
with appropriate safeguards, if such retention is deemed necessary by the City in its sole
discretion. This information shall be kept by the City in the strictest confidence allowed by
law.

4.2.2  Audit. The City's Right includes the right to examine any and all books,
records, documents and any other evidence of procedures and practices that the City
determines are necessary to discover and verify that the Design Professional or Subcontractor
is in compliance with all requirements under this Agreement.

4.2.2.1 Cost Audit. If there is a claim for additional compensation or
for Additional Services, the City's Right includes the right to examine books, records,
documents, and any and all other evidence and accounting procedures and practices that the
City determines are necessary to discover and verify all direct and indirect costs, of whatever
~nature, which are claimed to have been incurred, or anticipated to be incurred.

: 4.2.2.2 Accounting Records. The Design Professional and all
Subcontractors shall maintain complete and accurate records in accordance with Generally
Accepted Accounting Practices in the industry. The Design Professional and Subcontractors
shall make available to the City for review and audit; all Project related accounting records and
documents, and any other financial data. Upon the City's request, the Design Professional and
Subcontractors shall submit exact duplicates of originals of all requested records to the City.

4.2.3 City's Right Binding on Subcontractors. The Design Professional
shall include the City's Right as described in Section 4.2, in any and all of their subcontracts,
and shall ensure that these sections are binding upon all Subcontractors.

4.2.4 Compliance Required before Mediation or Litigation. A condition
precedent to proceeding with mandatory mediation and further litigation provided for in Article
VII is the Design Professional's and Subcontractors full compliance with the provisions of this
Section 4.2 within sixty days of the date on which the City mailed a wntten request to review
and audit compliance.

4.3  Insurance. The Design Professional shall not begin the Professional Services
under this Agreement until it has: (a) obtained, and provided to the City, insurance certificates
and endorsements reflecting evidence of all insurance required in Article I'V, Section 4.3.1;
however, the City reserves the right to request, and the Design Professional shall submit,
copies of any policy upon reasonable request by the City; (b) obtained City approval of each
company or companies as required by Article 1V, Section 4.3.2; and (c) confirmed that all
policies contain the specific provisions required in Article IV, Section 4.3.4. Design
Professional’s liabilities, including but not limited to Design Professional’s indemnity
obligations, under this Agreement, shall not be deemed limited in any way to the insurance
coverage required herein. Except as provided for under California law, all policies of insurance

Lump Sum Design Agreement 10 of 28 Revised 06/22/2007



required hereunder must provide that the City is entitled to thirty (30) days prior written notice
(10 days for cancellation due to non-payment of premium) of cancellation or non-renewal of
the policy or policies. Maintenance of specified insurance coverage is a material element of
this Agreement and Design Professional’s failure to maintain or renew coverage or to provide
evidence of renewal during the term of this Agreement may be treated as a material breach of
contract by the City.

Further, the Design Professional shall not modify any policy or endorsement thereto
which increases the City's exposure to loss for the duration of this Agreement.

4.3.1 Types of Insurance. At all times during the term of this Agreement, the
~ Design Professional shall maintain insurance coverage as follows:

4 3.1.1 Commercial General Liability. Commercial General Llablhty
(CGL) Insurance written on an ISO Occurrence form CG 00 01 07 98 or an equivalent form
providing coverage at least as broad which shall cover liability arising from any and all
personal injury or property damage in the amount of $1 million per occurrence and subject to
an annual aggregate of $2 million. There shall be no endorsement or modification of the CGL -
limiting the scope of coverage for either insured vs. insured claims or contractual liability. All
defense costs shall be outside the limits of the policy.

4.3.1.2 Commercial Automobile Liability. For all of the Design
Professional's automobiles including owned, hired and non-owned automobiles, the Design
Professional shall keep'in full force and effect, automobile insurance written on an ISO form
CA 00 01 12 90 or a later version of this form or an equivalent form providing coverage at
least as broad for bodily injury and property damage for a combined single limit of $1 million -
per occurrence. Insurance certificate shall reflect coverage for any automobile([any auto).-

4.3.1.3 Workers' Compensation. For all of the Design Professional's
employees who are subject to this Agreement and to the extent required by the applicable state
 or federal law, the Design Professional shall keep in full force and effect, a Workers'
Compensation policy. That policy shall provide a minimum of $1 million of employers'
liability coverage, and the Design Professional shall provide an endorsement that the insurer
waives the right of subrogation against the City and its respective elected officials, officers,
employees, agents and representatives.

4.3.1.4 Architects & Engineers Professional Liability. For all of the
Design Professional's employees who are subject to this Agreement, the Design Professional
shall keep in full force and effect, Professional Liability coverage for professional liability with
a limit of $1 million per claim and $2 million annual aggregate. The Design Professional shall
ensure both that: (1) the policy retroactive date is on or before the date of commencement of
the Project; and (2) the policy will be maintained in force for a period of three years after
substantial completion of the Project or termination of this Agreement whichever occurs last.
The Design Professional agrees that for the time period defined above, there will be no changes
or endorsements to the policy that increase the Clty s exposure to loss. All defense costs shall
be outside the limits of the policy.

4.3.2 Deductibles. All deductibles on any policy shall be the responsibility of
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the Design Professional and shall be disclosed to the City at the time the evidence of insurance
is provided.

4.3.3 Acceptability of Insurers.

4.3.3.1 Except for the State Compensation Insurance Fund, all insurance
required by this Contract or in the Special General Conditions shall only be carried by
insurance companies with a rating of at least “A-, VI” by A.M. Best Company, that are
authorized by the California Insurance Commissioner to do business in the State of California,
and that have been approved by the City.

. 4.3.3.2 The City will accept insurance provided by non-admitted,

“surplus lines” carriers only if the carrier is authorized to do business in the State of California
and is included on the List of Eligible Surplus Lines Insurers (LESLI list). All policies of
insurance carried by non-admitted carriers are subject to all of the requirements for policies of
insurance provided by admitted carriers described herein.

4.3.4 Required Endorsements.

The following endorsements to the policies of insurance are required to be provided to
the City before any work is initiated under this Agreement.

4.3.4.1 Commercial General Liability Insurance Endorsements.

ADDITIONAL INSURED. To the fullest extent allowed by law including but not
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed
to include as an Insured the City of San Diego and its respective elected officials, officers,
employees, agents and representatives with respect to liability arising out of (a) ongoing
operations performed by you or on your behalf, (b) your products, (c) your work, including but
not limited to your completed operations performed by you or on your behalf, or (d) premises
owned, leased, controlled or used by you,

PRIMARY AND NON-CONTRIBUTORY COVERAGE. The policy or policies
"~ must be endorsed to provide that the insurance afforded by the Commercial General Liability
policy or policies is primary to any tnsurance or self-insurance of the City of San Diego and its
elected officials, officers, employees, agents and representatives as respects operations of the
Named Insured. Any insurance maintained by the City of San Diego and its elected officials,
officers, employees, agents and representatives shall be in excess of Design Professional’s
insurance and shall not contribute to it.

CANCELLATION. Except as provided for under California Law, the policy or
policies must be endorsed to provide that the City is entitled to thirty (30) days prior written
notice (10 days for cancellation due to non-payment of premium) of cancellation or non-
renewal of the policy or policies. Such notice shall be addressed to the City at the address
specified in Section 9.1 “Notices.” :

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to
provide that the Design Professional’s insurance shall apply separately to each insured against
whom claim is made or suit is bought, except with respect to the limits of the insurer’s liability
and shall provide cross-liability coverage. -
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43.42 Automobile Liability Insurance Endorsements

ADDITIONAL INSURED. To the fullest extent allowed by law including but not
limited to California Insurance Code Section 11580.04, the policy or policies must be endorsed
to include as an Insured the City of San Diego and its respective elected officials, officers,
employees, agents and representatives with respect to liability arising out of autornobﬂe
owned, leased, hired or borrowed by or on behalf of the Design Professional.

CANCELLATION. Except as provided for under California Law, the policy or
policies must be endorsed to provide that the City is entitled to thirty (30) days prior written’
- notice (10 days for cancellation due to non-payments of premium) of cancellation or non-
renewal of the policy or policies. Such notice shall be addressed to the City at the address

specified in Section 9.1 “Notices.”

SEVERABILITY OF INTEREST. The policy or policies must be endorsed to
provide that Design Professional’s insurance shall apply separately to each insured against
whom claim is made or suit is brought, except with respect to the limits of the insurer’s
liability and shall provide cross-liability coverage.

4.3.4.3 Workgr’s Compensation and Employer’s Liability
" -Insurance Endorsements.

CANCELLATION. Except as provided for under California law, the policy or policies
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10
days for cancellation due to non-payment of premium) of cancellation or non-renewal of the
policy or policies. Such notice shall be addressed to the City at the address specified in
Section 9.1 “Notices.”

WAIVER OF SUBROGATION. The Worker’s Compensation policy or policies must
be endorsed to provide that the insurer will waive all rights of subrogation against the City and
its respective elected officials, officers, employees, agents and representatives for losses paid
under the terms of this policy or these policies which arise from work performed by the Named

Insured for the City.

4.3.4.4 Architects & Engineers Professional Liability
Insurance.

CANCELLATION. Except as provide for under California Law, the policy or policies
must be endorsed to provide that the City is entitled to thirty (30) days prior written notice (10
days for canceilation due to non-payment of premium) of cancellation or non-renewal of the
policy or policies. Such notice shall be addressed to the City at the address specified in

Section 9.1 “Notices.”

4.3.5 Reservation of Rights.The City reserves the right, from time to time, to
review the Design Professional’s insurance coverage, limits, deductible and self-insured
retentions to determine if they are acceptable to the City. The City will reimburse the Design
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Professional for the cost of the additional premium for any coverage requested by the City in
excess of that required by this Agreement without overhead, profit, or any other markup.

4.3.6 Additional Insurance. The Design Professional may obtain additional
insurance not required by this Agreement.

4.3.7 Excess Insurance. All policies providing excess coverage to the City
shall follow the form of the primary policy or policies including but not limited to all
endorsements.

4.4  Subcontractors. The Design Professional's hiring or retaining of any third
parties [Subcontractors] to perform services related to the Project [Subcontractor Services] is
subject to prior approval by the City. The Design Professional shall list on the Subcontractor
List (Exhibit D Attachment BB) all Subcontractors known to the Design Professional at the
time this Agreement is entered. If at any time after this Agreement is entered into the Design
Professional identifies a need for additional Subcontractor Services, the Design Professional
shall give written notice to the City of the need, at least forty-five days before entering into a
contract for such Subcontractor Services. The Design Professional's notice shall include a
justification, a description of the scope of work, and an estimate of all costs for the
Subcontractor Services. The Design Professional may request that the City reduce the forty-
five day notice period. The City agrees to consider siich requests in good faith.

4.4.1 Subcontractor Contract. All contracts entered into between the Design
Professional and any Subcontractor shall contain the information as described in Sections 4.6,
4.7,4.10.2, and 4.18, and shall aiso provide as follows:

4.4.1.1 Each Subcontractor shall obtain insurance policies which shall
be kept in full force and effect during any and all work on this Project and for the duration of
this Agreement. Each Subcontractor shall obtain, and the Design Professional shall require the
Subcontractor to obtain, all policies described in Section 4.3.1 in the amounts required by the
City, which shall not be greater than the amounts required of the Design Professional.

4.4.1.2 The Design Professional is obligated to pay the Subcontractor,
for Design Professional and City-approved invoice amounts, out of amounts paid by the City to
the Design Professional, not later than fourteen working days from the Design Professional's
receipt of payment from the City. Nothing in this paragraph shall be construed to impair the
right of the Design Professional and any Subcontractor to negotiate fair and reasonable pricing
and payment provisions among themselves.

4.4.1.3 In the case of a deficiency in the performance of Subcontractor
Services, the Design Professional shall notify the City in writing of any withholding of
payment to the Subcontractor, specifying: (a) the amount withheld; (b) the specific cause under
the terms of the subcontract for withholding payment; (c) the connection between the cause for
withholding payment and the amount withheld; and (d) the remedial action the Subcontractor
must take in order to receive the amount withheld. Once the Subcontractor corrects the
deficiency, the Design Professional shall pay the Subcontractor the amount withheld within
fourteen working days of the Design Professional's receipt of the City's next payment.
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4.4.1.4 In any dispute between the Design Professional and
Subcontractor the City shall not be made a party to any judicial or administrative proceeding
to resolve the dispute. The Design Professional agrees to defend and indemnify the City as
described in Article VI of this Agreement in any dispute between the Design Professional and
Subcontractor should the City be made a party to any judicial or administrative proceeding to
resolve the dispute in violation of this position.

4.4.1.5 The Subcontractor is bound to the City's Equal Opportunity
Contracting Program covenants set forth in Article IV, Section 4.6 and Exhibit

D of this Agreement.

4.4.1.6 The City is an intended beneficiary of any work performed by
the Subcontractor for purposes of establishing a duty of care between the
Subcontractor and the City.

4.5  Contract Activity Report. The Design Professional shall submit statistical
information to the City as requested in the City's Contract Activity Report (Exhibit D
Attachment CC). The statistical information shall include the amount of subcontracting
provided by firms during the period covered by the Contract Activity Report. With the
Contract Activity Report, the Design Professional shall provide an invoice from each
Subcontractor listed in the report. The Design Professional agrees to issue payment to each
firm listed in the Report within fourteen working days of recetving payment from the City for
Subcontractor Services as described in Section 4.4.1.

4.6  Non-Discrimination Requirements.

4.6.1 Compliance with the City's Equal Opportunity Contracting
Program. The Design Professional shall comply with the City's Equal Opportunity
Contracting Program Design Professional Requirements (Exhibit D). The Design Professional
shall not discriminate against any employee or applicant for employment on any basis
prohibited by law. The Design Professional shall provide equal opportunity in all employment
practices. The Design Professional shail ensure that its Subcontractors comply with the City's
Equal Opportunity Contracting Program Design Professional Requirements. Nothing in this
Section shall be interpreted to hold the Design Professional liable for any discriminatory
practice of its Subcontractors.

4.6.2 Non-Discrimination Ordinance. The Design Professional shall not
discriminate on the basis of race, gender, religion, national origin, ethnicity, sexual orientation,
age, or disability in the solicitation, selection, hiring or treatment of Subcontractors, vendors or
suppliers. The Design Professional shall provide equal opportunity for Subcontractors to
participate in subcontracting opportunities. The Design Professional understands and agrees
that violation of this clause shall be considered a material breach of the contract and may result
in contract termination, debarment, or other sanctions. This language shall be in contracts
between the Design Professional and any Subcentractors, vendors and suppliers.

4.6.3 Compliance Investigations. Upon the City's request, the Design
Professional agrees to provide to the City, within sixty calendar days, a truthful and complete
list of the names of all Subcontractors, vendors, and suppliers that the Design Professional has
'used in the past five years on any of its contracts that were undertaken within San Diego
County, including the total dollar amount paid by the Design Professional for each subcontract
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or supply contract. The Design Professional further agrees to fully cooperate in any
investigation conducted by the City pursuant to the City's Nondiscrimination in Contracting
Ordinance (San Diego Municipal Code sections 22.3501-22.3517) The Design Professional
understands and agrees that violation of this clause shall be considered a material breach of the
contract and may result in remedies being ordered against the Design Professional up to and
including contract termination, debarment, and other sanctions for violation of the provisions
of the Nondiscrimination in Contracting Ordinance. The Design Professional further
understands and agrees that the procedures, remedies and sanctions provided for in the
Nondiscrimination Ordinance apply only to violations of said Nondiscrimination Ordinance. -

4.7  Drug-Free Workplace. The Design Professional agrees to comply with the
City's Drug-Free Workplace requirements set forth in Council Policy 100-17, adopted by San
Diego Resolution R-277952 and incorporated into this Agreement by this reference. The
Design Professional shall certify to the City that it will provide a drug-free workplace by
submitting a Design Professional Certification for a Drug-Free Workplace form (Exhibit E).

4.7.1 Design Professional's Notice to Employees. The Design Professional
shall publish a statement notifying employees that the unlawful manufacture, distribution,
dispensation, possession, or use of a controlled substance is prohibited in the work place, and
specifying the actions that will be taken against employees for violations of the prohibition.

4.7.2 Drug-Free Awareness Program. The Design Professional shall
establish a drug-free awareness program to inform employees about : (1) the dangers of drug
abuse in the work place; (2) the policy of maintaining a drug-free work place; (3) available
drug counseling, rehabilitation, and employee assistance programs; (4) the penalties that may
be imposed upon employees for drug abuse violations.

4.7.3 Posting the Statement. In addition to Section 4.7.1 above, the Design
Professional shall post the drug-free policy in a prominent place.

- 4.7.4 Subcontractor's Agreements. The Design Professional further certifies
that each contract for Subcontractor Services for this Project shall contain language that binds
the Subcontractor to comply with the provisions of Article IV, Section 4.7 of this Agreement,
as required by Sections 2.A.(1) through (3) of Council Policy 100-17. Design Professionals and
Subcontractors shall be individually responsible for their own drug-free work place program.

4.8  Title 24/Americans with Disabilities Act Requirements. Design Professional
has sole responsibility for ensuring that all Project plans and other design services comply with
all accessibility requirements under Title 24 of the California Code of Regulations, known as
the California Building Code (Title 24), and under the Americans with Disabilities Act
Accessibility Guidelines (ADAAG) in effect at the time the designs are submuitted to the City
for review. When a conflict exists between Title 24 and ADAAG, the most restrictive
requirement shall be followed by Design Professional (i.e., that which provides the most
access). Design Professional warrants and certifies that any and all plans and specifications
prepared for the City in accordance with this agreement shall meet all requirements under Title
24 and ADAAG. Design Professional understands that while the City will be reviewing Design
Professional’s designs for compliance in specific and certain areas under Title 24 and ADAAG
prior to acceptance of Design Professional’s designs, Design Professional understands and
agrees that the City’s access review process and its acceptance of Design Professional’s
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designs in no way limits the Design Professional’s obligations under this agreement to prepare
designs that comply with all requirements under Title 24 and ADAAG.

4.9  Product Endorsement. The Design Professional acknowledges and agrees to
comply with the provisions of City of San Diego Administrative Regulation 95.65, concerning
product endorsement. Any advertisement identifying or referring to the City as the user of a
product or service requires the prior written approval of the City.

4.10 Conflict of Interest. The Design Professional is subject to all federal, state and
local conflict of interest laws, regulations, and policies applicable to public contracts and
procurement practices, including but not limited to California Government Code sections 1090,
et. seq. and 81000, et. seq., and the City of San Diego Ethics Ordinance, codified in the San
Diego Municipal Code at sections 27.3501 to 27.3595.

4.10.1 If, in performing the Professional Services set forth in this Agreement,
any member of the Design Professional’s organization makes, or participates in, a
“governmental decision” as described in Title 2, section 18701(a)(2) of the California Code of
Regulations, or performs the same or substantially all the same duties for the City that would
otherwise be performed by a City employee holding a position specified in the department's
conflict of interest code, the individual shall be subject to a conflict of interest code requiring
the completion of one or more statements of economic interests disclosing the individual’s
relevant (inancial interests. The determination as to whether any individual members of the
Design Professional’s organization must make disclosures of relevant financial interests is set
forth in the Determination Form (Exhibit F).

4.10.1.1 If a determination is made that certain individuals must
disclose relevant financial interests, the statements of economic interests shall be made on Fair
Political Practices Commission Form 700 and filed with the City Clerk. The individual shall
file a Form 700 (Assuming Office Statement) within thirty calendar days of the City's
determination that the individuals are subject to a conflict of interest code. Each year
thereafter, the individuals shall also file a Form 700 (Annual Statement) on or before April 1,
disclosing any financial interests held during the previous calendar year for which the
individual was subject to a conflict of interest code. A Form 700 (Leaving Office Statement)
shall also be filed when the individual discontinues services under this Agreement.

4.10.1.2 If the City requires an individual member of the Design
Professional’s organization to file a statement of economic interests as a result of the
‘Professional Services performed, the individual shall be considered a “City Official” subject to
the provisions of the City of San Diego Ethics Ordinance, including the prohibition against
lobbying the City for one year following the termination of this Agreement.

4.10.2 The Design Professional shall establish and make known to its
employees and agents appropriate safeguards to prohibit employees from using their positions
for a purpose that is, or that gives the appearance of being, motivated by the desire for private
gain for themselves or others, particularly those with whom they have family, business, or
other relationships.

4.10.3 The Design Professional and its Subcontractors having subcontracts
amounting to 1% or more of the value of the Professional Services agreed to under this
Agreement are precluded from participating in design services on behalf of the contractor,
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construction management, and any other construction services related in any way to these
Professional Services without the prior written consent of the City.

4.10.4 The Design Professional's personnel employed on the Project shall not
accept gratuities or any other favors from any Subcontractors or potential Subcontractors. The
Design Professional shall not recommend or specify any product, supplier, or contractor with
whom the Design Professional has a direct or indirect financial or organizational interest or
relationship that would violate conflict of interest laws, regulations, or policies.

4.10.5 If the Design Professional violates any conflict of interest law or any of
the provisions in this Section 4.10, the violation shall be grounds for immediate termination of
this Agreement. Further, the violation subjects the Design Professional to liability to the City
for attorney’s fees and all damages sustained as a result of the violation.

4.11 Mandatory Assistance. If a third party dispute or litigation, or both, arises out
of, or relates in any way to the Professional Services provided under this Agreement, upon the
City's request, the Design Professional, its agents, officers, and employees agree to assist in
resolving the dispute or litigation. The Design Professional's assistance includes, but is not
limited to, providing professional consultations, attending mediations, arbitrations, depositions,
trials or any event related to the dispute resolution and/or litigation.

4,12 Compensation for Mandatory Assistance. The City will compensate the
Design Professional for fees incurred for providing Mandatory Assistance as Additional
Services under Section 3.3. If, however, the fees incurred for the Mandatory Assistance are
determined, through resolution of the third party dispute or litigation, or both, to be attributable
in whole, or in part, to the acts or omissions of the Design Professional, its agents, officers, and
employees, the Design Professional shall reimburse the City. The City is then entitled to
reimbursement of all fees paid to the Design Professional, its agents, officers, and employees
for Mandatory Assistance..

4.13  Attorney Fees related to Mandatory Assistance. In providing the City with
dispute or litigation assistance, the Design Professional or its agents, officers, and employees
may incur expenses and/or costs. The Design Professional agrees that any attorney fees it may
incur as’a result of assistance provided under Section 4.11 are not reimbursable, The Parties
agree this provision does not in any way affect their rights to seek attorney fees under Article
VIII, Section 8.8 of this Agreement.

4.14 Energy Conservation Specifications. Technological advances in energy
conservation devices such as Lighting and Heating, Ventilation, and Air Conditioning
{HVACQC), enable additional energy savings over that required by the State of California's
Energy Efficiency Standards (Title 24, Part 6 of the California Code of Regulations). The
Design Professional shall model the energy performance of the building using an acceptable
computer model such as Energy Pro, EQuest, DOE-2, Power DOE, HAP 3.22, etc. and present
the summary data to the City at or prior to 100 percent design. This analysis should include life
cycle cost analysis showing recovery of construction costs through operation and maintenance
costs (e.g., electricity and gas savings.) The Design Professional shall prepare a cost savings
matrix that lists each device being considered and one, three, five and ten-year Project savings.
The comparison shall include, but not be limited to, the following equipment: nghtmg,
HVAC, Water Heating, and Motors.
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The Design Professional shall contact the SDG&E New Construction Program at
(858) 636-5725 or the San Diego Regional Energy Office at (619) 595-5634 to integrate them
into the design process to ensure maximum energy performance and access to technical
resources. Design Professional shall endeavor to obtain from SDG&E a UTIL-1 (Utility
Incentive Worksheet) to estimate energy savings and incentives available based on the design

team energy modeling.

4.15 Notification of Increased Construction Cost. If, at any time prior to the City's
approval of the final plans and specifications, the Design Professional anticipates that the total
construction cost will exceed the estimated construction budget, the Design Professional shall
immediately notify the City in writing. This written notification shall include an itemized cost
estimate and a list of recommended revisions which the Design Professional believes will bring
the construction cost to within the estimated construction budget. The City may either: (1)
approve an increase in the amount authorized for construction; or (2) delineate a project which
may be constructed for the budget amount; or (3) any combination of (1) and (2).

4.16 Sustainable Building Policy. The Project design and construction shall comply -
with City Council Green Building Policy 900-14 (Exhibit G). All new or significantly
remodeled City facilities shall be designed and constructed to achieve at a minimum the
Leadership in Energy and Environmental Design (LEED) “Silver” Level Certification.

4,17 Design-Build Competition Eligibility. Any architectural firms, engineering
firms, Design Professionals, or individuals retained by the City to assist the City with
developing criteria or preparing the preliminary design or the request for proposals for a
Design-Build competition shall not be eligible to participate with any Design-Build Entity in
that Design-Build competition. Additionally, the City may determine in its sole discretion that
a Subcontractor hired to assist with a Design-Build competition, regardless of whether the
Subcontractor was hired by the City or hired by an architectural firm, engineering firm, Design
Professional, or individual retained by the City, has a competitive advantage and as such is
ineligible to participate in that Design-Build competition.

f

4.18 Storm Water Management Discharge Control. Unless specifically removed
from the Scope of Work (Exhibit A), the Design Professional shall comply with Section 43.03
of the San Diego Municipal Code, Storm Water Management Discharge Control, and any and
all Best Management Practice guidelines and pollution elimination requirements as may be
established by the Enforcement Official. Further, the Design Professional shall prepare and
incorporate into the construction doecuments a Storm Water Pollution Prevention Plan
(SWPPP) to be implemented by the contractor during Project construction. Where applicable,
~ the SWPPP shall comply with both the California Regional Water Quality Control Board
Statewide General Construction Storm Water permit and National Pollution Discharge
Elimination System permit requirements and any municipal regulations adopted pursuant to the
permits.

ARTICLE YV

RESERVED
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ARTICLE VI
INDEMNIFICATION

6.1  Indemnification. Other than in the performance of design professional
services which shall be solely as addressed in Section 6.2 below, to the fullest extent permitted
by law, Design Professional shall defend (with legal counsel reasonably acceptable to the
City), indemnify and hold harmless the City and its officers, agents, departments, officials, and
employees [Indemnified Parties] from and against all claims, losses, costs, damages, injuries
(including, without limitation, injury to or death of an employee of Design Professional or its
Subcontractors), expense and liability of every kind, nature and description (including, without
limitation, incidental and consequential damages, court costs, attorney’s fees, litigation
expenses and fees of expert consultants or expert witnesses incurred in connection therewith
and costs of investigation) that arise out of, pertain to, or relate to, directly or indirectly, in
whole or in part, any services performed under this Agreement by the Design Professional, any
Subcontractor, anyone directly or indirectly employed by them, or anyone that they control.
The Design Professional’s duty to defend, indemnify, protect and hold harmless shall not
include any claims or liabilities arising from the active negligence, sole negligence or willful
misconduct of the Indemnified Parties.

6.2.1 Design Professional Services Indemnification. To the fullest extent
permitted by law (including, without limitation, California Civil Code Section 2782.8), with
respect to the performance of design professional services, Design Professional shall indemnify
and hold harmless the City, its officers, or employees, from all claims, demands or liability that
arise out of, pertain to or relate to the negligence, recklessness, or willful misconduct of Design
Professional or Design Professional’s officers or employees.

6.2.2 Design Professional Services Defense. Parties will work in good faith
to procure applicable insurance coverage for the cost of any defense arising from all claims,
demands or liability that arise out of| pertain to or relate to the negligence, recklessness, or
willful misconduct of Design Professional or Design Professional’s officers or employees.

6.3  Insurance. The provisions of this Article are not limited by the requirements of
Section 4.3 related to insurance.

6.4  Enforcement Costs. The Design Professional agrees to pay any and all costs
the City incurs enforcing the indemnity and defense provisions set forth in this Article.

ARTICLE VI
MEDIATION

7.1  Mandatory Non-binding Mediation. With the exception of Sections 2.5-2.7 of
this Agreement, if a dispute arises out of, or relates to this Agreement, or the breach thereof,
and if said dispute cannot be settled through normal contract negotiations, prior to the initiation
of any litigation, the Parties agree to attempt to settle the dispute in an amicable manner, using
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mandatory mediation under the Construction Industry Mediation Rules of the American
Arbitration Association (AAA) or any other neutral organization agreed upon before having
recourse in a court of law. '

7.2 Mandatory Mediation Costs. The expenses of witnesses for either side shall
be paid by the Party producing such witnesses. All other expenses of the mediation, including
required traveling and other expenses of the mediator [Mediator], and the cost of any proofs or
expert advice produced at the direct request of the Mediator, shall be borne equally by the
Parties, unless they agree otherwise.

7.3 Selection of Mediator. A single Mediator that is acceptable to both Parties
shall be used to mediate the dispute. The Mediator will be knowledgeable in construction
aspects and may be selected from lists furnished by the AAA or any other agreed upon
-Mediator. To initiate mediation, the initiating Party shall serve a Request for Mediation on the
opposing Party. If the Mediator is selected from a list provided by AAA, the initiating Party
shall concurrently file with AAA a “Request for Mediation™ along with the appropriate fees, a
list of three requested Mediators marked in preference order, and a preference for available

dates.

7.3.1 If AAA is selected to coordinate the mediation , within ten working days
from the receipt of the initiating Party's Request for Mediation, the opposing Party shall file the
following: a list of preferred Mediators listed in preference order after striking any Mediators
to which they have any factual objection, and a preference for available dates. If the opposing
Party strikes all of imitiating Party's preferred Mediators, opposing Party shall submit a list of
three preferred Mediators listed in preference order to initiating Party and Administrator.
Initiating Party shall file a list of preferred Mediators listed in preference order, after striking
any Mediator to which they have any factual objection. This process shall continue until both
sides have agreed upon a Mediator.

732 The Administrator will appoint or the Parties shall agree upon the
highest, mutually preferred Mediator from the individual Parties' lists who is available to serve
within the designated time frame.

7.3.3 If the Parties agree not to use AAA, then a Mediator, date and place for
the mediation shall be mutually agreed upon.

7.4  Conduct of Mediation Sessions. Mediation hearings will be conducted in an
informal manner and discovery will not be allowed. All discussions, statements, or admissions
will be confidential to the Party's legal position. The Parties may agree to exchange any )
information they deem necessary.

7.4.1 Both Parties must have an authorized representative attend the
mediation. Each representative must have the authority to recommend entering into a
settlement. Either Party may have attorney(s) or expert(s) present. Upon reasonable demand,
either Party may request and receive a list of witnesses and notification whether attorney(s)

will be present.

7.4.2 Any agreements resulting from mediation shall be documented in
writing, All mediation results and documentation, by themselves, shall be “non-binding” and
inadmissible for any purpose in any legal proceeding, unless such admission is otherwise

Lump Sum Design Agreement 21 of 28 Revised 06/22/2007



agreed upon, in writing, by both Parties. Mediators shall not be subject to any subpoena or
liability and their actions shall not be subject to discovery.

The remainder of this page has been intentionally left blank.
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ARTICLE VIII

INTELLECTUAL PROPERTY RIGHTS

8.1  Work For Hire. All original designs, plans, specifications, reports,
documentation, and other informational materials, whether written or readable by machine,
originated or prepared exclusively for the City pursuant to this Agreement (Deliverable
Materials) is “work for hire” under the United States Copyright law and shall become the sole
property of the City and shall be delivered to the City upon request. The Contractor, including
its employees, and independent Subcontractor(s), shall not assert any common law or statutory
patent, copyright, trademark, or any other intellectual proprietary right to the City to the
deliverable Materials. '

8.2.  Rights in Data. All rights (including, but not limited to publication(s),
registration of copyright(s), and trademark(s)) in the Deliverable Materials, developed by the
Contractor, including its employees, agents, talent and independent Subcontractors pursuant to
this Agreement are the sole property of the City. The Design Professional, including its
employees, agents, talent, and independent Subcontractor(s), may not use any such Product
mentioned in this article for purposes unrelated to Design Professional’s work on behalf of the
City without prior written consent of the City.

8.3  Intellectual Property Rights Assignment. Design Professional, its employees,
agents, talent, and independent Subcontractor(s) agree to promptly execute and deliver, upon
request by City or any of its successors or assigns at any time and without further
compensation of any kind, any power of attorney, assignment, application for copyright,
patent, trademark or other intellectual property right protection, or other papers or instruments
which may be necessary or desirable to fully secure, perfect or otherwise protect to or for the
City, its successors and assigns, all right, title and interest in and to the content of the

“Deliverable Materials; and cooperate and assist in the prosecution of any action or opposition
proceeding involving said rights and any adjudication of the same.

8.4  Moral Rights. Design Professional, its employees, agents, talent, and
independent Subcontractor(s) hereby irrevocably and forever waives, and agrees never to
assert, any Moral Rights in or to the Deliverable Materials which Design Professional, its
employees, agents, talent, and independent Subcontractor(s), may now have or which may
accrue to Design Professional, its employees, agents, talent, and independent Subcontractor(s)
benefit under U.S. or foreign copyright laws and any and all other residual rights and benefits
which arise under any other applicable law now in force or hereafter enacted. The term “Moral
Rights” shall mean any and all rights of paternity or integrity of the and the right to object to
any modification, translation or use of said content, and any similar rights existing under
judicial or statutory law of any country in the world or under any treaty, regardless of whether
or not such right is denominated or referred to as a moral right.

3

8.5 Subcontracting. In the event that Design Professional utilizes a
Subcontractor(s) for any portion of the Work that is in whole or in part of the specified
Deliverable(s) to the City, the agreement between Design Professional and the Subcontractor
[Subcontractor Agreement] shall include a statement that identifies that the Deliverable/Work
product as a “work-for hire” as defined in the Act and that all intellectual property rights in the
Deliverable/Work product, whether arising in copyright, trademark, service mark or other
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belongs to and shall vest solely with the City. Further, the Subcontractor Agreement shall
require that the Subcontractor, if necessary, shall grant, transfer, sell and assign, free of charge,
exclusively to the City, all titles, rights and interests in and to said Work/Deliverable, including -
all copyrights and other intellectual property rights. City shall have the right to review any
Subcontractor agreement for compliance with this provision.

8.6  Publication Design. Professional may not publish or reproduce any Deliverable
Materials, for purposes unrelated to Design Professional’s work on behalf of the City without

prior written consent of the City.

8.7  Imtellectual Property Warranty and Indemnification. Design Professional
represents and warrants that any materials or deliverables, including all Deliverable Materials,
provided under this contract are either original, not encumbered and do not infringe upon the
copyright, trademark, patent or other intellectual property rights of any third party, or are in the
public domain. If Deliverable Materials provided hereunder become the subject of a claim, suit
or allegation of copyright, trademark or patent infringement, City shall have the right, in its
sole discretion, to require Design Professional to produce, at Design Professional’s own
expense, new non-infringing materials, deliverables or Works as a means of remedying any
claim of infringement in addition to any other remedy available to the City under law or equity.
Design Professional further agrees to indemnify and hold harmless the City, its officers,
~ employees and agents from and against any and all claims, actions, costs, judgments or

_damages of any type alleging or threatening that any materials, deliverables, supplies,
equipment, services or Works provided under this contract infringe the copyright, trademark,
patent or other intellectual property or proprietary rights of any third party (Third Party Claims
of Infringement). If a Third Party Claim of Infringement is threatened or made before Design
Professional receives payment under this contract, City shall be entitled, upon written notice to
Design Professional, to withhold some or all of such payment. '

8.8  Enforcement Costs. The Design Professional agrees to pay any and all costs -
the City incurs enforcing the indemnity and defense provisions set forth in Article 8, including

but not limited to, attorney’s fees.
ARTICLE IX

MISCELLANEOUS

9.1  Notices. In all cases where written notice is required under this Agreement,
service shall be deemed sufficient if the notice is.deposited in the United States mail, postage
paid. Proper notice shall be effective on the date it is mailed, unless provided otherwise in this
Agreement. For the purpose of this Agreement, unless otherwise agreed in writing, notice to
the City shall be addressed to: City of San Diego, Engineering & Capital Projects Department,
Transportation Engineering Design Division, 1010 Second Avenue, Suite 1200, San Diego,
California, 92101 and notice to the Design Professional shall be addressed to: Project Design -
Consultants, 701 B Street, Suite 800, San Diego, California, 92101.
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9.2 Headings. All article headings are for convenience only and shall not affect the
interpretation of this Agreement.

9.3  Non-Assignment. The Design Professional shall not assign the obligations
under this Agreement, whether by express assignment or by sale of the company, nor any
monies due or to become due, without the City's prior written approval. Any assignment in
violation of this paragraph shall constitute a Default and is grounds for immediate termination
of this Agreement, at the sole discretion of the City. In no event shall any putative assignment
create a contractual relationship between the City and any putative assignee.

9.4  Independent Contractors. The Design Professional and any Subcontractors
employed by the Design Professional shall be independent contractors and not agents of the
City. Any provisions of this Agreement that may appear to give the City any right to direct the
Design Professional concerning the details of performing the Professional Services, or to
exercise any control over such performance, shall mean only that the Design Professional shall
follow the direction of the City concerning the end results of the performance.

9.5  Design Professional and Subcontractor Principals for Professional Services.
It is understood that this Agreement is for unique Professional Services. Retention of the
Design Professional's Professional Services is based on the particular professional expertise of
the following members of the Design Professional's organization: Gordon Lutes[Project
Team]. Accordingly, performance of Professional Services on the Project may not be delegated
to other members of the Design Professional's organization or to Subcontractors without the
prior written consent of the City. It is mutually agreed that the members of the Project Team
are the principal persons responsible for delivery of all Professional Services and may not be
removed from the Project without the City's prior written approval. Removal of any member of
the Project Team with out notice and approval by the City vide may be considered a default of
the terms and conditions of this Agreement by the Design Professional. In the event any
member of the Project Team becomes unavailable for any reason, the City must be consulted
as to any replacement. If the City does not approve of a proposed replacement, the City may
terminate this Agreement pursuant to section 2.6 of this Agreement. Further, the City reserves
the right, after consultation with the Design Professional, to require any of the Design
Professional's employees or agents to be removed from the Project.

9.6  Additional Design Professionals or Contractors. The City reserves the right
to employ, at its own expense, such additional Design Professionals or contractors as the City
deems necessary to perform work or to provide the Professional Services on the Project. -

9.7 Employment of City Staff. This Agreement may be unilaterally and
immediately terminated by the City, at its sole discretion, if the Design Professional employs
an individual who, within the last twelve months immediately preceding such employment did,
in the individual's capacity as an officer or employee of the City, participate in, negotiate with,
or otherwise have an influence on the recommendation made to the City Council or Mayor in
connection with the selection of the Design Professional.

9.8  Covenants and Conditions. All provisions of this Agreement expressed as
either covenants or conditions on the part of the City or the Design Professional, shall be
deemed to be both covenants and conditions.
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9.9  Compliance with Controlling Law. The Design Professional shall comply
with all laws, ordinances, regulations, and policies of the federal, state, and local governments
applicable to this Agreement, including California Labar Code section 1720 relating to the
payment of prevailing wages during the design and preconstruction phases of a project,
including inspection and land surveying work . In addition, the Design Professional shall
comply immediately with all directives issued by the City or its authorized representatives
under authority of any laws, statutes, ordinances, rules, or regulations. The laws of the State of
California shall govern and control the terms and conditions of this Agreement.

9.10 Jurisdiction and Attorney Fees. The jurisdiction and applicable laws for any
suit or proceeding concerning this Agreement, the interpretation or application of any of its
terms, or any related disputes shall be in accordance with the laws of the State of California.
The prevailing Party in any such suit or proceeding shall be entitled to a reasonable award of
attorney fees in addition to any other award made in such suit or proceeding.

9.11 Successors in Interest. This Agreement and all rights and obligations created
by this Agreement shall be in force and effect whether or not any Parties to the Agreement
have been succeeded by another entity, and all rights and obligations created by this
Agreement shall be vested and binding on any Party's successor in interest.

9.12 Integration. This Agreement and the Exhibits and references incorporated into
this Agreement fully express all understandings of the Parties concerning the matters covered
in this Agreement. No change, alteration, amendment, or modification of the terms or
conditions of this Agreement, and no verbal understanding of the Parties, their officers, agents,
or employees shall be valid unless made in the form of a written change agreed to in writing by
both Parties. All prior negotiations and agreements are merged into this Agreement.

9.13 Counterparts. This Agreement may be executed in counterparts, which when
taken together shall constitute a single signed original as though all Parties had executed the

same page.

9.14 No Waiver. No failure of either the City or the Design Professional to insist
upon the strict performance by the other of any covenant, term or condition of this Agreement,
nor any failure to exercise any right or remedy consequent upon a breach of any covenant,
term, or condition of this Agreement, shall constitute a waiver of any such breach of such
covenant, term or condition. No waiver of any breach shall affect or alter this Agreement, and
each and every covenant, condition, and term hereof shall continue in full force and effect to
any existing or subsequent breach.

9.15 Severability. The unenforceability, invalidity, or illegality of any provision of
this Agreement shall not render any other provision of this Agreement unenforceable, invalid,
or illegal.

9.16 Municipal Powers. Nothing contained in this Agreement shall be construed as
a limitation upon the powers of the City as a chartered city of the State of California.

7 9.17 Drafting Ambiguities. The Parties agree that they are aware that they have the
right to be advised by counsel with respect to the negotiations, terms and conditions of this
Agreement, and the decision of whether or not to seck advice of counsel with respect to this
Agreement is a decision which is the sole responsibility of each Party. This Agreement shall
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not be construed in favor of or against either Party by reason ‘of the extent to which each Party
participated in the drafting of the Agreement.

9.18 Conflicts Between Terms, If an apparent conflict or inconsistency exists A
between the main body of this Agreement and the Exhibits, the main body of this Agreement
shall control, If a conflict exists between an applicable federal, state, or local law, rule,
regulation, order, or code and this Agreement, the law, rule, regulation, order, or code shall
control. Varying degrees of stringency among the main body of this Agreement, the Exhibits,
and laws, rules, regulations, orders, or codes are not deemed conflicts, and the most stringent
requirement shall control. Each Party shall notify the other immediately upon the identification
of any apparent conflict or inconsistency concerning this Agreement.

9,19 Design Prqfessional Evaluation. City will evaluate Design Professional's
performance of Professional Services on the Project using the Consultant Evaluation Form
(Exhibit H).

9.20 Exhibits Incorporated. All Exhibits referenced in this Agreement are
incorporated into the Agreement by this reference. -

9.21 Survival of Obligations. All representations, indemnifications, warranties and
guarantees made in, required by or given in accordance with this Agreement, as well as all
continuing obligations indicated in this Agreement, shall survive, completion and acceptance

-of the Professional Services and termination or completion of the Agreement.

The remainder of this page has been intentionally left blank.
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IN WITNESS WHEREOF, this Agreement is executed by the City of San Diego, acting by and
through its Mayor or designee, pursuant to San Diego Municipal Code section 22.3223,
authorizing such execution, and by the CONSULTANT.

I HEREBY CERTIFY I can legally bind Project Design Consultants and that I have
read all of this Agreement, this _ { (~» day of ‘e ?’ , 2007.

By/\%&/ﬁ?/féé

Gordon Lutes, P.E.
Senior Vice President
)}_&Ma_ jxa_’/&‘ y CEam

I HEREBY APPROVE the form and legality of the foregoing Agreement this
day of , 2007.

MICHAEL J. AGUIRRE, City Attorney

By

Deputy City Attorney
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PROJECT DESIGN CONSULTANTS

701 B STREET, SUITE 800
'San Dreco, CA g2101

619.235.6471 TEL

WWW.PROJECTDESIGN.COM
619.234.0349 FAX

File: FO7-385
July 13, 2007
Page 1 of 13

EXHIBIT ‘A’ - SCOPE OF WORK

REGENTS ROAD BRIDGE

SCOPE OF SERVICES
Task 1. Preliminary Design
Subtask 1.1.  Conduct data collection. (PDC)
1.1.1.  Site Review. (PDC)
1.1.1.1.  Verify existing improvements, utilities, and
roadway features.
1.1.1.2.  Locate any missing improvements in the field.
1.1.2.  Landscape Architecture. (PDC)
1.1.2.1.  Review EIR as it pertains to landscape and
aesthetic issues.
1.1.2.2.  ldentify view corridors to preserve.
1.1.2.3.  Review site for scenic overlook and parking
area.
1.1.2.4.  Identify areas for reiocation of traii impacted by
-« “widening of roadway.
1.1.2.5.  Inventory existing improvements and adjacent
plant materials.
. 1.1.3.  Surveying. (City)
Subtask 1.2.  Assemble mapping. (PDC)
1.2.1. Incorporate City — supplied survey information.
Subtask 1.3.  Prepare roadway/approach design. (PDC)
1.3.1.  Prepare 15% plans including:
- 1.3.1.1.  Vertical and horizontal geometry.
1.3.1.2.  Earthwork, cut and fill areas and slopes.
1.3.1.3.  Location of walls.
1.3.1.4.  Recreation parking iot.
1.32. Prepare preliminary quantities and cost estimate.
Subtask 1.4.  Prepare preliminary Landscape Plans. (PDC)
1.4.1.  Prepare sections of streef and parking area/scenic
“overlook for design purposes.
1.4.2. Determine locations of trail and walkway system including
ADA requirements.
Subtask 1.5.  Prepare preliminary drainage/water quality studies. (PDC)

1.5.1.  Review existing storm drain system.

1.58.2.  Determine design flows using methodologies current{y
required by the City of San Diego.

1.5.3. Determine any scour issues associated with columns
using information from FEMA’s Flood Insurance Study and
Federal Insurance Rate Maps. HEC-RAS or other detailed
models will not be used to analyze scour.

1.5.4. Prepare preliminary onsite storm drain system.

1.5.5.  Prepare a preliminary WQTR that examines potentlai
BMPs.
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Subtask 1.6.

Subtask 1.7.

Subtask 1.8.
Subtask 1.9.
Subtask 1.10.

Subtask 1.11.

Subtask 1.12.

Subtask 1.13.

Subtask 1.14.

Fite: FO7-385
July 13, 2007
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Prepare preliminary traffic studies. (USA)

1.6.1. Preliminary analysis of side street intersections.

Conduct preliminary geotechnical investigation. (GEQCON)

1.7.1. Review published geologic maps, aerial photographs, in-
house documents, and other literature pertaining to the
site. .

1.7.2. Obtain a County of San Diego Department of
Environmental Health Well Permit.

1.7.3.  Conduct three Cone Penefration Test soundings.

1.7.4. Prepare a Prefiminary Foundation Repart {PFR) in
accordance with Caltrans Guidelines for Foundation
Investigation and Reports.

Identify bridge design EIR mitigation commitments. (PDC)

Reserved

Conduct preliminary architectural analysis.

1,10.1. Prepare conceptual diagrams, cancept descriptions,
renderings and 30 models for up to four bridge type
alternatives. Up to three renderings for each alternative.

: {SRA)

1.10.2. Coordinate with TYLIN. (SRA)

1.10.3. . Prepare 3D Base Madels (SRA)

1.10.4. Prepare conceptual renderings. (SRA)

1.10.5. Evaluate nighttime lighting. (SH/SRA)

Determine all power needs including lighting, traffic signal, irrigation

controlier, etc and determine utility sources. (SH)

Prepare preliminary bridge design. (TYLIN)

1.12.1. Conduct a field review of the project site with City of San
Diego to cbserve site conditions and consiraints and take
photographs. The field review meeting will be attended by
the Project Manager and Project Engineer.

1.12.2. Develop four bridge concepts including: engineering
Bridge Advance Planning Study drawing showing plan,
elevation, and typical section views.

1.12.3. Develop preliminary cost estimates for four concepts.

e For each design concept, make an order-of-
magnitude assessment of the relative costs and
required time for design, construction and
maintenance. -

Select bridge type. (PDC/TYLIN/SRA)

1.13.1. Rank four bridge design concepts according to aesthetics,
function, construction cost, construction time and long-
term maintenance. (PDC/TYLIN/SRA)

1.13.2. Perform limited preliminary engineering layout and

' analysis (TYLIN) _

1.13.3. Refine the 3-dimensicnal computer graphic mode! for the
selected bridge type. (SRA)

1.13.4. Prepare bridge type selection report

1.13.5. Perform quantity take-offs and cost estimate. (TYLIN)

1.13.6. Prepare colorized alternative landscape concepts that
compiiment the bridge concepts. (PDC)

Prepare and submit bridge type and basis of design report.

(TYLIN/PDC/SRC)
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-Deliverables (Task 1)

® & & & & & & 8 @

~Base map. (PDC)

Bridge engineering advanced planning studies. (TYLIN)

Four bridge type concepts including conceptual diagrams and descriptions.
{TYLIN)

One photosimulation and three renderings for up to four bridge concepts.
(SRA)

Bridge type selection report. (PDC/TYLIN/SRA)

Preliminary cost estimate and take-offs. (TYLIN/FDC/SRA)

Preliminary traffic analysis. (USA)

Preliminary 15% roadway plans. (PDC)

Preliminary drainage/water quality study. (PDC})

Preliminary landscape concepts. (PDC)

Preliminary log of test borings. (GEQCQON)

Preliminary foundation report. (GEQCON})

Basis of design report {TYLIN, PDC, SRA)

Assu mpt:on (Task 1)

City provides surveying and mapping services.

Costs assume up to four bridge types.

Bridge engineering costs are based on haunched 5-span, pre-stressed
concrete box girder with maximum spans of about 210 feet unless otherwise
noted.

Floodplain analyses are not a part of this Subtask 1.5.

City will provide 1-foot contour topagraphic base map.

Walk-through animations are not included.

Task 2. Public Outreach. (KATZ)
Subtask 2.1.  Qrganize first roundtable meeting.

2.1.1. Develop list of potential participants/solicit participation.

2.1.2.  Schedule reundtable meeting and notify group members.

2.1.3.  Coordinate with team to determine what information to
discuss at the roundtable meeting.

214 Prepare PowerPoint presentation, boards, materials
needed for roundtable meeting.

2.1.5. Participate in internal planning meetings before the

7 roundtable meeting.

2.1.86. Set up, facilitate and staff roundtable meeting.

2197 Document group's input during meeting and prepare
summary report after the meeting, distribute report to
team.

Subtask 2.2.  Organize second roundtable meeting.

2.2.1.  Schedule roundtable meeting and notify members of
meeting.

2.22. Coordinate with team o determine what information to
discuss at the roundtable meeting.

2.2.3. Prepare PowerPuoint presentation, boards, materials
needed for roundtable meeting.

224 Participate in internal planning meetings before the
roundtable meeting.

2.2.5. Set up, facilitate and staff roundtable meeting.
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Subtask 2.3.

Subtask 2.4.

Subtask 2.5.

Subtask 2.6.

2.2.8.

File: F07-385
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Document group's input during meeting and prepare
summary report after the meeting, disfribute report to
team.

Organize third roundtable meeting.

231

2.3.2.
2.3.3.

234,
2.3.5

2386

Schedule roundtable meeting and notify members of
meeting.

Coordinate with team to determine what information to
discuss at the roundtable meeting.

Prepare PowerPoint presentation, boards, materials
needed for roundtable meeting.

Set up, facilitate and staff roundtable meeting.
Participate in internal planning meetings before the

‘roundtable meeting.

Document group's input during meeting and prepare
summary report after the meeting, distribute report fo
team.

Organize fourth roundtable meeting.

24.1.
242
243
244

2.4.5.
24.86.

Schedule roundtable meeting and notify members of
mesting. _

Coordinate with team to determine what information to
discuss at the roundtable meeting.

Prepare PowerPoint presentation, boards, materials
needed for roundtable meeting.

Participate in internal planning meetings before the
roundtable meeting.

Set up, facilitate and staff roundtable meeting.
Document group's input during meeting and prepare
summary report after the meetings, distribute report to
team,

QOrganize first open house.

2.5.1.

252

2.5.3.
2.5.4,

25.5.

2.5.6.
2.5.7.

Schedule open house and coordinate logistics, including
finding a location for the open house.

Oraft text inviting community members to the open house
to include in the newsletter.

Prepare all materials, boards, presentations.

Coordinate with team to ensure that smulat:onsldrawmgs
of the bridges are prepared.

Participate in internal planning meetings before the open
house.

Set up and staff the open house session.

Docurment community's input on the designs and prepare
a summary report, distribute report to team.

Orgamze second open house.

261
282

26.3.
264

2.6.5.

Schedule open house and coordinate logistics, including
finding a location for the open house.

Draft text inviting community members io the open house
to include in the newsletter.

Prepare all materials, boards, presentations.

Coordinate with team to ensure that simulations/drawings
of the bridge is prepared.

Participate in internal planning meeting before the open
house.
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2.6.6. Set up and staff the open house session.

2.6.7. Document community’s input on the design and prepare a
summary report, distribute report to team.

Organize speakers bureau and UCPG presentations

2.7.1.  ldentify and schedule up to six presentations to
community graups during the design phase, in addition to

- two presentations at the UC Planning Group.

2.7.2.  Develop one PowerPoint presentation and prior to
presentations, tailor the PowerPoint to the specific groups.

2.7.3. Review presentation and speaking points with the
team/presenter.

2.7.4.  Staff the presentations and take notes on the community’s
input and questions.

2.7.5. Prepare summary reports of the presentations and
community’s input, distribute summary reports to team.

Organize CEQA scoping meeting/open house.

2.8.1.  Schedule scoping meeting/open house and coordinate
logistics, including finding a location, drafting and placing
ads in local publications.

2.8.2. Draft, produce and mail invitation, work with project team -
to ensure all required noticing is completed.

2.8.3.  Prepare all materials, boards, presentations.

2.8.4.  Coordinate with team to ensure that simulations/drawings
of the bridge design is prepared.

2.8.5. Participate in internal planning meetings before the
scoping meeting/open house, provide meeting facilitation,
coordinate with all vendors.

2.8.6.  Set up and staff the scoping meeting/open house.

2.8.7.  Document community’s input and prepare a summary
report, disfribute report to team.

Informational Materials.

2.9:1.  Draft, produce and mail up to two newsletters during the
design process.

292,  Update the existing fact sheet and frequently asked
questions document, coordinate printing and dlstnbutlon
post on the project Web site.

2.9.3. Draft and distribute two template articles to area
newsletters and newspapers during the design phase,
follow up with editors to encourage placement of articles.

2.9.4.  Draft and distribute up to three postcard mailings to notify
community members of milestone events during the
design phase.

Mailing List Maintenance.

2.10.1. Review existing mailing and e-mail lists to ensure most
up-to-date contact information is included.

2.10.2. Purchase additional mailing lists, if necessary.

Post information on City Web site.

2.11.1. Draft updates throughout the design phase to post on the
City's Web site,

2.11.2. Coordinate posting announcements regarding each of the
four roundtable discussions, the two open houses and the
scoping meeting.
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2.11.3. Respond to e-mail inquiries that come in through the City's
Web site.

Subtask 2.12. Coordinate community relations.

2.12.1.  Fukill requests, provide information and respond to
inquiries from community members, interested parties,
stakeholders, policy makers, elected officials and the
media in a timely and efficient manner. As needed, meet
with interested parties to provide information (up to five
meetings).

2.12.2. Phone conferences and email follow-up with project team
members regarding community relations issues {requests
from citizens, civic and community groups, property
owners, efc.).

Deliverables (Task 2)

Summaries of roundtables and open houses.
Up to two project newsletters.
PowerPoint for speakers bureau.

-Up to three postcard notifications.

Undated project fact sheet and frequently asked questions document.
Up to two template articles distributed to area newsletters/newspapers.
Updated mailing list.

Updated City Web site.

Assumptions (Task 2)

Roundtable discussions: No meeting room costs, costs include presentation
materials, equipment rentals, refreshments, and costs for mailing letters to
participants.

Open houses: Up to $250 room rental expense, other costs include
refreshments, event supplies, equipment rentals, ad design and placement,

-and event supplies. No costs for notification are included in the task — the

newsletters will be the main method of notification.

CEQA scoping meeting/open house: Assumes up to $400 for room rental
fee and costs for rental equipment, court reporter, refreshments, materials,
signage, meeting supplies. Notification for meeting will use an oversized
postcard and costs include design, printing, mailing, and postage.
informational materials: Costs include graphic design, printing, photography
(as needed), postage and mailing services for nearly 19,000 copies of the
newsletters. Additional budget is included for up to three postcard mailings
for up to 250 people each time a milestone or event occurs. Printing, design,
mailing labels and postage are the hard costs for these postcards. For
changes fo existing fact sheets, budget will be allocated for graphic design
and printing fees. The first revision will consist of 1,000 copies for the fact
sheet and the FAQ document.

Mailing list maintenance: Up to $500 to purchase updated database
sections.

Task 3. Final Design.
Subtask 3.1,  Conduct final geotechnical investigations. (GEOCON)

31.1. Bridge.
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3.1.1.1.  Obtain a County of San Diego Department of
Environmental Health well permit.

3.1.1.2.  Drill approximately 3 to 5 borings at support
locations not covered by the preliminary CPTs.
The borings will be drilled with mud rotary
equipment.

3.1.1.3.  Perform laboratory tesis on selected soil
samples to evaluate unit weight, water content,
pH, resistivity, soluble sulfate content, chioride
ion content, grain size, shear strength,
consolidation, expansion, pavement support
and compaction characteristics of the
prevailing soils. :

3.1.1.4.  Prepare a Final Foundation Report (FR}

. presenting our findings and our conclusions

and recommendations in accordance with
Caltrans Guidelines for Foundation
investigation and Reports. A Log of Test
Borings in Caltrans format would also be
provided.

Roadway/retaining walls.

3.1.2.1.  Excavate approximately 5 backhoe trenches
along the proposed alignment to evaluate the
thickness of topsoil and alluvium that will
require remedial grading and evaluate the

. mapped {andslide.

3.1.2.2.  Perform laboratory tests on selected soil
samples to evaluate unit weight, moisture
content, R-value, shear strength, expansion,
and compaction characteristics of the
prevailing soils.

3.1.2.3.  Prepare a Geotechnical Design Report (GDR)
and a Log of Test Borings (LOTB) sheet in
accordance with Caltrans guidelines. -

Conduct traffic engineering design. (USA)

321
3.2.2.
3.2.3.
3.24.
3.2.5.

Determine signing and striping requirements.
Conduct traffic counts.
" Prepare cost estimates.
Conduct a signal warrant analysis.
Design new traffic signals.

Prepare Final Traffic Noise Abatement Design. (PB)

3.3.1.
3.3.2.

3.3.3.

3.34.

Inventory affected homes.

Using the final design elevations and locations of the
roadway and bridge, prepare a detailed model to predict
the future traffic noise levets and noise contours at each of
the impacted residential receivers.

Identify lot by lot exterior and interior noise attenuation
requirements.

Rerun the model with different noise abatement scenarios:
(1) sound walls within the roadway right-of-way; (2) sound
walls at the property line; and (3) sound insulation of
residences.
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3.3.5.  Identify the feasible and reasonable noise abatement for
the impact residential receivers.

3.36. Prepare final design recommendations for noise
abatement.

Design bridge lighting. (SRA/SH)

3.4.1. Model lighting impacts on canyon. (SH)

342 Determine minimum lighting required for traffic safety
pursuant to: IESNA Recommended Practices for
Roadways and local codes and ordinances. (SH)

3.4.3. Establish overall bridge lighting design and approach.
(SRA)

Prepare roadway and approach design. (PDC)

35.1. Prepare 30% plans,
3.5.1.1.  Prepare title sheet and notes.
3.56.1.2.  Prepare typical sections and key map.

Prepare plan and profile,

Prepare grading plan.

Prepare utilities plan.

Prepare drainage plan.

Prepare wall alignment sheet.

Driveway plan and profile sheet.

i . Prepare parking layout plan.
3.5.1.10. Prepare pathway and stairs plan.
3.5.1.11. Prepare resurfacing plan.
3.5.1.12. Prepare estimate of probable construction
cost.
3.5.1.13. Prepare landscape plans.

3.52 Prepare 60% plans, estimates and specifications (PS&E)
to respond to City comments on 30% Plans. (PDC)
3.5.2.1.  Prepare Traffic Control Plans.
3.5.2.2. = Prepare Specifications.
3.5.2.3. Prepare Landscape Plans.

3.5.3. - Prepare 90% PS&E to respond to City comments on 60%
plans. (PDC)

3.54. Prepare 100% PS&E to respond to City comments on
90% plans. {(PDC) 7

3.5.5. Prepare Final plan myltars based on City comments or
100% plans. (PDC) :

3.56. Independent Construction Cost Estimate (TBD)

Prepare draft architectural design report providing recommendations

for member shapes and proportions, materials, finishes, colors and

lighting. {TYLIN/SRA) :

Provide support for biological resource permit process including

construction descriptions and impact area calculations. (TYLIN)
Prepare final bridge design. {TYLIN/SRA/SH)
38.1. Prepare 30% PS&E.
3.8.1.1.  Develop typical plans, sections and elevations
that indicate dimensions and arrangement of
stair, wall, walk, guardrail and handrail
components. (SRA)

3.8.1.2.  Prepare a written matrix of bridge materials,
finishes, and colors. (SRA)

O W 0 W W W
oo oo;o
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3.8.4.
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3.8.1.3. Coordinate lighting design elements. (SRA)

3.8.1.4.° Complete bridge alignment traverse and profile-
computations. (TYLIN) '

3.8.1.5.  Develop the Bridge General Plan drawing
showing structure plan, elevation, typical
section and structure type. (TYLIN)

3.8.1.6. Update the project cost estimate based on
preliminary quantity take-offs. (TYLIN)

Prepare 60% PS&E. {TYLIN/SRA/SH)

3.8.2.1.  Update plans to respond to City comments on
30% plans.

3.8.2.2.  Develop draft technical construction
specifications.

3.8.2.3. Prepare detailed quantity takeoffs based on

: unchecked details.

3.8.24. Update cost estimates based on unchecked
details.

Prepare 90% PS&E. (TYLIN/SRA/SH)

© 3.8.3.1. Update plans to respond to City comments on

80% plans,

3.8.3.2.  Perform independent check and
constructability review of the bridge design and
pians and make appropriate revisions. The
independent check will be conducted based
only on the 60% bridge plans without the use
of the designer's structural computations. The
check engineer will prepare an independent
set of structural check computations to
substantiate the details shown on the plans.
The check engineer will prepare a
memorandum to the designer with all
comments clearly stated and will prepare a
color-coded set of check plans and will perform
a back-check to ensure that all comments are
satisfactorily addressed. (TYLIN)

3.8.3.3.  Perform an independent check of all quantity
fake-offs and resolve differences within
accepted tolerances. (TYLIN)

3.8.3.4.  Prepare final technical construction
specifications. (TYLIN)

3.8.35.  Update the cost estimates using checked
quantity take-offs. (TYLIN)

3.8.3.6. Respond to comments from the independent

' "~ bridge check and reviewing agencies, make

revisions to the plans and resubmit to PDC.
(TYLIN) ‘

Prepare 100% PS&E. (TYLIN/SRA/SH)

3.8.4.1. Respond to and make reguired revisions by

- reviewing agencies. (TYLIN/SRA/SH)

3.8.4.2, Produce a refined 3-dimensional computer
graphic model of the bridge based on the
100% PS&E set. Create rendered views from
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a maximum of three vantage points for the
selected bridge alternative. (SRA)
3.8.4.3.  Prepare a Resident Engineer Pending file
including all design information necessary for
: reference during construction. {TYLIN)
3.8.5.  Architectural design for increased fenestration (SRA)

Subtask 3.9.  Right of Way Engineering. (PDC)

3.9.1. . Purchase 17 Title Reports.
3.8.2.  Boundary Analysis.

3.9.3. Prepare D-Sheet maps.
3.94 Prepare B-Sheet maps.
3.9.5. Prepare legal description.

Deliverables (Task 3)

Plans, sections and elevations of architectural bridge elements. (SRA)
Written matrix of bridge materials, colors and textures with available samples.
{SRA)

CSI format specifications for architectural bridge elements. (SRA)

Final bridge renderings. (SRA)

Bridge Cost Estimate (30, 60, 90, and 100%} (TYLIN)

Draft Technical Construction Specifications (60%). (TYLIN)

Bridge Final Technical Specifications (90% and 100%). (TYLIN)

Final Bridge Engineer’'s Estimate. (TYLIN)

Structural computations, design and check. (TYLIN)

Quantity computations. (TYLIN)

Responses to independent check and agency review comments (TYLIN)
Resident Bridge Engineer's Pending File. {TYLIN)

Drainage report and WQTR (four copies). {(PDC)

Roadway and Approach Design Plans and Estimate (30, 60, 90, and 100%).
{PDC)

30% Landscape Plans (30, 60, 90, and 100%). {PDC)

Final Foundation Report (FR). (GEOCON).

Geotechnical Design Report (GDR). (GEOCON]).

Assumptions (Task 3)

Up to 10 plan sets of plans will be submitted to fhe City for the 30, 60, 90 and
100 % versions. One original and one electronic version of final mylars will be

submitted.
Up to 25 copies of 90% bridge plans.
Assumes Caltrans will not charge City for encroachment permit.

The City understands that the requirements of the ADA will be subject to various
and possibly contradictory interpretations. The Consultant cannot and does not
warrant and guarantee that the Professional services will comply with all
interpretations of the ADA requirements.
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e The following design criteria and standards are assumed as part of the bridge
design:

A. Design Criteria.
1. The final structure type, span layout, span lengths and aesthetic
treatments shall be determined based on a bridge type selection
study in coordination with the community and the City of San Diego.

2. The bridge facilities shall comply with the Americans with Disabilities
Act (ADA) and Title 24 of the California Code of Regulations.

3. Bridge railings shall provide suitable screening over the railway.

4, Bridge seismic design shall conform to the Caltrans Seismic Design.

Criteria, Version 1.4, June 2006,
B. Design Standards
Project development shall conform to the applicable provisions and guidelines
of the current editions of the following, in effect at the initiation of design:

1. City of San Diego Division of Engineering and Capital Projects
(SDDECP) DI-33-95.11, Drafting Standards,
2. Manual for Preparation of Land Development and Public

Improvement Plans, current edition.
SDDECP Manua!l No, 1180-5 "Ag Built Procedures”.
City of San Diego Standard Drawings, Document #769846, dated
2000.
Caltrans Highway Design Manual.
" Standard Specifications for Public Works Construction, 2000 Edition.
Caltrans 2006 Standard Plans and Standard Specifications.
Caltrans Manual of Traffic Controls for Construction and Maintenance
Work Zones, current edition.
Laltrans Bridge Design Aids, Bridge Design Details Manuals, and
- Memo to Designers with all interims.
10. AASHTO LRFD Bridge Design Specifications (for design of the
bridge, excluding foundations).
1. Caltrans Bridge Design Specifications April 2000 LFD Version (for
design of the bridge foundations).
12. City of San Diego Park and Recreation Department Guide to Park
Design and the City of San Diego Landscape Technical Manual.
13. City of San Diego Streetscape Manuat.-
14, City of San Diege Street Design Manual.
15. Regional Water Quality Control Board regulations.

» e

LN, o;

©w

16. Railroad requirements.

17. Recommendations set forth in the Foundation Report for the project.
18. Requirements of all praject permils.

19. All technical reports and construction drawings shall be in English

units in accordance with standards adopted by Caltrans.

¢ Bridge engineeting costs are based on a haunched 5-span prestressed concrete
box girder with maximum spans of about 210 feet similar to the concept
identified in the original EIR.

® Changes to the project approach; site layout and design requirements are not
anticipated once final design has begun.

¢ Floodplain analyses are not included as part.
* includes 17 potential ROW acquisitions.
s Arifact curation assumes 10 boxes.
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e Excludes new travel forecast and LOS analysis.

Project Management. {(PDC)

Subtask 4.1,
Subtask 4.2,
Subtask 4.3.
Subtask 4.4.
Subtask 4.5.

Coordinate subconsuitants,

Perform QA/QC. ‘

Oversee financial administration.
Maintenance of Design Team's Website
Coordination with Environmental Consultant

Deliverables (Task 4)
¢ Monthly invoices and regular progress reports.

Assumptions (Task 4)

® Project management is based on a 20 month timeframe.

Meetings and Hearings. (ALL)

-Subtask 5.1.

Subtask 5.2.
Subtask 5.3.
Subtask 5.4.
Subtask 5.5,
Subtask 5.6.
Subtask 5.7.
Subtask 5.8.
Subtask 5.9,
Subtask 5.10.
Subtask 5.11.

¢ None.

Meetings and hearings. (PDC)
Reserved

Meetings and hearings. (GEOCON)
Meetings and hearings. (KATZ)
Reserved

Meetings and hearings. (PB)
Meetings and hearings. (SH)
Meetings and hearings. (TYLIN)
Meetings and hearings. (USA)
Meetings and hearings. (SRA)
Reserved

- Deliverables (Task 5)

Assumptions (Task 5)
o Meeting time is based on assumptions identified in the cost spreadsheets
accompanying this scope.

Bid Support
Subtask 6.1,
Subtask 6.2.
Subtask 6.3.
Subtask 6.4.
Subtask 6.5.
Subtask 6.6.
Subtask 6.7.
Subtask 6.8.

Bid Support (PDC)

Bid Support. (GEOCON)
Bid Support. (Reserved)
Bid Support. (PB)

Bid Support. (SH)

Bid Support. (TYLIN)
Bid Support. {USA)

Bid Support (Reserved)

Deliverables (Task 6)

& None.

Assumptions (Task 6)
e Excludes addendums
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EIR Support
Subtask 7.1 Traffic - Prepare traffic report and provide support to EIR Consultant

(USA)

Assumptions

o
o]

City staff runs new model based on Series 11 for project and alternatives.
The following three scenarios will be analyzed: {1} No bridge or Genesee
widening, (2) Bridge without Genesee widening, and (3) Bridge and
Genesee widening. ‘

Excludes full analysis of the impacts of deleting Genesee widening from the

- Community Plan but includes general evaluation of the consequences for

informational purposes.

Analysis includes up to 26 intersections and intervening roadway segments.
Peak hour volumes wil! be established by City staff in coordination with
USA.

Conceptual intersection layouts would be limited to total of six.

Exciudes cost of traffic counts.
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EXHIBIT ‘A’ - SCOPE OF WORK
LIMITED ROADWAY CHANGES
SCOPE OF SERVICES
Task 1. Preliminary Design
Subtask 1.1.  Conduct data collection. (AII LRC} (PDC)
1.1.1. Conduct data collection.
11.2. Field review.
1.1.3 Review EIR as it pertains to landscape and aesthetic
issues.
1.1.4. Prepare preliminary site plan for data collection.
1.1.5. Develop opportunities and constraints map
Subtask 1.2.  Assemble mapping.(All LRC} {PDC} :
1.2.1. Incorporate City-supplied survey information.
Subtask 1.3.  Prepare rcadway/approach design. (All LRC) (PDC)
1.3.1. Prepare title sheet and typicals. (common)
1.3.2. Prepare plans and profiles.
1.3.3. Prepare estimate of PCC.
- Subtask 1.4,  Prepare landscape plans. (All LRC) (PDC)
1.4.1. Prepare sections of street for design purposes.
1.4.2. . Review pedestrian connections.
1.4.3. Colorize each of the plans in Photoshop for presentation
purposes.
1.4.4. Research concrete treatments for retaining walls. (SR/52

and Regents Rd. only)
Subtask 1.5. Prepare preliminary drainage/water quality analysis. (All LRC) (PDC)
Subtask 1.6.  Prepare preliminary traffic analysis. (USA)

1.6.1. Evaluate ramp signal. (SR 52 interchanges only)
1.6.2. [dentify signing and striping requirements.
1.6.3. Recommend signa! modification.
1.6.4. Evaluate ramp meter signals. (SR 52 interchanges only)
1.6.5. Prepare preliminary cost estimates/specials.
1.6.6. Coordinate with SDGAE and landscape architect.
1.6.7. Evaluate lighting. (SR 52 interchanges only)
1.6.8. Coordinate bridge conduit. (SR 52 interchanges only)
1.6.9. Evaluate off ramp and park access. (SR 52 interchanges
only)
Subtask 1.7.  Conduct preliminary geotechnical/hazmat investigation. (All LRC)
{GEOCON)
1.7.1. Review published geologic maps, aerial photographs, in-

house documents and other literature pertaining to the site
to aid in evaluating geologic conditions and hazards that
may be present.

1.7.2, Prepare a Preliminary Foundation Report (PFR) in
accordance with Caltrans guidelines.
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Identify bridge design EIR mitigation commitments. {All LRC) (PDC/ SH})
Reserved

Subtask 1.10. Prepare preliminary bridge design. (SR 52 interchanges only) (TYLIN)

1.10.1. Field review. (SR 52 interchanges only)

1.10.2. Prepare General Plan. (SR 52 interchanges only)

1.10.3. Prepare General Plan cost estimate. (SR 52 interchanges
only)

1.10.4. Add/relocate roadway luminaires. (Governor/Genesee

intersection only)

Subtask 1.11. Prepare Preliminary Retaining Wall Design. (SR 52/Regents Rd.

interchange only) (TYLIN/SRA)

1.11.1. Develop a concept for the retaining walls that will
subsequently be developed into construction plans. {TYLIN)

1.11.2 Conduct a field review of the project site with City staff to
observe site conditions and constraints and take
photograghs. (TYLIN)

1.11.3. Prepare conceptual diagrams and concept descriptions
retaining wall alternatives. (TYLIN)
1.11.4. Develop a maximum of three retaining wall design concepts

including a 3-dimensional computer graphic model of the
retaining walls and surrounding area with renderings
sufficient to graphically illustrate the concepts in the form of
3-D vignettes/renderings, plans, sections, and/or elevations.
(SRA) ‘

1.11.5. Assist in summarizing the conceptual design studies and
make recommendations for final retaining wail design
concept. (SRA)

Deliverables (Task 1)

Base Map. {PDC)

Bridge Engineering Advanced Planning Studies. (TYLIN)
Preliminary cost estimate and take-offs. (TYLIN)
Preliminary traffic analysis. (USA)

Preliminary 15% roadway plans. (PDC)

Preliminary drainage/water quality study. (PDC)
Preliminary landscape-concepts. (PDC)

Preliminary Log of Test Borings. (LOTB). (GEOCON)
Preliminary Foundation Report. (PFR). (GEOCON)
Preliminary General Bridge Plan. (TYLIN)

General Bridge Plan cost estimate. (TYLIN)

Assumptions (Task 1)

City provides surveying services.
Floodplain analyses are not a part of this Subtask 1.5.
City will provide 1-foot contour topegraphic base map.

Task 2. Reserved
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Conduct final geotechnical investigations. {All LRC) (GEOCON)
311 Review published geologic maps, aerial photographs, in-
' house documents and other iiterature pertaining to the site
to aid in evaluating geologic conditions and hazards that
may be present.

3.1.2 Obtain a County of San Diego Department of Environmental
Health well permit.

313 Obtain Caltrans’ right-of-way permits, if necessary. (SR 52
interchanges only) ’

3.1.4. Drill two borings with high forque hollow stem auger

equipment, one at each abuiment to examine and sample
the prevailing soil conditions. Advance three hand auger
borings along the adjacent widening alignment. (SR 52
interchanges only)

3.1.5. Drill three borings with frack-mounted, limited-access
equipment on the embankment slopes associated with
retaining wall location at SR 52/Regents Rd. interchange to
depths of approximately 20 feet to examine and sample the
prevailing soil conditions.

318, Advance two hand auger boringsftest pits.
{Governor/Genesee intersection only)

31.7. Detect for the presence of hydrocarbon using PID
equipment. {(Governor/Genesee intersection only)

3.1.8. Prepare a letter report regarding the pavement design.
{Governor/Genesee intersection anly)

319 Provide additional recommendations if hydrocarbon exists.

{GovernoriGenesee intersection only)
Conduct traffic engineering design. (Al LRC) (USA)
Design lighting. (All LRC) (SH)
Prepare roadway and approach design. (PDC}
3.41. Prepare 30% plans. (All LRC)
34.1.1. Conduct field survey.
3.41.2. Assemble title sheet and notes.
3413 Prepare typical sections.
3.4.1.4, Prepare plan and profile sheets.
3.4.1.5. Prepare grading plans.
3.4.18. Prepare existing utility plans.
3417, Prepare preliminary drainage plans.
3.4.1.8. Prepare fraffic control plans.
3.4.1.9. Prepare estimate of probable construction cost.
3.4.1.10. Assemble and submit plans.
3.4.1.11.  Prepare preliminary landscape plans.
3.4.1.12. Prepare driveway plan and profile
(Governor/Genesee intersection only)
3.4.2. Prepare 60% roadway and approach plans, specifications
and estimates. (PS&E) (All LRC)
3421, Incorporate comments on 30% PS&E.
3.4.22. Prepare estimates and specifications.
34.3. Prepare 90% PS&E (All LRC)
3.4.3.1. Incorporate comments on §0% PS&E.
344 Prepare 100% PS&E -
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Subtask 3.5.
Subtask 3.6.

July 13, 2007
Page 4 of 8
3.4.4.1. Incorporate comments on 90% PS&E.
345, Prepare final plan mylars.
3.451. Incorporate comments on 100% PS&E.
Reserved '

Prepare final bridge design. (SR 52 interchanges only) (TYLIN/SYSKA}
36.1. Prepare 30% PS&E.

3.6.1.1. Update General Plan drawing showing structure
plan, elevation, typical section and structure
type.
3.6.1.2. Update the project cost estimate based on
preliminary quantity take-offs.
36.2. . Prepare 60% PS&E.
3.6.2.1. Incorporate comments on 30% PS&E.

3622 Complete design and plans for the bridge
structure (unchecked details).

3623 Develop draft technical construction
specifications.

3.6.24. Perform detailed quantity takeoffs based on
unchecked details.

3.6.2.5. Update the cost estimates using unchecked
quantity takeoffs,
363 Prepare 90% PS&E.
36.3.1. Incorporate comments on 60% PS&E.

3.6.3.2 Perform independent check and constructability
review of the bridge design and plans. The
independent check will be conducted based
only on the 60% bridge plans without the use of
the designer's structural computations. The
check engineer will prepare an independent set
of structural check computations to substantiate
the details shown on the plans. The check
engineer will prepare a memorandum to the
designer with all comments clearly stated and
will prepare a color-coded set of check plans
and will perform a back-check to ensure that all
comments are satisfactorily addressed.

3.6.3.3. Perform an independent check of all quantity
take-offs and resolve differences within
accepted tolerances.

3.6.3.4. Prepare final technical construction
specifications.

3.6.3.5. Update the cost estimates using checked
quantity take-offs.

3.6.3.6. Respond o comments from the independent
structure check and reviewing agencies, make
revisions to the plans.

3.64. Prepare 100% PS&E.

3.6.4.1. Incorporate comments on 80% PS&E.

3.6.4.2. Update all quantity takeoffs and prepare the
final cost estimates for the structures.
Defermine the number of working days ta be
allowed for structure construction.
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July 13, 2007
Page 5 of 8

3.6.4.3. Prepare a Resident Engineer Pending file
including all design information necessary for
reference during construction.

3644, Process the final PS&E in accordance with

Caltrans Office of Special Funded Projects
(OSFP) procedures. (SR 52/Regents Rd.
retaining wall only)

Subtask 3.7.  Determine engineer power needs. {All LRC) (SH)

Subtask 3.8. Reserved ' .

Subtask 3.9.  Caltrans Permit Processing. (SR 52 interchanges only) (TYLin)

3.8.1.1.  Prepare a Permit Engineering Evaluation Report
(PEER), including: Advance Planning Study,
Preliminary Foundation Report, Structure
Advance Planning Study checklist, design
memo, cost estimate, and PEER form.

3.91.2.  Pre-Type Selection including: Draft Site Data
Submittal and Foundation Boring Plan.

3.9.1.3.  Type Selection including Type Selection Repott,
approved site data submittal with attachments,
General Plan, Draft Foundation Plan and
Prefiminary Foundation Report.

3.9.1.4.  Post-Type Selection including type selection
review meeting summary, updated General Plan
Estimate, updated General Plan, 65%
unchecked details, unchecked structure plans
(paper and electronic), draft road plans and
draft, Final Foundation Report.

3.9.15 Initial PS&E including structure plans (paper and
electronic), design calculations, check :
calculations, structure special provisions, memo
to Specification Engineer, cost estimate, quantity

.calculations and summary sheets, working day
schedule, Final Foundation Report, road plans,
road special provisions, and consultant quality
control statement.

3.9.1.6. Intermediate PS&E including resubmittal of all
items in Initial PS&E.

3.9.1.7.  Final PS&E including final structure plans (paper
and electronic) and Resident Engineers pending
file.

Subtask 3.10. Prepare Traffic Noise Abatement Report. (SR 52 interchanges only)
{Parsons Brinckerhoff)
3.10.1, In accordance with FHWA and Caltrans requirements
prepare a traffic noise abatement study including:

3.10.1.1.  Conduct measurements to determine the

existing noise levels in the study area.

3.10.1.2. Model the future traffic noise levels at noise

sensitive receivers and recreational locations.
3.10.1.3.  Identify feasible and reasonable noise
abatement measures.

3.10.1.4. lidentify feasible and reascnable noise

abatement measures.
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July 13, 2007
Page 6 of 8

3.10.1.5.  Provide the location, height, and length of
sound walls that are recommended as noise
abatement measures for final design.

Deliverables (Task 3}

30% roadway PS&E. (PDC)

60% roadway PS&E. (PDC)

90% roadway PS&E. (PDC)

100% roadway PS&E. (PDC)

Final roadway plan mylars. (PDC)

GIS Biology resource layers.

30% bridge PS&E. (TYLIN)

60% bridge PS&E. (TYLIN)

90% bridge PS&E. (TYLIN)

100 % bridge PS&E. (TYLIN)

Final bridge plan mylars. {TYLIN})

Structural calculations. (TYLIN})

Quantity calcuiations. (T YLIN)

Final Engineer's Estimate. (TYLIN)

Resident Engineer's Pending File. (TYLIN)

A Final Foundation Report (FR). (GEQCON)

A letter report presenting findings and conclusions regarding the geotechnical
aspects of designing and constructing the propased improvement. (GEOCON)
A letter presenting information related to hazard materials, if present.
(GEQCON)

Assumptions (Task 3)

The level of effort for the bridge structures associated with the SR 52
interchanges are based on widening the existing multi-span reinforced concrete
slab bridges with lengths of approximately 155" and 111, respectively. The level
of effort for the SR-52 retaining walls are based on 5’ high x 370" long walls
consisting of Caltrans maodified Type 1 walls under the existing SR-52
undercrossings, and Caitrans Standard Type 1 walis outside the bridge limits.
Up to 10 plan sets will be submitted to the City for the 30, 90 and 100%
versions. One original and one electronic version of final mylars will be
submitted.

Up to 25 sets of 90% bridge plans.

City will assure a signature of the property owner for the well permit application.
Assumes interchange improvements will qualify for Encroachment Permit from
Caltrans.

Right of enfry and associated fees if required will be granted and paid by the
City.

All survey support is provided by the City. .

The plans for all of the LRC will be combined into a single set of plans

The Caltrans Project Initiation Document for the SR-52 tieback retaining walls is
assumed to be a PEER. A PSR/PR is not included.
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Page 7 of 8

e |tis assumed the existing bridge structures at the SR 52 interchariges will not be
_retrofitted.
* Al technical reports and construction drawings shall be in English units in
accordance with standards adopted by Caltrans.
* The following design criteria and standards are assumed as part of the bridge
design;

A. Design Criteria
1. The bridge facilities shall comply with the Americans with Disabilities Act
(ADA) and Title 24 of the California Code of Regulations.
2. Bridge seismic design shall conform to the Caltrans Seismic Design
Criteria, Version 1.4, June 2006.
3. Structures in Caltrans right-of-way shall conform to the procedures
outlined in OSFP Manual.
B. Design Standards
1. City of San Diego Division of Engineering and Capital Projects
(SDDECP) DI-33-85.11, Drafting Standards.

2. Manual for Preparation of Land Development and Public Improvement
Plans, current edition,

3. SDDECP Manual No. 1166-5 -, "As Built Frocedures”.

4. City of San Diego Standard Drawnngs Document #7698486, dated 2000.

5. Caltrans Highway Design Manual.’

6. Standard Specifications for Public Works Construction, 2000 Edmon

7. Caltrans 2006 Standard Plans and Standard Specifications.

8. Caltrans Manual of Traffic Controls for Construction and Maintenance
Work Zenes, current edition.

9. Caltrans Bridge Design Aids, Bridge Design Details Manuals, and Memo

to Designers with all interims.

10. AASHTO LRFD Bridge Design Specifications {for design of the retaining
walls and the bridges, non foundation).

11. Caltrans Bridge Design Specifications April 2000 LFD Version (for design
of the bridge foundations).

12. City of San Diego Park and Recreation Department Guide to Park Design
and the City of San Diego Landscape Technical Manual.

13. City of San Diego Streetscape Manual.

14. City of San Diego Street Design Manual.

15. Regional Water Quality Control Board regulations.

16. Railroad requirements.

17. Recommendations set forth in the Foundation Report for the project.

Task 4. Project Management. (PDC)
Subtask 4.1.  Coordinate subconsulfants.
Subtask 4.2. Conduct QA/QC.
Subtask 4.3.  Administer financial aspects of the project.
Subtask 4.4. Web site maintenance.
Subtask 4.5.  Coordination with EIR Consultant

Deliverables (Task 4)
e Monthly invoices and progress reports
¢ Schedule updates
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Task 5.

Task 6.

File: F07-385
July 13, 2007
Page B of 8

Assumptions (Task 4)
®  Project management is based on a 20-month time frame

Meetings and Hearings

Subtask 5.1.
Subtask 5.2.
Subtask 5.3.
Subtask 5.4.
Subtask 5.5.
Subtask 5.6.
Subtask 5.7.
Subtask 5.8.
Subtask 5.9.
Subtask 5.10.
Subtask 5.11.

Meetings and hearings (PDC)
Reserved

Meetings and hearings (GEOCON)
Meetings and hearings (KATZ)
Reserved

Meetings and hearings (PB)
Meetings and hearings (SH)
Meetings and hearings (TYLIN)
Meetings and hearings (USA)
Meetings and hearings (SRA)
Reserved

Deliverables {Task §5)
® None

¢ Meeting time is based on assumptions identified in the cost spreadsheets
accompanying this scope.

Bid Support
Subtask 6.1.
Subtask 6.2.
Subtask 6.3.
Subtask 6.4.
Subtask 6.5.
Subtask 6.6.
Subtask 6.7.
Subtask 6.8.

Bid Support (PDC})

Bid Support (GEOCON)
Reserved

Bid Support (PB)

Bid Support (SH)

Bid Support (TYLIN)
Bid Support (USA)
Reserved

Deliverables (Task &)

* None.

Assumptions (Task 6)

& None.
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EXHIBITB
REGENTS ROAD BRIDGE
DESIGN COSTS
Project Design Consultants

1.1 Conduct Data Collection $394 $22.93
Subtotal $394 $22,930
1.3 Prepare Roadway/Approach Design $400 $25,754
Subtotal $400 $25,754
1.4 Prepare Preliminary Landscape Plans $1,000 $14,680
Subtotal $1,000 $14,680
1.5 Preliminary Drainage/Water Quality Studies $400 $11,608
Subtotal $400 $11,608
1.8 ldentify EIR Mitigation $200 ' $3,240
Subtotal $200 53,240
1.13 Select Bridge Type $2.000 $11,360]
Subtotal $2,000 . $11,380
1.14 Prepare Basis of Design Report $10,680
Subtotal $0 $10,680
2.1.4 Prepare Graphics for Presentation $2,000 $15,350]
Subtotal $2,000 $15,350
3.5 Prepare Roadway and Approach Design $445 557
Subtotal| $35,100 | $445,557
3.9 Right-of-way Engineering $890,826
Subtotal| $1,500 | $89,826
4, PROJECT MANAGEMENT $363,300
Subtotal| $0] $363,300
5.1 Meetings and Hearings $57,820
Subtotal 50 $57,920
6.1 Bid Support $16,180
Subtotal $0 $16,180
OTAL:PDC:TASKS

7/13/2007
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EXHIBIT B
REGENTS ROAD BRIDGE
DESIGN COSTS
USA

$7,385

1.6 Prepare Preliminary Traffic Studies
Subtotal $0 $7,385
3.2 Conduct Traffic Engineering Design $36,370
Subtotal $0 $36,370
15.9 Meetings and Hearings $17,280
Subtotal $0 $17.280
6.7 Bid Support $3,120
Subtotal $0 $3,120
7.0 EIR Support, Traffic Report $57,560
| . Subtotal 50 $57,560

771312007
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EXHIBIT B
REGENTS ROAD BRIDGE
DESIGN COSTS
GEOCON

$4,600 $8,856

1.7 Preliminary Geotechnical Investigation
) Subtotal $4,600 $8,856
3.1 Conduct Final Geotechnical Investigations
Subtotal| $18,400] $35,604
5.3 Meetings and Hearings $1,1201
B Subtotai $0 $1,120
6.2 Bid Support $3,360
: Subtotal
sEOCONITASKS
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EXHIBIT B
REGENTS ROAD BRIDGE
DESIGN COSTS
Katz and Associates

Task Descripftion:
2.1 Organize First Roundtable Meeting - $250 $5,540
Subtotal $250 $5,540
2.2 Organize Second Roundtable Meeting $250 $4,735
g Subtotal $250 $4,735
2.3 Organize Third Roundtable Meeting $250 $4,735
Subtotal $250 $4,735
2.4 Organize Fourth Roundtable Mesting $250 $4,735
Subtotal $250 $4,735
2.5 Organize First Open House $2,500 $6,985
. Subtotal $2,500 $6,985
2.6 Organize Second Open House ‘ $2,500 $10,650
Subtotal $2,500 $10,650|
2.7 Organize Speakers Bureau $150 $7.150
Subtotal $150 $7,150
2.8 Organize CEQA Scoping Meeting/Open House ‘ $6,000 $16,840
Subtotal $6,000 $16,840)
2.9 Informational Materials
Subtotal| $23,200] $37,320
2.10 Mailing List Maintenance $500 $1,925
: Subtotal $500 $1,925
2.11 Post Infarmation on City Website $3,500 $8,695
Subtotal $3,500 $8,6985
2.12 Coordinate Community Relations $950 $38,300
Subtotal $850 $38,300
5.4 Meetings and Hearings ] ' $14,825
Subtotal| $0 $14,825
6 Bid Support
Subtotal
TOTAL KATZ.TASKS

711312007
1



| EXHIBIT B
REGENTS ROAD BRIDGE
DESIGN COSTS

T.Y. LIN
1.12. Prepare Preliminary Bridge Design

Subtotal $0 $122,470

1.13. Select Bridge Type $0
Subtotal 50 $96,770

1.14 Prepare and Submit Basis of Design Report : $2,095
Subtotal 50 $2,095

3.6.Prepare Dﬁﬂ Architectural Design Report $15,320
Subtotal $0 $15,320
3.7 Provide Suppeort for Wetland Permit Process $15,030]
Subtotal $0 $15,030

3.8. Prepare Final Bridge Design , 30
Subtotal] $2,100] $788,985
311.7 PUC $65,350]

Subtotal %0 $65,390

5.8 Meetings and Hearings $81,815
' Subtotal $0 $81,815
6.6 Bid Support ) $22,480|
Subtotal $0 $22,480

7/13/2007
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EXHIBIT B
REGENTS ROAD BRIDGE
DESIGN COSTS
Safdie Rabines

1.10 Conduct Preliminary Architectural Analysis $0
Subtotal $9,000 $106,032
1.13 Select Bridge Type $500 $4,080
Subtotal $500 $4,090
3.4 Design Bridge Lighting
Subtotal| $0| $12,000
3.6 Prepare Draft Architectural Design Report $11,3101
Subtotal $0 $11,310
3.8 Prepare Final Bridge Design
Subtotal| $0 | $172,783
5.10 Meetings and Hearings $10,545
Subtotal $0 $10,545
6 Bid Support $0
Subtotal $0 $0

711372007
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EXHIBIT B
REGENTS ROAD BRIDGE
DESIGN COSTS
Parsons Brinckerhoff

escriptio

3.3 Prepare Noise Attenuation Specifications $1,250 ' $49,230
) Subtotal $1,250 $49,230

5.6 Meetings and Hearings $6,560]
Subtotal $0 $6,560

6.4 Bid Support . $3,280

711372007
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EXHIBIT B
REGENTS ROAD BRIDGE
DESIGN COSTS
Syska Hennessy

“Subtota 50| " $1,335

1.11 Determine Engineer Power Needs 3500 $15,290
Subtotal $500 $15,290

1.12.7 Quantity Take-offs - Cost Estimate $690
Subtotal $0 $690

3.4 Design Bridge Lighting . $6,890
Subtotal| $0| $5,890

3.B Prepare Final Bridge Design $17,130
Subtotal| $500} $17,130

5.7 Méetings and Hearings $2,220
: Subtotal $0 $2,220

6.5 Bid Support $2,960
Subtotal $0 $2,960

711312007
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EXHIBIT B
REGENTS ROAD BRIDGE

DESIGN COSTS
GRAND TOTAL
Consultan >0S

Project Design Consultants _ $1,088,385.00
USA (includes 5% overhead) $127,800.75
GEQOCON (includes 5% overhead) $51,387.00
Katz and Associates (includes 5% overhead) $170,556.75
TYLIN (includes 5% overhead) . $1,270,872.75
SRA (includes 5% overhead) $332,597.74
Parsons Brinckerhoff (includes 5% overhead) - $62,023.50
Syska Hennessy (includes 5% overhead) $48ﬁ,840.?‘5
2;464:24
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EXHIBIT B-2
REGENTS ROAD BRIDGE
DESIGN COSTS
MEETING TIME ALLOCATION

Hoilirg by SIaff Lawvel with Billlng Rat

‘ ng ¥l $ DG FH U Al ! R [ e 18 ]

Monthly Project Toam 20 2 20 20 10 19 4 8 10 Z 6 2 20 5 10 10
Subtotal 40.00 40.00 20,00 20,00 8,00 18,00 20.00 4.00 12,00 0.00 4.00 40.00 10.00 20.00 20.00 274.00

Roundtable 3 3 2,00 400 4.00 1,00 4.00 1.00 .00 4.00 4.00 4.00
Subtotal] | I 12,00] 12.00f 0.00] 12.00] 0,00] 0.00] 0.00] 300] 1z00] oo 3,00 12.00] 12.00] 12.00] 12.00]  102.00

Opan House I2 ] 3.00] 3.00] 3.00] ] | zoo] 2.00] ] ] 2.00] 2.00] 2.00] 2.00]
Subtotall t 1 g.00] 9.00l g.an] 900l g0t 0.00] a.00] 6.0 6,00( ag00] a.00] g.00] 6.00[ s.00] s.0nl 63.00

EIR Scoping 1 |£] [ 1.00] 1.00] | | | 1.00] 1 | 1.00] | [ |
Subtotal [ [ 3.00] 0.00] 0.00] 3.00] 0.00] 0.00] 0.00] o.00]  3.00 0.00] .00} 3.00] 0.00] - o.00] 0.00] 12.00

" [Eity Council T1 Ol 1.00] I I 1.00] [ I | 1.00] 7.00] | [ T.ao] 1.00] 1.00] 1.00]
Subtotal| | | 8.00] 0.00] 000 800 0.00] 0.00] 0.00] 9.00] 8.00] 0.00] 0.00] 8.00} 8.00] 8.00] 2.00] 0.00

Weakty PDC Tao T1 1 20.00} 75.00] 75.00] 75.00] ! 5.00] 500l  soof 10.00] § 5.00] 45.00] 10.00] 20.00] 20.00
Subtotal] | | 90.00] 75.00] 76.00| 76.00] 0.00] 5.00( 5.00f _ 5.00 10.00 0.00] 5,00 45.00 10.00] 20.00] 20.00} 0.00

UCPG 2 | 2.00] 2.00] t 2.00[ 2.00] [~ | 2.00] I 2.00] 2.00]
Subtotal] I | .00} .00} ©.00] 0.00] ©.00] .00} 0.00] 5.00] 6.00] .00 0.00] 5.00] 0.00} 6.00) .00} 0.0D
Meetings Total] { 168 | 136 | as] 127 8 | 27 | 25 | 32| 57 | 0] 12 120 48 | 72 | 72 | 451

711372007
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EXHIBIT B
LIMITED ROADWAY CHANGES
DESIGN COSTS
Project Design Consultants

[ask Descriptio
1 PRELIMINARY DESIGN
1.1 Conduct Data Collection $1,500 $21 177
Subtotal $1,500 $21,177
1.3 Prepare Roadway/Approach Design . ) $400 $21,850
Subtotal $400 $21,850
1.4 Prepare Preliminary Plans and Profiles $450 $9,990]
Subtotal $450 $9,990
1.5 Preliminary Drainage/Water Quality Studies $1,200 $34,824
- Subtotal $1,200 $34,824
1.8 identify Bridge Design EIR Mitigation Commitments $3,800
Subtotal $0 $3,800
3.4 Prepare Roadway and Approach Design
Subtotal| $14,600 | $450,955
3.4.6 Right-of-Way Engineering $1.400 $21,644
Subtotal $1,400 $21,644
4. PROJECT MANAGEMENT ' $0
Subtotal| $01  $102,530
5.1 Meetings and Hearings $5,780
Subtotal $0 $5,780
6.1 Bid Support $11,880
Subtotal $0 $11,880
C.TASK

7/13/2007
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EXHIBIT B L
LIMITED ROADWAY CHANGES
DESIGN COSTS
USA

i
[+1]
[72]
[=
[+
E.
Task Descriptioniiii; . e
1.6 Prepare Preliminary Traffic Studies $0 $22 155
Subtotal §0 $22,155
3.2 Conduct Traffic Engineering Design - : $134,000
Subtotal $0 $134,000
5.7 Meetings and Hearings ] $2,400]
Subtotal $0 $2,400
6.7 Bid Support $3,120
Subfotal $0 $32,120

7/13/2007
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EXHIBIT B

LIMITED ROADWAY CHANGES

DESIGN COSTS

GEOCON

Do
1.7 Preliminary Geotechnical Investigation . $6,246
Subtotal $0 $6,246
3.1 Conduct Final Geotechnical Investigations $22,860 $47,166
Subtotal $22,860 $47,166
5.2 Meetings and Hearings $1,400]
Subtotal $0 $1,400
6.2 Bid Support $3,360
Subtotal $0 $3,360

7/13/2007
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EXHIBIT B
LIMITED ROADWAY CHANGES
DESIGN COSTS

T.Y. LIN
Task.Description
1.10. Prepare Preliminary Bridge Design
Subtotal] $o| $8,270
1.11 Prepare Preliminary Retaining Wall Design $15,975
. Subtotal $0 $15,975
3.6. Prepare Final Bridge Design
Subtotal $3,000 $244,615
Provide Support for Wetland Permit Process .
Subtotal $0 $22,3%0
3.9 Caltrans Permit ) $73,180
- Subtotal] $6,000 $73,180
- $0}
3.9.8 Process Caltans Encroachment Permit $0
Subtotal $0 $0
$0
5.8 Meetings and Hearings $5,550
Subtotal $0 $5,550
6.6 Bid Support : $13,860
Subtotai $0 $13,860
TASKS




EXHIBIT B
LIMITED ROADWAY CHANGES
DESIGN COSTS
Safdie Rabines

TJask:Descriptio

1.11 Prepare Preliminary Retaining Wall Design Renderings $4,175 $41,000
Subtotal £4,175 " $41,000
5.8 Meetings and Hearings $1,850
Subtotal $0 $1,850
6 Bid Support 30

Subtotal $0 $0

7/13/2007
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EXHIBIT B
LIMITED ROADWAY CHANGES
DESIGN COSTS
Parsons Brinckerhoff

ask:Descriptio
3.10 Prepare Noise Attenuation Specifications. . $0
Subtotal $1,250 $72.,476
5.6 Meetings and Hearings $2,050
Subtotal $0 $2,050
6.4 Bid Support $3,280
Subtotai $0 $3,280

BRINCKERHOFF TASK

7/13/2007
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. EXHIBIT B

LIMITED ROADWAY CHANGES
DESIGN COSTS
Syska Hennessy

T

A 3 P i
1.8 ldentify EIR

M}tigation Design Issues $1,590
Subtotal $0 $1,590
3.3 Design Bridge Lighting $4,185]
Subtotal $0 $4,185
3.6. Prepare Final Bridge Design
Subtotal] $0| $10,515
3.7 Detarmine Enainear Power Meads . $3,810
Subtotal $0 $3,810
5.7 Meetings and Hearings $7,850
Subtotal $0 $1,850
6.5 Bid Support $830
Subtotal $0 $830

711372007
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EXHIBIT B
LIMITED ROADWAY CHANGES
DESIGN COSTS
GRAND TOTAL

Consultan 08
Project Design Consultants - : $724,430.00
USA (includes 5% overhead) $169,758.75
GEOCON (includes 5% overhead) ' $61,080.60
TYLIN (includes 5% overhead) ' $403,032.00
SRA (includes 5% overhead) ‘ $44,992 .50
Parsons Brinckerhoff (includes 5% overhead) $81,696.30
Syska Hennessy (includes 5% overhead) . $23,9018.00

:508,909.15

711312007
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PRQOJECT DESIGN CONSULTANTS

SAN DIEGO LABOR RATE SCHEDULE
Effective January 1, 2007

Principal/Senior VP $200

Senior Project ManagerNP $175

Project Manager $165
Planning & Landscape Archltecture

Senior/Senior Planner $125

$115

Senior Landscape Architect
GIS Specialist, CAD/GIS Coordinator, Associate Planner _ $110

Landscape Architect, Project Planner $105
Landscape Designer, Assistant Planner $100
Urban Designer, Electronics Visualization Specialist $100 .
Junior Planner $95
GIS Technician $90
Graphics Artist $85
Landscape Drafter, Asst. Landscape Designer $75
Planning Intern, Clerical $70
Engineering
Senior Project Engineer, Degign Manager $145
Project Engineer, Design Supervisor, Water Quality Engineer $125
Senior Civil Designer, Design Engineer $115
Civil Engineer, CADD Manager $105
QC Specialist $100
Civil Designer $90
Asst. Civil Engineer $85
Design Drafter $80
Drafter, Clerical $70
Permit Processor $65
Junior Technician, Intern $55
Surveying, Photogrammetry
Site Manager, Crew Manager, Mapping Manager, Sr. Surveyor $135
Sr. Right-of-Way Agent $130
Surveyor $115
Survey Crew/Mapping Coordinator, Photogrammetric Mapping Mgr. $110
Survey/Map Tech |l $95
Photogrammetrist/Photogrammetric Map Editor $95
Right-of-Way Agent $90
Survey/Map Tech | $85
Right-of-Way Special Projects Engineer $80
Clerical $70
1-Man Crew $140
2-Man Crew $195
3-Man Crew $240

Reimbursable charges for blueprinting, photegraphic mylar repreduction, photocopying, travel
and mileage, delivery services, telephone charges, computerized plotting, special graphic
supplies, facsimiles, and other direct project charges incurred on behalf of Client will be billed to
Client at cost plus 10%.

Rates subject fo change without notice after June 30, 2007



URBAN SYSTEMS ASSOCIATES, INC.

PLANNING & TRAFFIC ENGINEERING, MARKETING & PROJECT SUPPORT
CONSULTANTS TO INDUSTRY AND GOVERNMENT

HOURLY RATE SCHEDULE
current through June, 2007

Staff Support Services/Production .........cccovveieesicnieeee e 60.00
CAD System-Manager/Operator L e s 80.00
Project Manager ... ettt et 90.00
Senior Prc;ject Manager/ DESIZNEL ..o e sisrse e 110.00

* 3D Modeling / Rendering / ARIMEtION ..........ccosereveermrevesrereeoresernoen 120.00
Senior Transportation PlANNET ..ottt snsss s 120.00
Principal Planning DIrector......ccooviiminvnininniniin e ceseinaienes 130.00
130.00

Principal Traffic ERZINEer......c.ccoorvinnmie et e eneeseas

-V includes high speed color work station cpu and plotter time.

Trial Preparation, Court Testimony, or Depositions wilt increase rates for all categories
- an additional 150%, with a minimum four (4) hour charge.-

Unless otherwise agreed:

- Reimbursable expenses will be billed at cost and may include: authorized travel, reproduction,

long distance telephone, fax or delivery charges, project specific supplies, forecast computer/plot
charges, messengers, and other non-labor costs as are required. An administrative and

coordination fee of (10) percent will be added to all services subcontracted,

Additional insurance requirements shall be reimbursed at cost.

All invoices are due and payable within thirty days after invoice date. Any unpaid balances after thirty days shall be
subject to a service charge of 1.5% per month (18% per annum). Payment to Urban Systems Associates, Inc., for services
performed shall not be contingent upon payment from others. Unpaid accounts will receive notification that work may be

stopped on the project until payment arrangements are made.

URBAN SYSTEMS ASSOCIATES INC.
4540 Kearny ViHla Road, #106
San Diego, CA 92123-1573

Payments to be made to:

Travel forecast work extending beyond project boundaries may be covered by copyright or work product protection

statutes,
Billing rates are subject to periodic review and adjustmentsby

Urban Systems Associates Inc. Board of Directors.

1 Rate Sheet - 063007

4540 Kearny Villa Road, Suite 106 « San Diego, CA 92123 » (858) 560-4911 « Fax (858) 560-9734



GEOCON

INCOBRBPORATED

GEQTECHNICAL CONSUITANTS

2006 SCHEDULE OF FEES
GEOTECHNICAL -

PROFESSIONAL SEchss*

Word ProcessorfNon—chhmcal A531stanb’Draﬁsman

Engineering Assistant/Lab Technician... ‘
Engineering Field Technician (Inc!udmg Veh:c]e and Nuc!car Gaugs) ...........................................................................................
Senior Engineering Field Technician (Including Vehicle and Nuclear GAUBE) ..o visimsne st snnsss e st ranenne

ST ENEINEEIGEOIOZISE. . .ovvvcaunrrrerererereccsssresesasersseasaseraasmbss sovssbs eacsbar s s 54 b s aasn bR AR et ra eSSt e se A san oA re st bsn e nr s emrten
Senior Staff Engineer/Geologist : '
Project ERIResriGE0lOZISt v e s ettt e s (b bt e st e e R R bR e bbb R bt S iras
Senior Project Enginer/GEalOgIST . ... vt ot samssis s st et s
Senior ENgineer/GEOIORISE .o v vt ettt s as e e ams e e e b TAb sk as e s b R o iR SR SRR RS p0E 1
AsSOCiate Engineer/GEOIOBISE vvivir ittt s s e ea s aa s b bR RS R R bR SRR AR ot bt et
Principal Engmcer/Geolog;sﬂthlgatuon Support L4 E AR AL R AR SRR RS RER A ASR RRR RS IR SRS B RS R R0 werrescrstiseanresbesers . 185/hr.
Depaosition or Court Appearance . " 350/hr.
Overtime and Saturday Rate .. I 5 X Regular Hourly Rate
Sunday and Holiday Rate ......ccrrennieas 2 X Regular Hourly Rate
Minimum Professional Fee ., - ISR LR AT SRS R R s et st s ... $500/Per Project
Minimum Ficld Services Fee {pcr day or call out) ................................................................................................................... 2 Hours
*Prevailing Wagc Hourly Surcharge f‘or chhnlclans and Inspectors per Lautorma Lauor Loue § G ::t:q retianenenersessnrasnaaranas $254m.
‘ TRAVEL ._';':.;.--' L e T SR
Personnel,. oo remmmererreiane . Regular Hourly Rate

Subsistence (Pcr DI IBETE) evran sormsasssentissnsnmsiren iesasho s nessasmins susmesssesenesans susnres rine 1o oo s est s e sRESURR RES AR LURS hOR LR Pu LaeEEEhbs bER 41 PO RES ORI S aaa bt Bt Sntares 3125/day

EQUIPMENT & MATERIALS

- Included in ':l'echmcian Raic

Nuclear Gaugc
.. $165/day

Coring Machine (concretc uphalt masom-y)

Generator... -, 85/day .
Asphalt Cold Patch 60 Ib sack 17/bag
CODCIEtE, BO-ID, SACK . iciriserersciirsrcrerir ettt s b ss st boas s e r s s s Aty st b eams s s s teas o pesr et PRSP ERR T ER oSt fen e st Spaenaeraraneat 17/bag
GPS Unit... 160/day
Cutside Scrwces’Equ:pmenma!enaJs Cost+ 15%
" COMPACTION CURVES SOIL AND AGGREGATE STABILITY

4-inch MOld (D557 rvrmrriornraenemimiiessssariesssnsgmssas $170/ea.  Resistance Value, R-Value (D2844/CAL3I01)..cceiiiinnee $245/ca.
6-inch mold (D1557) presesnsr i 185/ea.  R-Value, Treated (CAL301}.iereeen. deerrrrmsrerese s . 260/ca.
California Impact (CAL.?.]G) vovmvemmmresceneneioneee 180/2a California Bearing Ratio (D1883) ..civveeiicrnineecennnins ' 525/ea.

Check Point... B5ea.  Stebilization Ability of Lime (C977)evreiniveneiionnnns 180728,
) SOIL AND AGGREGATE FPROPERTIES

#200 Wash (DFAQ/CI17) v reresiencnpnsene s 393/€8, - Molsture Determination, tube sample (D2216) ................ $21/ea.
Wet Sieve Analysis to #200 {D422).....occovcmvesirvesnnan. . 30/28.  Moisture Determination and Unit Weight (D2937).......... 41/ea.
Hydrometer Analysis (D422) 150/ea.  Atterberg Limits: Plasticity Index (D4318).......c..ccourvees 126/e8.
Sieve Analysis with Hydrometer (D422] ............ [50/ea.  Sand Equivalent (D2419) .....cccovrcineniccimanersnsssnsenens 73/C8.

Specific Gravity, Soil (D854).... vrsmeesenmeeenneees 08/68. pH and Resistivity (CAL643) ........................................... 130/ea.
Specific Gravity Coarse Aggrcgatc (Cl 27) ..................... . 40/ea.  Sulfate Content (CAL4AI7)....ccirrmsimrimnriiniesnuernennn. 90/e8.
Specific Gravity Fine Aggregate (C128)....ciiivniiiinns . 068fea. Chloride Content (CAL422) ............................. s 49/ea.

6940 Flonders Drive M Son Diego, California 92121.2974 M Telephone [858) 5584900 M Fox (B58) 5586159




SHEAR STRENGTH

CONCRETE

Unconfined Compression (D2168) ...ovecvvrvriiariinisisinnns $95/ea.  Compressive Strength, Cast Cylmders (C39} $30/ea.
Direct Shear, Quick, per point (D3080}.......... wee  63fpt. Compressive Strength, Cores (C42) ... 43/ea.
Unconsolidated-Undrained Triaxial Shea: (D2850) 110/pt.  Flexural Strength Beam (C78/C293) 79/ea.
Unconsolidated-Undrained Triaxial Staged {D2850) wene 158/2a.  Splitting Tensile Test (C498) c...corvvvvcvicinrnicneemnienn, G59/28,
Consolidated-Undrained Triaxial Shear (D4767)......cc0e0e. 263/pt.  Mix Design Review...oeereceienan, reeearsrrraes Prbverirress snenneen 185/ea,
Consolidated-Undrained Triaxial Staged (D4767)............ 335/ea.  Trial Batch .......... BRSO UUIPTYOTOPORIORON - o &/ -7: W
Consolidated-Drained Triaxial Shear (EM1110} .............. 370/pt.
Consolidated-Drained Triaxial Staged (EM1110) ............ 475/ea.
PERMEABILITY, CONSOLIDATION AND EXPANSION MASONRY
Permeability, Flexible Wall (D5084).....oovcvecnvernrcenns $265/68,  CMU Compressive Strength (C140) ... ROV 1 1. 74 R
Permeability, Rigid Well (D5856) ............ rvemneneeee 255/e8,  Compressive Strength, Grout (C1019/UBC 21 19) .......... 30/ea.
" Consolidation, per point (D2435)...ciieciennnmisnssssnnes 42/pt.  Compressive Seength, Mortar (C109/UBC 21-15,16)..... 30/eca.
Expansion Index (D4829/UBC 29-2).....ccvvvvsrurcmriinnnes 135/e8. CMU Unit Wt., Dimen., Absorption (C140) ........ceveeeee. 58fea
Compressive Strength, Masonry Prism {C1314).............. 105/ca.
AGGREGATE QUALITY ASPHALT CONCRETE
Dry Sieve Anafysis to #200 (CI3] .o nevarenns §79/ea.  Density, Hveem (D2726/CAL308]).... USSP, 11,1/~ N
L.A. Rattler Test (500 rev.) (C13 1} Lessasarnratsesans 185/ea.  Stabilometer (D1560/CAL304)... rererisrnnenns 99/ER,
Suifuie Scundness (por siove size) (CRR) ... .« 99/ea.  Theoretical Max, Specific Grawty (D2041) 69/ea.
Durability Index (D3744)........coeeneee. . 135/ea.  Sieve Analysis Extracted Aggregate (C136) - 80/ea”
Unit Weight (C142) .civeversrerimnnianens 69/ca. % Asphalt, [gnition Method (CAL382)...............- 90/ea.
Organic Impurities - Sand {(C40)........ 53/ea. % Asphalt, Nuclear Gauge (CAL379).cviniiciceseneseneas . 105/ea,
Frieble Particles (C142) vvervecesmeccsnnsisssimnecssissnrnennese. 80/28. Unit Weight, Core (D 1188)...cccecceeeee pirmrseesesrersenesnenen . 48/ea.

calling jor comments, recommendations or conclustons.,

dictater,

Listed are typical charges for the services most frequenitly performed by Geocon. Prices for unlisted services as well as special quotations for programs
involving volume work will be provided upon request. Laboratory test prices shown are for laboratary work only, and include reporting of routine results not

Al sampling and testing is condicred in substantial conformance with the lates! applicable or designated specifications of the American Soclety for Testing
and Marerlak. Caltrans, American Assoclation of State Highway Officials, or other pertinent agencies.

Saturday and overtime hours are charged af time and one-half; Sundays and ko!:dayx at double time. Per diem is $125,00 per day when location of work

Fleld tests and instrumentation irma!lation such ar plate bearing, pile load, vane shear, plezometer, slope inclinometer, and other special tests will be
charged af applicable hourly rates. Equipment emd materials will be billed at cast plus 15%. Quiside services including subcontractors and rental af spectal

equipment are billed at cost plus 15 percent. Hourly services are billed portal 1o portal from closest office in accordance with the stated hourly rates herein,

with a minimum two-hour charge

A surcharge of $23.00 per howr will be added to the Professional Services clasiffications indicated with an asterisk (%) on the Schedule of Fees in order (o
comply with the prevailing wage requirements of California Labor Code §720, el. seq.

Invoices will be submitted at four-week Intervals. Terms of paymens are net upon presentation of livoice. Irvoices become delinguertt thirty (30) days from
invoice date and subject to one and one-half percent (1-1/2%%8) service charge per month, or the maximum rate allowed by law, whichever Is lower. [f Cliznt

obfects to all or any portion af any ivoice, Client will so notify Geocan in writing within fourteen (14) calendar days of the lnvoice dale, identlly the cause
of disagreement, and pay that portion of the invoice not in dispute, The parties will immediately make every effort to settle the disputed portion of the Invoice,
Payment on delinguent invoices will first be applied to accrued interest and then to the principal amount. Al time spent and expenses Incurred (inchuding
any attorney's fees and costs) in connection with collection of any delinguent amount will be paid by Client 10 Geocon per Geocon's current fee schedule,

Mary risks potentially affect Geocon by virtue of entering into this agreement io perform projessional engineering services on behalf of Client. The principal
risk is the potential for human error by Geocon. For Cliznt to obtain the benefit of a fee which includes a nominal allowance for dealing with our liability.

Client agrees io fimit our liabifity to Client and io ail other parties for clgims arising out of aur performance of the services described in the agreemen, The
aggregate lability of Geocon will hot exceed $50,000 for negligent professional acts, errors, or omissions, including attorney’s fees and costs which may be
awarded to the prevailing party. and Client agrees o indenmify and hold harmlzss Geocon from and agam.s.r all ligbilities in excess of the monetary limif

established above,

Page 2 of 2




Katz & Associates, inc.

KATZ & ASSOCIATES, INC.

2007 HOURLY RATES
Labor Classification Hourly Rate
President/Principal in Charge $210
Senior Vice President $200
Vice President/Facilitator $195
Senior Director $185
Directér $175
Senior Account Supervisor $165
Account Supervisor $150
Senior Account Executive $140
Account Executive II . $125
Account Executive I $115
Assistant Account Executive $85
Account Coordinator $65
$50

Project Support

12/6/05



2007 o

Hourly Charges

Principal Bridge ENGINger ..o it eieerr e s beeet e te st rrn et ba e s e eanraeaanas $210.00
Subervising Bridge ENGINEEr ....cooiiiiiiiiiiiii e $175.00
Senior Bridge Engineér I O PSP $150.00
Senior Bridge Engineer I......coccveiiinnninens T $135.00
Bridge Engineer II ............................ $120.00
BHAGE ENGINEET T wrrvrvvoeesrsessseeesssseeesssomesessesomaseessesesessessessetessesssessesseeenes $110.00
Assistant Bridge Englneer ..... $100.00
O LT I Vo [ Y= =Y o O $90.00
Structural Design Technician III .....oooviiveevicniicicinnnn e, eerrrer e, $105.00
Structural Design Technician Il ....c.coiiiicmniiainca s SUPRIORTRRRY ereranes $90.00
Structural Design Technician I......c.ccoiiiieniiiimn e e $65.00
Vehicle MIlBAGE . ..ciir i cee s e reen s a et sbas St rite et ranans $0.55/Mile

Hourly charges include provision for normal office overhead costs, such as office rental, utilities,
insurance, clerical services, equipment, normal supplies and materials, and in-house reproduction
services. Other expenses such as special consultants or purchased outside services will be billed

at cost plus 10 percent

TY-LININTERNATIONAL



SAFDIERABINES ARCHITECTS

Safdie Rabines Architects
2007 Fee Schedule

p
Principal $195 /hr
Project Manager $120 thr
Architect 3 $85 /hr

- Architect 2 $70 /hr
Architect 1 $60 /hr
Draftsman $55 /hr

Quality Assurance $120 /hr
- Administrative $70 /hr

1701 Washington Place, San Diego, California 92103-1726
p. 619.297.6153 £ 619.299.6072 www.safdierabines.com


http://www.safdierabines.com

PB Americas
Hourly Rate Schedule - 2007

Hourly Rate

Principal Noise & Vibration Professional $220
Noise & Vibration Professional ’ $120
Planner o $85
Administrative Staff $90

Rates are reviewed in November of each year and adjustments made to reflect

cost of living and salary increases



ATTACHMENT A

REGENTS ROAD BRIDGE

BILLING RATE SCHEDULE*
2007

TITLE CATEGORY RATE PER HOUR ($)
Principal 200.00
- Project Manager/Supervising Engineer 165.00
Supervising Designer 150.00
Senior Engineer 140.00
Senior Designer 130.00
Engineer 110.00
Sustainability Specialist 110.00
Designer 90.00
CADD Specialist 80.00
60.00

Engineering Aide

The reimbursable expense mark-up billing rate for Syska Hennessy Group is 10% unless negotiated into
a lump sum fee. In that case, the 10% rate will be waived.

*  Subject to review annually.



EXHIBIT C-

TIME

SCHEDULE

| 1B Task Name [ Duration [ CQuarter 1 [Duaner 2 jOuaner 3 [Quaner 4 {Quaner 5 Quarter 6 | Quarter 7 i Quarier 8
1 Natice to Proceed | 1 day . - . : . .
z - : :

3 | Preliminary Design 71,2 wks
4 Data Coileclon 8wks [ :
5 Mapping 1wk [} : .
5 Cevelop Base Map Tws |
7 Prepare Preliminary Plan and Profie 4 wks ; .
] Developmenl of bridge types Bwks [if! . ’
.9 Preliminary Geo Investigaton 4 wks ‘
i0 Prefiminary lraffic studies 4 wks
1 Develop Four Concepts Including Simulatons Bwks ! H .
12 Select Preferred Concept A wWks
E z : ;
14~ [Public Outreach 61.6 wks B ; N .
15 Roundtable Meeting {Discuss bridge types) 1 day . K : ‘
6 Roundtabls Discussion {Consider 4 concept plans) 1day rr
17 Poundtable Crscussion (Consider inal type selection) 1 day . ; : . ! . .
T8 UGBS Wseling to review find broge yie Tday R i
9 Roundtable Discussion (Review 30% Plars and Scoping Meeting) Taay '
70 Open Houss (1) T day : : T : : : : :
2 Tpen Houss (2) Ty
2 UCPG Meating to disuss 80% plans iday
23 . . . : . . .
24 | CEQA Process Ty ; : ' :
75 Frepare 15 Twk
25 Prepare DEIR T4 wks - ! .
57 Public Review Twa : : ;
P Prepare FEIR TZwks
P Certify FEIR - dwks ' . : : ,
® s : 5 s
31 | Peamil Procesa 6.2 wis : .
32 Streambed Alleration Agraeniani 24 wWks ! . h
= 307 Cerbhcation T4 wis
ET] 0% Permit Bws :
35 Waste Discharga Reporl 24 wks . . .
B Geologic Reconnaissance and Testng Permi ) 4 wks '
37 She Daveiopment Permit 24 whs ; : :
-] PUC Appraval .. 36 wks . H !
% <) Evaliatan il 79) T2wks
40 _ Rignt of Entry for Geo Tesling ' '
41 Caltrans Encroachrmen! Perma 24 wks . . .
: , s s : 5
43 Final Pesign 56 wks : r.:r»'ﬂw -"“i’ﬂ'!"'«"ﬂ” 5
44 Prepare 0% Plans and Estinzaies Bwks : . .
P Thy Reviow of 30% Plans Tvis
5 Prepare 50% Flans, Estmales and Speciicatiars Iwks
47 Prepare traffic design 4 wis . .
a8 iy Review of B0% Flans , Bvis
a5 Prepare 90% Plans, Estmates and Specficatons 1o ws
50 City Review of 90% Plans 4 wks. . .
81 Prepare100% Plans 4 wks '
52 City Review of 100% Plans dwis
53 Prepare Final Plans 4 wks . .
5 : :
55 - Archacology Mitigation 56 wks :
56 Prepare and approve Archaeclogical Data Recovery Program (A0RP Bwis ; '
57 Conduct ADRP tesung and data recovery 12 Wk "
58 Prapare and Apprave Final Report 24 wks ;
55 . .

i80 Biolagical Mitigation 2B whks .
61_ Conduct final wetland delineation and upland rmpact nery 4 wks . :
B2 Update original biology report 4wks . '
B3 L6Cate sunable welland restoralion areas B whs : )
64 Prepara Preliminary Wetland Restoration Plan B wks
85 Coordinate with Agencies on Wetland Restoration Plan Bwis . .
88 Prepare Final Watland Restoration Concept Pian 4 wks '
&7
58  [Construction 10 wks : .
GE] Advertise Bids 4 wks ! _
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EXHIBIT D

EQUAL OPPORTUNITY CONTRACTING PROGRAM (EOCP)
CONTRACTOR REQUIREMENTS

TABLE OF CONTENTS
City’s Equal Opportunity Commitment........ ettt ettt er et e nneereneseas 1
Nondiscrimination in Contracting Ordinance ............................................. 1
Equal Employment Opportumty ............... 2
Equal Opportunity Contracting........oooiiiiiiiiiiiniiininiisiie s, 4
Demeonstrated Commitment to Equal Opportunity......ccccvviiiiiiiiiiniciininiin 5
List of SubcODIractorS.ccccerecnerrrirriisiinrietiiintiririeircesasiserrrniisosiascncies 6
Definitions...cooevviivereriiiiiireiiiierensnieen. eresierereerasasesnrataerieanrrassssnsertats 6
L 1 T2 () ROt 7
List of Attachments............... tereretesiatieiiiiesaseiataaens eersvenrrrrereeearerarbararen 7

City’s Equal Opportunity Commitment. The City of San Diego (City) is strongly
committed to equal opportunity for employees and Subcontractors of professional
service consultants doing business with the City. The City encourages its consultants to
share this commitment. Prime consultants are encouraged to take positive steps to
diversify and expand their Subcontractor solicitation base and to offer consulting
opportunities to all eligible Subcontractors.

Nondiscrimination in Contracting Ordinance. All consultants and professional
service providers doing business with the City, and their Subcontractors, must comply
with requirements of the City’s Nondiscrimination in Contracting Ordinance, San
Diego Municipal Code Sections 22.3501 through 22.3517. '

A. Proposal Documents to include Disclosure of Discrimination Complaints. As part

of its bid or proposal, Proposer shall provide to the City a list of all instances within
the past ten (10) years where a complaint was filed or pending against Proposer in a
legal or administrative proceeding alleging that Proposer discriminated against its
employees, Subcontractors, vendors, or suppliers, and a description of the status or
resolution of that complaint, including any remedial action taken.

B. Contract Language. The following language shall be included in contracts for City
projects between the consultant and any Subcontractors, vendors, and suppliers:

Consultant shall not discriminate on the basis of race,
gender, religion, national origin, ethnicity, sexual
orientation, age, or disability in the solicitation,
selection, hiring, or treatment of subcontractors,

Equal Opportunity Coatracting Consultant Requirements 1



IIIL.

vendors, or suppliers. Consultant shall provide equal
opportunity for Subcontractors to participate in
subconsulting opportunities. Consultant understands
and agrees that violation of this clause shall be
considered a material breach of the contract and may
result in contract termination, debarment, or other

sanctions.

Compliance [nvestigations. Upon the City’s request, Consultant agrees to
provide to the City, within sixty (60) calendar days, a truthful and complete list
of the names of all Subcontractors, vendors, and suppliers that Consultant has
used in the past five (5) years on any of its contracts that were undertaken
within San Diego County, including the total dollar amount paid by Consultant
for each subcontract or supply contract. Consultant further agrees to fully
cooperate in any investigation conducted by the City pursuant to the City’s
Nondiscrimination in Contracting Ordinance, Municipal Code Sections
22.3501 through 22.3517. Consultant understands and agrees that violation of
this clause shall be considered a material breach of the contract and may result
in remedies being ordered against the Consultant up to and including contract
termination, debarment and other sanctions for violation of the provisions of the
Nondiscrimination in Contracting Ordinance. Consultant further understands
and agrees that the procedures, remedies and sanctions provided for in the
Nowndiscrimination in Contracting Ordinance apply only to violations of the

Ordinance.

Equal Employment Opportunity. Consultants shall comply with requirements of San
Diego Ordinance No. 18173, Section 22.2701 through 22.2707, Equal Employment
Opportunity Outreach Program. Consultants shall submit a Work Force Report or an

. Equal Employment Opportunity (EEO) Plan to the Program Manager of the City of San

Diego Equal Opportunity Contracting Program (EOCP) for approval.

A,

Work Force Report. If a Work Force Report (Attachment AA) is submitted,
and an EOCP staff Work Force Analysis determines there are under
representation when compared to County Labor Force Availability data,
Consultant will be required to submit an Equal Employment Opportunity Plan.

Equal Employment Opportunity Plan. [f an Equal Employment Opportunity
Plan is submitted, it must include at least the following assurances that:

1. The Consultant will maintain a working environment free of
discrimination, harassment, intimidation and coercion at all sites and in
all facilities at which the Consultant’s employees are assigned to work;

2. A responsible official is designated to monitor all employment related

activity to ensure the Consultant’s EEO Policy is being carried out and

to submit reports relating to EEO provisions;

Equat Opportunity Contracting Consultant Requirements 2



3. Consultant disseminates and reviews its EEO Policy with all employees
at least once a year, posts the policy statement and EEO posters on all
company bulletin boards and job sites, and documents every
dissemination review and posting with a written record to identify the
time, place, employees present, subject matter, and disposition of

meetings;

4, The Consultant reviews, at least annually, all supervisor’s adherence to
and performance under the EEQ Policy and maintains written
documentation of these reviews;

5. The Consultant discusses its EEO Policy Statement with Subcontractors
with whom it anticipates doing business, includes the EEO Policy
Statement in its subcontracts, and provides such documentation to the

City upon request; '

e et 1~ bt ann A evoTT

1 N S Y o/ o SRV I PR I o asle e
and vulreach efforts to aind fiom Subcontractors, consultant

Loeal

6. The Consultant documents and maintains a record of all bid solicitations
. "

and other business associations;

7. The Consultant disseminates its EEO Policy externally through various
media, including the media of people of color and women, in
advertisements to recruit, maintains files documenting these efforts, and
provides copies of these advertisements to the City upon request;

8. The Consultant disseminates its EEO Policy to union and community
organizations; .

9. The Consultant provides immediate written notification to the City when
any union referral process has impeded the Consultant’s efforts to

maintain its EEO Policy;

10. - The Consultant maintains a current list of recruitment sources, including
those outreaching to people of color and women, and provides written
notification of employment opportunities to these recruitment sources
with a record of the organizations’ responses;

11.  The Consultant maintains a current file of names, addresses and phone
numbers of each walk-in applicant, including people of color and
women, and referrals from unions, recruitment sources, or community
organizations with a description of the employment action taken;

12. The Consultant encourages all present employees, including people of
color and women employees, to recruit others;

"Equal Opportunity Contracting Consultant Reguirements 3



13.

14.

15.

16.

17.

18.

The Consultant maintains all employment selection process information

' with records of all tests and other selection criteria;

The Consultant develops and maintains documentation for on-the-job
training opportunities and/or participates in training programs for all of
its employees, including people of color and women, and establishes
apprenticeship, trainee, and upgrade programs relevant to the
Consultant’s employment needs; '

The Consultant conducts, at least annually, an inventory and evaluation
of all employees for promotional opportunities and encourages all
employees to seek and prepare appropriately for such opportunities;

The Consultant ensures the company’s working environment and
activities are non-segregated except for providing separate or single-user

_toilets and necessary changing facilities to assure privacy between the

sexes;

The Consultant establishes and documents policies and procedures to
ensure job classifications, woirk assignments, promotional tests,
recruitment and other personnel practices do not have a discriminatory

effect; and

The Consultant is encouraged to participate in voluntary associations,
which assist in fulfilling one or more of its non-discrimination
obligations. The efforts of a consultant association,
consultant/community professional association, foundation or other
similar group of which the Consultant is a member will be considered as
being part of fulfilling these obligations, provided the Consultant
actively participates.

IV.  Egqual Opportunity Centracting. Prime consultants are encouraged to take positive
steps to diversify and expand their Subcontractor solicitation base and to offer
contracting opportunitics to all eligible Subcontractor. To support its Equal
Opportunity Contracting commitment, the City has established a voluntary

Subcontractor participation level.

A. Subcontractor Participation Level

1.

Projects valued at $25,000 or more have a voluntary Subcontractor
Participation Level goal of 15%. Goals are achieved by contracting with
any combination of Minority Business Enterprise (MBE), Women
Business Enterprise (WBE), Disadvantaged Business Enterprise (DBE),
Disabled Veteran Business Enterprise (DVBE) or Other Business

Enterprise (OBE) level.

Equal Opportunity Contracting Consultant Requirements 4



While attainment of the 15% Subcontractor Participation Level goal is
strictly voluntary, the City encourages diversity in your outreach and
selection efforts. Historical data indicates that of the overall 15% goal,
25% to 30% Disadvantaged Business Enterprise (DBE) and 1% to 3%
Disabled Veteran Business Enterprise (DVBE)} participation is
attainable. The remaining percentages may be allocated to Other
Business Enterprises (OBE). Participation levels may be used as a
tiebreaker in cases of an overall tie between two or more firms.

Contract Activity Reports. To permit monitoring of the successful Consultant’s

commitment to achieving compliance, Contract Activity Reports (Attachment
BB) reflecting work performed by Subcontractors shall be submitted quarterly
for any work covered under an executed contract.

V. Demonstrated Commitment to Equal Opportunity. The City seeks to foster a
business climate of inclusion and to e¢liminate barriers to inclusion.

A.

Proposers are required to submit the following information with their proposals:

1
i.

QOutreach Efforts. Description of Proposer’s outreach efforts undertaken

on this project to make subconsulting opportunities available to all
interested and qualified firms.

Past Participation Levels.  Listing of Proposer’s Subcontractor
participation levels achieved on all private and public projects within the
past three (3) years. Include name of project, type of project, value of
project, Subcontractor firm’s name, percentage of Subcontractor firm’s
participation, and identification of Subcontractor firm’s ownership as a
certified Small Business, Disadvantaged Business Enterprise, Disabled
Veteran Business Enterprise, or Other Business Enterprise.

Equal Opportunity Employment. Listing of Proposer’s strategies to
recruit, hire, train and promote a diverse workforce. These efforts will
be considered in conjunction with Proposer’s Workforce Report as
compared to the County’s Labor Force Availability.

Community Activities. Listing of Proposer’s current community
activities such as membership and participation in local organizations,
associations, scholarship programs, mentoring, apprenticeships,
internships, community projects, charitable contributions and similar

endeavors.

Consultant selection panels will consider and evaluate the Proposer’s
demonstrated commitment to equal opportunity including the following factors:

1.

Qutreach Efforts.  Proposer’s outreach efforts undertaken and
willingness to make meaningful subconsulting opportunities available to
all interested and qualified firms on this project.

Equal Opportunity Contracting Consultant Requirements 5
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2. Past Participation Levels. Proposer’s Subcontractor participation levels
achieved on all private and public projecis within the past three (3)

years.

3. Equal Opportunity Employment. Proposer’s use of productive strategies
to successfully attain a diverse workforce as compared to the County’s

Labor Force Availability.

4, Community Activities. Proposer’s current community activities.

List of Subcontractors. Consultants are required to submit a Subcontractor List with
their proposal.

A.  Subcontractors List. The Subcontractor List (Attachment BB) shall indicate the
Name and Address, Scope of Work, Percent of Total Proposed Contract
Amount, Dollar Amount of Proposed Subcontract, Certification Status and
Where Certified for each proposed Subcontractor.

1. Subcontractors must be named on the Subcontractors List if they rec

more than one-half of one percent (0.5%) of the Prime Consultant’s fee.

B. Commitment Letters. Proposer shall also submit Subcontractor Commitment
Letters on Subcontractor’s letterhead, no more than one page each, from all
proposed Subcontractors to acknowledge their commitment to the team, scope
of work, and percent of participation in the project.

Definitions. Certified “Minority Business Enterprise” (MBE) means a business
which is at least fifty-one percent (51%) owned by African Americans, American
Indians, Asians, Filipinos, and/or Latinos and whose management and daily operation
is controlled by one or more members of the identified ethnic groups. In the case of a
publicly-owned business, at least fifty-one percent (51%) of the stock must be owned
by, and the business operated by, one or more members of the identified ethnic groups.

Certified “Women Business Enterprise” (WBE) means a business which is at least
fifty-one percent (51%) owned by one or more women and whose management and
daily operation is controlled by the qualifying party(ies). In the case of a publicly-
owned business, at least fifty-one percent (51%) of the stock must be owned by, and the

business operated by, one or more women.

Certified “Disadvantaged Business Enterprise” (DBE) means a business which is at
least fifty-one percent (51%) owned and operated by one or more socially and
economically disadvantaged individuals and whose management and daily operation is
controlled by the qualifying party(ies). In the case of a publicly-owned business, at
least fifty-one percent (51%) of the stock must be owned by, and the business operated
by, socially and economically disadvantaged individuals.

Equat Opportunity Contracting Consultant Requirements 6



Certified “Disabled Veteran Business Enterprise” (DVBE) means a business which
is at least fifty-one percent (51%) owned by one or more veterans with a service related
disability and whose management and daily operation is controlled by the qualifying

party(ies).

“Other Business Enterprise” (OBE) means any business which does hot otherwise
qualify as Minority, Woman, Disadvantaged or Disabled Veteran Business Enterprise.

VIII. Certification.

A. The City of San Diego is a signatory to a Memorandum of Understanding (MOU)
with the California Department of Transportation (CALTRANS), and therefore has
adopted a policy regarding certification of MBE/WBE/DBE/DVBE firms. As a
result of the MOU, an MBE, WBE or DBE is certified as such by any of the
following methods: '

1. Current certification by the City of San Diego as MBE, WBE, or DBE,;

2. Current certification by the State of California Department of-
-Transportation (CALTRANS) as MBE, WBE or DBE; '

3. Current MBE, WBE or DBE certification from any participating agency
in the statewide certified pool of firms known as CALCERT.

B. DVBE certification is received from the State of California’s Department of
General Services, Office of Small and Minority Business (916) 322-5060.

IX. List of Attachments.

AA - Work Force Report
BB - Subcontractors List
CC - Contract Activity Report

Equal Opportunity Contracting Consultant Requirements 7



City of San Diego

EQUAL OPPORTUNITY CONTRACTING (EOC)

1010 Second Avenue ® Suite 500 ® San Diego, CA 92101
Phone: (619) 533-4464 e Fax: (619) 533-4474

WORK FORCE REPORT
LocAL WORK FORCE

The objective of the Equal Employment Opportunity Qutreach Program, San Diego Municipal Code Sections 22.3501 through
22.3517, is to ensure that contractors deing business with the City, or receiving funds from the City, do not engage in ulawful
discriminatory emplayment practices prohibited by State and Federal law. Such employment practices include, but are not limited
to unlawful discrimination in the following: employment, promotion or upgrading, demotion or transfer, recruitment or
recruitment advertising, layoff or termination, rate of pay or other forms of compensation, and selection for training, including
apprenticeship. Contractors are required to provide a completed Work Force Report.

CONTRACTOR IDENTIFICATION

Type of Contractor: £ Construction O Vendor/Supplier O Financial Institution 0 Lessee/Lessor
' X Consultant [0 Grant Recipient O Insurance Company {J Other

Name of Company: Project Design Consultants

AKA/DBA: PDC

Address (Corporate Headquarters, where applicable): 701 B Street, Snite 800

City —San Diegp County San Diego Statc  CA Zip 92101

Telephone Number: (619) 235-6471 FAX Number: (619 ) 234-0349

Name of Company CEO: Gregory M. Shields, PE

Address(es), phone and fax number(s) of company facilities located in San Diego County (if different from above):

Address:

City _ County State Zip
Telephone Number: ( )] FAX Number: { )
Type of Business:  Professional Design Services Type of License:

The Company has appointed: Peg Reiter, PHR

as its Equal Employment Opportunity Officer (EEOQ). The EEOO has been given authority to establish, disseminate, and enforce
equal employment and affirmative action policies of this company. The EEOO may be contacted at:
Address: 701 B Street, Suite 800, San Diego, CA 92101

Telephone Number: (619 ) 881-2505 FAX Number: ( 619 ) 819-4109

For Firm's: x San Diego Work Force and/or [ Managing Office Work Force

I, the undersigned representative of " Project Design Consultants
(Firm Name)
San Diego County , California  hereby certify that information provided
{County) (State)
herein is true and correct. This document was executed on this _ 6th day of July 2_0_(2

" \
}_:le )\,J Gregory M. Shields, PE
i .

J (Authorized Signature) {Print Authorized Signature Name}

Equal Opportunity Contracting {EOC) Waork Force Report [rev, 7/8/03] Attachment AA

THRWOR/Work Force July 2007.doc




WORK FORCE REPORT - Page 2

NAME OF FIRM: Project Design Consultants (San Diego Empleyees Only)

DATE: July 6, 2007

INSTRUCTIONS: For each occupational category, indicate number of males and females in every ethnic group. Total columns in
row provided. Sum of all totals should be equal to your total work force. Include all those employed by your company on either a
full or part-time basis. The following groups are to be included in ethnic categories [isted in columns below:

African-American, Blabk

(1
@

Latino, Hispanic, Mexican-American, Puerto Rican

(3)y K

lipino

{(6) Caucasian

Asian, Pacific Islander
American Indian, Eskimo

3
#®

(7) Other ethnicity; not falling into other groups

OCCUPATIONAL CATEGORY

Executive, Administrative, Manaperial

Professionat Specfafty

%

Engineers/Architects

—

(2]
~ NN

23

]

Technicians and Related Support

10

It

[@.o]

Sales

Administrative Support/Clerical

2

(W]

Services

Precision Production, Craft and Repair

Machine Operaiors, Assemblers, [nspectors

Traasportation and Material Moving

Handlers, Equipment Cleaners, Helpers and
Non-construction Laborers*

.

..--____.1....____.1_---_____..-.....-I-----—....-_ el

....L...|

*Construction labarers and other field employees are not to be included on this page

TOTALS EACH COLUMN

T
)
]
1

2

14

L)

1 28

b =~

GRAND TOTAL ALL EMPLOYEES

134

INDICATE BY GENDER AND ETHNICITY

THE NUMBER OF ABOVE EMPLOYEES WHO ARE DISABLED:

DISABLED

NON-PROFIT ORGANIZATIONS ONLY:

BOARD OF DIRECTORS

VOLUNTEERS

PR D

ARTISTS '

Equal Opportunity Cur;lracthg (EOC) Work Farce Report [rov. 7/8/03)

T/HRWOR/Wark Force July 2007.doc

|
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ATTACHMENT BB

SUBCONTRACTORS LIST
INFORMATION REGARDING SUBCONTRACTORS PARTICIPATION:

I. Subcontractor’s List shall include name and complete address of all Subcontractors who will receive
more than one half of one percent (0.5%) of the Prime Consultant’s fee.

2. Proposer shall also submit Subcontractor commitment letters on Subcontractor’s letterhead, no more
than one page each, from Subcontractors listed below to acknowledge their commitment to the team,

scope of work, and percent of participation in the project.

3. Subcontractors shall be used for scope of work listed. No changes to this Subcontractors List will be
allowed without prlor written City approval. :

T w?j : 7 |G e
' 41}%% P: S | m%m
@@ﬁ}Nﬂ‘ﬁ%&@ﬁ&R&ﬁ WoORK

*For information only. As appropriate, Proposer shall identify Subcontractors as:

Certified Minority Business Enterprise : MBE
Certified Woman Business Enterprise WBE
Certified Disadvantaged Business Enterprise - DBE
Certified Disabled Veteran Business Enterprise DVBE
Other Business Enterprise OBE

**For information only. As appropriate, Proposer shall indicate if Subcontractor is certified by:

City of San Diego CITY
State of California Department of Transportation CALTRANS



ATTACHMENT CC

CONTRACT ACTIVITY REPORT

Consultants are required by contract to report subcontractor activity in this format. Reports shall be submitted via the Project Manager to the Equal
Opportunity Contracting Program (EOCP) no later than thirty (30) days after the close of each quarter,

PROJECT: PRIME CONTRACTOR:

CONTRACT AMOUNT: INVOICE PERIOD: : DATE:
Include Additional Services Not-To-Exceed Amount

WEBE, DBE, R N I

| Indicate MBE, | | Current Peri | aid to Date | Original Commitment
Deollar ({ Dollar |  %of | Dollar ,  %of

Subcontractor i
¢ _ DVBE or

|
|
i OBE i |Amnunt f Amount : Contract @ Amount . Contract

Prime Contractor Total:

Contract ‘Totalz

Completed by




EXHIBIT E

CONSULTANT CERTIFICATION FOR A DRUG-FREE WORKPLACE

PROJECT TITLE: REGENTS ROAD BRIDGE AND LIMITED ROADWAY CHANGES

I hereby certify that I am familiar with the requirement of>San Diego City Council Policy No. 100-17 regarding
Drug-Free Workplace as outlined in the request for proposals, and that:

'Project Design Consultants

has in place a drug-free workplace program that complies with said policy. I further certify that each
subcontract agreement for this project contains language which indicates the Subcontractors agreement to abide

by the provisions of Section 4.9.1 subdivisions A through C of the policy as %
Signed: - A/ ) / (

Printed Name: Gordon K. Lutes
Title: Senior Vice President
Date: July 9, 2007




EXHIBIT F

DETERMINATION FORM

CONFLICT OF INTEREST CODE:
DETERMINATION OF APPLICABILITY TO CONSULTANT

Name of Consultant & Company:
and addressj

[Describe type of work, duties and contract
term]

Co‘nsultant Duties:

Disclosure determination:

Consultant will not be “making a government decision” or “serving in a staff
capacity” as defined in Sections A and B attached. No disclosure required.

Consultant will be “making a government decision” or “serving in a staff capacity”
as detined in Sections A and B attached. Consuitani is required to file a Statement o
with the City Clerk of the City of San Diego in a timely manner as required by law.

Fh
y|
§
!

.
LCONOoMmIc

Disclosure required to the broadest level.

Disclosure required to a limited extent:

By:
[Name/Title] [Date]

*Forward a copy of this form to the Consultant to notify them of the determination.
*Forward a copy of this form to the City Clerk’s office to go on file for reporting purposes.

[Name of individual(s) performing services, name of company



DETERMINATION FORM
ATTACHMENT TO DETERMINATION FORM - DEFINITION OF “CONSULTANT”
A “consultant” Is an individual who, pursuant to a contract with a state or local government agency:

(A)  Makes a governmental decision whether to:

e

1. Approve a rate, rule or regulation;
. Adopt or enforce a law;
3. Issue, deny, suspend, or revoke any permit, license,
application, certificate, approval, order, or similar authorization or entitlement;
4, Authorize the City to enter into, modify, or renew a contract '
provided it is the type of contract that requires City approval;
5. Grant City approval to a contract that requires City approval

and to which the City is a party, or to the specifications for
such a contract;

6. - Grant City approval to a plan, design, report, study, or similar
item; :
7. Adopt, or grant City approval of, policies, standards, or

guidelines for the City, or for any subdivision thereof; or

(B)  Serves in a staff capacity with the City and in that capacity participates in
making a governmental decision as defined in Regulation 18702.2 or
performs the same or substantially all the same duties for the City that
would otherwise be performed by an individual holding a position specified
in the City’s Conflict of Interest Code.

An individual “serves in a staff capacity” if he or she performs substantially all the same

tasks that normally would be performed by staff member of a governmental entity. In most cases, individuals
who work on only one project or a limited range of projects for an agency are not considered to be working in a
“staff capacity.” The length of the

individual’s service to the agency is relevant. Also, the tasks over the relevant period of

time must be substantially the same as a position that is or should be specified in the

- City’s conflict of interest code.

An individual “participates in making a governmental decision” if he or she: (1) negotiates, without substantive
review, with a governmental entity or private person regarding the decision; or (2) advises or makes
recommendations to the decision-maker, by conducting research or an investigation, preparing or presenting a
report, analysis or opinion which requires the exercise of judgment on the part of the individual and the
individual is attempting to influence the decision.

Rev. 6/27/06



EXHIBIT G

CITY OF SAN DIEGO, CALIFORNIA

COUNCIL POLICY

SUBJECT: SUSTAINABLE BUILDING POLICY

POLICY NO.: 960-14
EFFECTIVE DATE: May 20, 2003

BACKGROUND:

Existing buildings and the building development industry consume nearly half of the total energy used in the
United States. The City of San Diego’s commitment to become increasingly efficient with resources, including
energy, water, and materials associated with construction projects, is demonstrated in Council Policy 900-14
“Green Building Policy” adopted in 1997, Council Policy 900-16 “Community Energy Partnership,” adopted in
2000, and the updated Council Policy 900-14“Sustainable Buildings Expedite Program” adopted in 2001.

On April 16, 2002, the Mayor and City Council adopted CMR 02-060 which requires City projects to achieve
the U.S. Green Building Council’s LEED silver standard for all new buildings and major renovations over
5,000 square feet. This places San Diego among the most progressive cities in the nation in terms of sustainable

building policies.

As a participant in the International Council for Local Environmental Initiatives (ICLEI) Cities for Climate
Protection Program, as a Charter member in the California Climate Action Registry and as an active member of
the U.S. Green Building Council, the City of San Diego is committed to reducing greenhouse gas emissions by
implementing more sustainable practices, including green building technologies.

PURPOSE:

The purpose of this policy is to reassert the City’s commitment to green building practices in City facilities, and
to provide leadership and guidance in promoting, facilitating, and instituting such practices in the community,

POLICY:

The following principles will be required for all newly constructed facilities and major building renovation
projects for City facilities: '

LEED (Leadership in Energy and Environmental Design):

The LEED (Leadership in Energy and Environmental Design) Green Building Rating System is a voluntary,
consensus-based national standard for developing high-performance, sustainable
uildings. Members of the U.S. Green Building Council representing all segments of the building industry

developed LEED and continue to contribute to its evolution.

The City of San Diego is committed to achieving LEED “Silver” Level Certification for all new City facilities
and major building renovation projects over 5,000 square feet.



CITY OF SAN DIEGO, CALIFORNIA

COUNCIL POLICY

The Environmental Services Department, Energy Conservation and Management Division has been designated
by this Council Paolicy as the clearing authority for issues relating to energy for the City of San Diego. The
Energy Conservation and Management Division will enter into a Memorandum of Understanding with those
City Departments who design, renovate and build new city owned facilities to insure all new City facilities
reflect the intent of Council Policy 900-14.

PRIVATE-SECTOR/INCENTIVES:

It shall be the policy of the City Council to expedite the ministerial process for projects which meet the
following criteria:

I. Residential projects that provide 50% of their projected total energy use utilizing renewable energy
resources, (e.g., photovoltaic, wind and fuel cells).

2. Commercial and industrial projects that provide 30% of their projected total energy use utilizing
renewable energy resources, (e.g., photovoltaic, wind and fuel cells).

3. Residential and commercial and industrial projects that exceed the State of California Title 24 energy
requiremnents by:

a. 15% better than California’s Title 24.2001 for Residential Buildings.
b. 10% better than California’s Title 24.2001 for Commercial and Industrial

Buildings.

It shall be the policy of the City Council to expedite the discretionary process for projects which meet the
following criteria:

1. Incorporate the U.S. Green Building Council, Leadership in Energy and Environmental Design (LEED)
2.0 Rating System “Silver” Level Certification for commercial development projects.

2. Incorporate self-generation through renewable technologies (e.g., photovoltaic, wind and fuel cells) to
reduce environmental impacts associated with fossil fuel energy use for commercial and industrial
projects generating a minimum of 30% or more of the designed energy consumption from renewable
technologies such as photovoltaic, wind and fuel cells.

3. Residential discretionary projects of 4 units or more within urbanized communities as defined in the
Progress Guide and General Plan that provide 50% of their projected total energy use utilizing
renewable energy resources.



SUSTAINABLE BUILDING MEASURES:

In addition to achieving LEED “Silver” Level Certification, Council Policy 900-14 encourages the following
sustainable building measures for all newly constructed facilities and major renovation projects regardless of

square footage:

1.

Design and construct mechanical and electrical systems to achieve the maximum energy efficiency
achievable with current techneology. Consultants shall use computer modeling programs, (Energy Pro) to
analyze the effects of various design options and select the set of options producing the most efficient
integrated design. Energy efficiency measures shall be selected to achieve energy efficiencies at least
22.51% better than California’s Title 24.2001 standards for both new construction and major renovation

projects.

Incorporate self-generation using renewable technologies to reduce environmental impacts associated
with fossil fuel energy use. Newly constructed City facilities shall generate a minimum of 10%, with a
goal of 20% from renewable technologies (e.g., photovoltaic, wind and fuel cells).

Eliminate the use of CFC based refrigerants in newly constructed facilities and major building
renovations and retrofits for all heating, ventilation, air conditioning and refrigerant-based building

systems.

Incorporate additional commissioning and measurement and verification procedures as outlined by
LEED 2.0 Rating System, Energy and Atmospheres, credit 3 and credit 5 for all projects over 20,000 sq.

ft.

Reduce the quantity of indoor air contaminates that are odorous or potentially irritating to provide
installer(s) and occupant(s) health and comfort. Low-emitting materials will include adhesives, paints,

coatings carpet systems, composite wood and agri-fiber products.

In order to maximize energy efficiency measures within these requirements, projects will combine
energy efficiency measures requiring longer payback periods, with measures requiring shorter payback
periods to determine the overall project period.

Comply with the storm water development requirements in the Storm Water Management and Discharge
Control Ordinance (Municipal Code § 43.03), and the City’s grading and drainage regulations and
implementing documents (MC § 142.01 and 142.02, respectively).



CITY OF SAN DIEGO, CALIFORNIA

COUNCIL POLICY

In addition to achieving the minimum sustainable building measure this Council Policy encourages the
following measures be incorporated into newly constructed facilities and major renovation projects whenever

possible:

1.

Use high efficiency irrigation technology, drought tolerant native plants and recycled site water to _
reduce potable water for irrigation by 50%. Additionally, building water consumption should be reduced

by 30%.

Limit disruption of natural water flows and minimize storm water runoff by minimizing building
footprints and other impervious areas, increasing on-site infiltration, preserving and/or restoring natural
drainage systems, and reducing contaminates introduced into San Diego’s bays, beaches and the ocean.

Facilitate the reduction of waste generated by building occupants that is hauled to and disposed of in
landfills. Provide an easily accessible area that serves the entire building and is dedicated to the
separation, collection and storage of materials for recycling. Recycling should include paper, glass,

lastic and met inimum
plastic and metals at 2 minimum,

Incorporate building products that have recycled content reducing the impacts resulting from the
extraction of new materials. Newly constructed City facilities shall have a minimum of 25% of building
materials that contain in aggregate, a minimum weighted average of 20% post consumer recycled

content materials.

Reduce the use and depletion of finite raw and long-cycle renewable materials by replacing them with
rapidly renewable materials. Newly constructed City facilities should consider incorporating rapidly
rencwable building materials for 5% of the total building materials.

Establish minimum indoor air quality (IAQ) performance to prevent the development of indoor air
quality problems in buildings, maintaining the health and well being of the occupants. Newly
constructed City facilities will comply with {AQ by conforming to ASHRAE 62-1999.

City buildings will be designed to take the maximum advantage of passive and natural sources of heat,
cooling, ventilation and light.



CITY OF SAN DIEGO, CALIFORNIA

COUNCIL POLICY

HEALTH AND RESOURCE CONSERVATION:

1.

Projects will be designed to avoid inflicting permanent adverse impact on the natural state of the air,
land and water, by using resources and methods that minimize pollution and waste, and do not cause

permanent damage to the earth, including erosion.

Projects will include innovative strategies and technologies such as porous paving to conserve water,
reduce effluent and run-off, thus recharging the water table.

When feasible, native plants will be used in landscaping to reduce pesticide, fertilizer, and water usage.

Buildings will be constructed and operated using materials, methods, mechanical and electrical systems
that ensure a healthful indoor air quality, while avoiding contamination by carcinogens, volatile organic
compounds, fungi, molds, bacteria, and other known toxins.

Projects will be planned to minimize waste through the use of a variety of strategies such as: a) reuse of
materials or the highest practicai recycied conient; b} rtaw materials derived from sustainable or
renewable sources; ¢) materials and products ensuring long life/durability and recyclability; d) materials

requiring the minimum of energy and rare resources to produce and use; and €) materials requiring the
least amount of energy to transport to the job site.

OUTREACH / EDUCATION:

1.

An education and outreach effort will be implemented to make the community aware of the benefits of
“Green Building” practices.

The City will sponsor a recognition program for innovative Green Building
projects implemented in the public as well as private sector in an effort to encourage and recognize

outstanding environmental protection and energy conservation projects.

IMPLEMENTATION:

The City will seek cooperation with other governmental agencies, public interest organizations, and the private
sector to promote, facilitate, and implement Green Building and energy efficiency in the community.



CITY OF SAN DIEGO, CALIFORNIA

COUNCIL POLICY

LEGISLATION: .

The City will support State and Federal legislation that promotes or allows sustamable development
conservation of natural resources, and energy efficiency technology.

REFERENCES:

Related existing Council Policies:

400-11, Water Conservation Techniques
400-12, Water Reclamation/Reuse

900-02, Energy Conservation and Management
900-06, Solid Waste Recycling

HISTORY:

Adopted by Resolution R-289457 11/18/1997
d by Resclution R-295074 06/169/2001

Arnondad b
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Amended by Resolution R-298000 05/20/2003



City of San Diego EXHIBIT H

- Consultant Performance Evaluation
The purpose of this form is to provide historical data to City staff when selecting consultants.

Section I

1. PROJECT DATA 2. CONSULTANT DATA

o

1b.

Project (title, location and CIP No.): 2a. Name and address of Consultant:

2b. Consultant’s Project Manager:

Brief Description:
Ic. Budgeted Cost: Phone ( )
3. CITY DEPARTMENT RESPONSIBLE
3a. Department {include division): TBb. Project Manager (address & phone):
4. CONTRACT DATA (DESIGN AND CONSTRUCTION})
4. Dresign
4a. Agreemeni Daie: Resalution % : B
4b. Amendmernts: 3 /# (City) § /# {Consultant)
4c. Total Agreement (4a. & 4b.): §
4d. Type of Work (design, study, | d4e. Key Contract Completion Dates:
etc.): .
% % % % % _ 100 %
Agreement
Delivery
Acceptance
5. Construction
5a. Contractor Phone{ )
{(name and address)
5b. Superintendent
5¢. Notice to Proceed {date) 5f. Change Orders:
" Errors/Omissions % of const. cost §
5d. Working days (number) Unforeseen Cenditions % of const. cost §
Changed Scope % of const. cost §
Se. Actilal Working days (number) Changes Quantities % of const. cost §
Total Construction Cost §
6. OVERALL RATING (Please ensure Section II is completed)
Excellent Satisfactory Poor
6a. Plans/specification 8CCUFACY....covevrrnmsiirsnrresiinene )
Consistency with budget......cccoeeeevcirmviciciinnianniins
Responsiveness to City Staff........cooviiienic
6b. Overall Rating
7. AUTHORIZING SIGNATURES
7a. Project Manager Date
7b. Deputy Director Date

ED-150 (4-91} ' TURN OVER




Section II

SPECIFIC RATINGS

U PLANS T SPECTICATION 'ACCUTACY

7% {5 SATISPACTORYAT,

e ———
K5 POOK £l |2

1 RESPONSIVENESS TG STAFF S
=

Plan/Specification
clear and precise

Timely Responses

Plans/Specs Coordination

Attitude toward Client
and review bodies

Follows direction and

covered

Plans/Specs properly

formatted chain of responsibility

Code Requirements Work product delivered
on time

Adhered to City Standard
Drawings/Specs

Timeliness in notifying
City of major problems

Drawings reflect

Resolution of Field

IX

NI

Quality Design

existing conditions problems
; - T P e e B
— W s e L T e iyt | £ PRt LT o > [l
As Built Drawings eaal e
Reasonable Agreement
negotiation -

Change Orders due to design
deficiencies are minimized

Adherance to fee
schedule

Adherance to project
budget

Value Engineering Analysis

Section II1

SUPPLEMENTAL INFORMATION

Please ensure to attach additional documentation as needed.

{Item

Item

Item

Item

Item

Item

(*Supporting documentation attached yes

no




